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OVERVIEW 

The 800 MHz Transition Administrator, LLC (“TA”) provides its Quarterly Progress 
Report to the Federal Communications Commission (“FCC”) regarding the progress of the 
reconfiguration of the 800 MHz band for the quarter ended March 31, 2009.  Pursuant to the 
FCC’s Reconfiguration Orders,1 the TA, as the manager of the reconfiguration effort, is required 
to report on a quarterly basis the progress of band reconfiguration.2 

The band reconfiguration program generally consists of two broad stages of activity:  the 
clearing of 806-809 MHz/851-854 MHz (Channels 1-120) and the relocation of Public Safety’s 
NPSPAC channel users to this vacated spectrum.  There are two phases of reconfiguration for 
each of these stages – the planning and negotiation phase that results in a Frequency 
Reconfiguration Agreement (“FRA”) between the licensee and Sprint Nextel and the 
implementation phase that consists of the physical retuning of the radio systems.  

During the first quarter of 2009, there was significant progress towards completion of the 
reconfiguration program in many areas.  Non-border Stage 2 licensees continue to make steady 
progress with FRA negotiations and their implementation activities.  As of March 31, 2009, the 
licensees in 1,198 non-border FRAs completed their physical retunes.  In the U.S.-Canada border 
regions, significant progress has been made in planning and negotiation activities since the 
reconfiguration period began in October 2008. 

The planning and negotiation phase for non-border Stage 2 licensees is approaching 
completion, with 86 percent of non-border Stage 2 FRAs submitted to the TA as of March 31, 
2009.  Many of the outstanding FRAs are for licensees with large and complex systems.  The 
remaining licensees without FRAs are either: (1) in the planning process, in which they are 
conducting planning activities pursuant to a Planning Funding Agreement (“PFA”) and working 
on preparing a cost estimate for their reconfiguration; or (2) in the process of negotiating an FRA 
with Sprint Nextel.  Some of these licensees have reached verbal agreement on, but have not yet 
executed, an FRA. 

                                                 
1 Improving Public Safety Communications in the 800 MHz Band, Report and Order, Fifth Report and Order, 
Fourth Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969 (2004), amended by Erratum, WT Docket 
No. 02-55 (rel. Sept. 10, 2004), Second Erratum, 19 FCC Rcd 19651 (2004), and Third Erratum, 19 FCC Rcd 
21818 (2004) (“Report and Order”); “Commission Seeks Comment on Ex Parte Presentations and Extends Certain 
Deadlines Regarding the 800 MHz Public Safety Interference Proceeding,” Public Notice, 19 FCC Rcd 21492 
(2004); Supplemental Order and Order on Reconsideration, 19 FCC Rcd 25120 (2004), amended by Erratum, WT 
Docket No. 02-55 (rel. Jan. 19, 2005) (“Supplemental Order”); Memorandum Opinion and Order, 20 FCC Rcd 
16015 (2005); Second Memorandum Opinion and Order, 22 FCC Rcd 10467 (2007), amended by Erratum, WT 
Docket No. 02-55 (rel. July 26, 2007); Third Memorandum Opinion and Order, 22 FCC Rcd 17209 (2007) (“Third 
MO&O”); “FCC Announces Supplemental Procedures and Provides Guidance for Completion of 800 MHz 
Rebanding,” Public Notice, 22 FCC Rcd 17227 (2007) (“September 12, 2007 Public Notice”); Second Report and 
Order, 23 FCC Rcd 7605 (2008), amended by Erratum, WT Docket No. 02-55 (rel. May 28, 2008) (“Second Report 
and Order”); Fourth Memorandum Opinion and Order, 23 FCC Rcd 18512 (2008) (“Fourth MO&O”) (collectively 
“Reconfiguration Orders”). 
2 47 C.F.R. § 90.676(b)(3) (2008).   
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In the implementation phase, there were 30 Stage 2 FRAs for which licensees completed 
their physical retunes during the first quarter.  More than one-third of non-border Stage 2 
licensees completed the physical retuning of their radio systems as of March 31, 2009.  The 
completion of retuning and the commencement of system operations on the new channels is a 
significant milestone because it means that the main goal of the reconfiguration process – 
separating Public Safety and commercial cellular operations – has been achieved for these 
licensees. 

The reconfiguration program reached a significant milestone during the first quarter with 
additional 800 MHz spectrum becoming available to Public Safety agencies.  On January 28, 
2009, channels cleared by Sprint Nextel in the 809-809.5/854-854.5 MHz band in non-border 
NPSPAC regions were made available to Public Safety licensees.  As NPSPAC licensees clear 
channels in the old NPSPAC band and reach certain clearing benchmarks in a region, Sprint 
Nextel will vacate additional interleaved band spectrum in that region.  Based on clearing 
progress to date in certain regions, the TA expects that additional spectrum will be made 
available for Public Safety agencies in the next few months. 

In the U.S.-Canada border regions, significant progress has been made in planning and 
negotiation activities.  By the end of the first quarter, the TA mailed Frequency Proposal Reports 
(“FPRs”), which identify a licensee’s frequencies designated for reconfiguration and provide the 
proposed replacement frequencies, to all Canadian border Stage 2 (Public Safety) licensees.  The 
planning funding process has successfully allowed licensees to obtain funding for their planning 
activities.  The expedited negotiation and mediation process for Planning Funding Agreement 
negotiations has proven effective in aiding licensees and Sprint Nextel in reaching agreements.  
As of March 31, 2009, Canadian border licensees and Sprint Nextel had completed negotiations 
on and submitted to the TA 56 PFAs, the vast majority of which were for Stage 2 licensees.  
These licensees are currently engaged in activities to plan for their reconfigurations and prepare 
reconfiguration cost estimates. 

FRA negotiations for Canadian border region Stage 1 (Business, Industrial and Land 
Transportation (“B/ILT”) and Specialized Mobile Radio (“SMR”)) licensees are moving along, 
with 21 Stage 1 FRAs submitted to the TA as of March 31, 2009.  Canadian border Stage 2 
licensees that do not require a PFA officially began their planning period on January 15, 2009 
and, after submitting a complete cost estimate to Sprint Nextel, such licensees will enter FRA 
negotiations during the second quarter of 2009.  In addition, there are ongoing discussions 
amongst the TA, the FCC, Industry Canada, and Sprint Nextel to ensure any Canadian licensees 
using replacement spectrum are properly cleared prior to reconfiguration implementation by U.S. 
licensees. 

The TA is exploring actions to expedite the completion of reconfiguration by licensees 
still in the program.  The TA is already implementing measures to expedite the pending FRA 
negotiations and move these licensees into the implementation phase.  One such change involves 
Cost Metrics Reports.  When a licensee submits a cost estimate for its reconfiguration, the TA 
prepares a report that compares the costs in several cost categories to the costs in approved FRAs 
for similarly sized licensees.  The report is distributed to the licensee and Sprint Nextel to serve 
as a baseline to be used during FRA negotiations, with the goal of expediting negotiations.  In 
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addition, the TA is evaluating ways to speed up the implementation phase.  The TA encourages 
licensees and vendors to use best efforts to accelerate their implementation schedules wherever 
possible and to consider measures to shorten the timeframes for and improve the efficiency of 
the subscriber unit retuning process. 

Non-border licensees whose reconfiguration will not be complete by their waiver date 
previously granted by the FCC’s Public Safety and Homeland Security Bureau (“PSHSB”) must 
request additional time from the PSHSB by filing a further request for waiver.3  Pursuant to the 
PSHSB’s June 9, 2009 Order4 and June 10, 2009 Public Notice,5 many non-border licensees are 
required to file a “supplemental” request for waiver within 30 days of release of the Order (i.e., 
by July 9, 2009).  In addition, licensees that were granted waivers in the June 9, 2009 Order to 
complete rebanding on or before October 1, 2009 must either complete rebanding by then or 
submit a further request for waiver.  In their “supplemental” or further requests for waiver, 
licensees must make a showing of good cause for extending the waiver, make a sufficient 
showing of their progress to date, and demonstrate that they have been working diligently and in 
good faith to complete rebanding expeditiously.6  Licensees should update the information in 
their prior requests for waiver and provide a revised reconfiguration timetable, including 
proposed milestone dates for subscriber unit deployment, infrastructure retuning, system cut-over, 
and post-cutover modifications.  Licensees should request an extension date and demonstrate that 
the amount of additional time requested is no more than is reasonably necessary to complete the 
rebanding process.  To expedite licensee preparation of waiver requests and PSHSB review, the 
PSHSB has strongly encouraged licensees to utilize the template Request for Waiver template 
available on the TA’s website in preparing their requests for waiver.7  Licensees may file their 
further requests for waiver with the FCC’s Public Safety and Homeland Security Bureau 
(“PSHSB”) via e-mail to PSHSB800@fcc.gov or pursuant to Section 1.925 of the FCC’s rules.8  
Licensees should send copies of the requests to the TA (Waivers@800TA.org) and Sprint Nextel 
(800MHz@Sprint.com).  

During the first quarter of 2009, licensees submitted 204 Change Notices, which is an 
increase from 154 Change Notices submitted during the fourth quarter of 2008.  Some Change 
Notices are resolved quickly, but others can take time to negotiate and result in an Amendment 

                                                 
3 See, e.g., Improving Public Safety Communications in the 800 MHz Band; Requests for Waiver of the June 26, 
2008 Rebanding Deadline – Wave 1 Public Safety Regions, Order, 23 FCC Rcd 9430 ¶ 13 (2008) (“Wave 1 Waiver 
Order”). 
4 Improving Public Safety Communications in the 800 MHz Band; Supplemental Requests for Waiver of the June 
26, 2008 Rebanding Deadline, WT Docket No. 02-55, Order, DA 09-1297 (rel. June 9, 2009) (“June 2009 
Supplemental Waiver Order”). 
5 “Public Safety and Homeland Security Bureau Provides Additional Guidance for Submission of Supplemental 
Requests for Waiver of June 26, 2008 Deadline for Completion of 800 MHz Rebanding,” Public Notice, WT Docket 
No. 02-55, DA 09-1310 (rel. June 10, 2009). 
6 See, e.g., Wave 1 Waiver Order ¶¶ 8, 13. 
7 The template Request for Waiver, which includes a Waiver Request Information Form, is available on the TA’s 
website at http://www.800TA.org/content/documents/rebanding_deadline_extension_process.asp. 
8  See 47 C.F.R. § 1.925. 
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submitted to the TA.  In some cases, the TA uses the mediation process to assist licensees and 
Sprint Nextel in reaching agreement on Change Notices.  During the first quarter of 2009, 
licensees and Sprint Nextel negotiated and submitted to the TA 105 Amendments.  In some 
cases, Change Notices have an impact on implementation schedules, as some licensees and 
vendors may delay implementation activities while a Change Notice is being addressed.  The TA 
is looking at ways to expedite the processing of Change Notices and Amendments.  

In a few instances Public Safety organizations have reduced staff or the number of hours 
that their staff can devote to rebanding activities due to budget cuts.  The TA is closely 
monitoring these situations.  The TA will reach out to affected licensees with suggestions on how 
to best accommodate changes in staffing or budgeting and look for ways to assist in maintaining 
licensees’ work schedules. 

Finally, there has been a transition in one of the members of the TA.  In May 2009, 
Deloitte LLP acquired BearingPoint, Inc.’s North American Public Services business unit 
pursuant to a sale approved in BearingPoint’s ongoing chapter 11 bankruptcy proceeding.  
BearingPoint personnel associated with the reconfiguration, including the TA’s current Program 
Manager, Deputy Program Manager, and team leads, have joined Deloitte Consulting LLP and 
continue their work on the reconfiguration program.  As a result, Deloitte Consulting LLP has 
replaced BearingPoint in the 800 MHz reconfiguration program.  
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I. PROGRAM-WIDE SNAPSHOT AND RECENT DEVELOPMENTS 

This section of the Quarterly Progress Report provides a program-wide snapshot that 
summarizes the status of the 800 MHz band reconfiguration program.  It describes two measures 
of program progress: Frequency Reconfiguration Agreement negotiations and reconfiguration 
implementation.  It also discusses recent developments in the program, identifies program-wide 
issues, and describes specific actions that the FCC and the TA have taken to address issues 
identified to date. 

A. Program Wide Snapshot 

1. Frequency Reconfiguration Agreement Negotiations 

The TA generally measures the progress of Frequency Reconfiguration Agreement 
negotiations in two ways:  (1) the number of FRAs that have been negotiated and agreed to 
between incumbent licensees and Sprint Nextel and submitted to the TA; and (2) the number of 
call signs included in those FRAs. 

An FRA specifies the reconfiguration activities and related costs for each licensee as well 
as the frequencies to be cleared.  The bar chart below depicts the number of non-border FRAs 
that have been negotiated and submitted to the TA for Stage 1 (Channels 1-120 and Southeast 
ESMR channels) licensees and Stage 2 (NPSPAC and Public Safety Expansion Band) licensees. 

Chart 1: Non-border FRAs Submitted to the TA as of March 31, 20099 
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9 Sprint Nextel is the data source for the number of expected FRAs.  The estimate of total FRAs expected does not 
currently include all FRAs for licensees affected by the international border areas for Canada and Mexico. 
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• Stage 1: 99 percent of non-border FRAs have been submitted to the TA 

• Stage 2: 86 percent of non-border FRAs have been submitted to the TA (an increase 
from 84 percent as of December 31, 2008) 

For the program as a whole, 1,662 FRAs have been submitted to the TA out of a total of 
1,792 FRAs expected for non-border licensees in Stages 1 and 2.  This equates to 93 percent of 
all expected FRAs (an increase from 92 percent as of December 31, 2008). 

Another indication of progress is the number of FCC licenses (each license has a unique 
call sign) included in FRAs.  The chart below shows the number of call signs with frequencies in 
the Channels 1-120 and NPSPAC bands included in FRAs submitted to the TA. 

Chart 2: Call Signs in Submitted FRAs by Band10 
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The relatively greater number of outstanding Channels 1-120 call signs not in FRAs that 
is shown in Chart 2, as compared to the number of outstanding FRAs, reflects the significant 
number of call signs to be reconfigured that are located in, or affected by, the Canadian and 
Mexican border areas.  For NPSPAC, the difference is again the border factor (both Canadian 
and Mexican), as well as an indication that a number of the outstanding non-border FRAs are for 
large systems with multiple call signs. 

2. Reconfiguration Implementation 

The TA generally measures the status of reconfiguration implementation (physical 
retuning) progress in two ways:  (1) the number of FRAs for which reconfiguration 

                                                 
10 This chart includes call signs within the Canadian and Mexican border regions.  Data is based on the FCC’s 
Universal Licensing System (“ULS”) database.  This chart does not include Expansion Band call signs. 
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implementation is complete; and (2) the number of call signs that Sprint Nextel reports as being 
cleared by licensees.11 

The bar chart below depicts the number of non-border FRAs for Stages 1 and 2 licensees 
for which Sprint Nextel has reported that physical retuning is complete as of March 31, 2009. 

Chart 3: Non-border FRAs with Reconfiguration Implementation Complete as of March 
31, 2009 
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With Sprint Nextel reporting that physical retuning is complete for 96 percent of non-
border Channels 1-120 FRAs, Channels 1-120 clearing is nearing completion.  64.6 percent of 
the Stage 1 Channels 1-120 site-specific call signs were reported by Sprint Nextel as being 
cleared by licensees as of March 31, 2009.  The difference between the numbers by percentages 
of call signs compared to the numbers by percentages of FRAs is because the FRA statistics do 
not include agreements in border areas, while the call sign statistics do include call signs in 
border areas.12  

NPSPAC reconfiguration implementations often involve complex system designs and 
interoperability requirements among numerous licensees in a region and generally require more 
time and coordination than was needed for Stage 1.  During the first quarter, there were an 
additional 30 Stage 2 FRAs for which licensees reported their physical retunes as complete.  As 
of March 31, 2009, there were 321 FRAs (37 percent) for which non-border Stage 2 licensees 
had completed their physical retunes and transitioned to their new channels. 19 percent of Stage 
2 call signs were reported by Sprint Nextel as being cleared by licensees as of March 31, 2009.  
The retuning of base stations to a licensee’s new channel assignments and commencement of 
                                                 
11 Cleared means that the licensee has retuned its base stations to its new channel assignments and commenced 
system operations on the new channels. 
12 There are also a small number of call signs in Wave 1 and 2 that are in the FCC-defined border areas that are not 
included in FRA data. 
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system operations on the new channels is a significant milestone because it means that the main 
goal of the reconfiguration process – separating Public Safety and commercial cellular operations 
– has been achieved. 

B. Recent Developments 

1. True-up Deadline 

In the Fourth Memorandum Opinion and Order, the FCC extended the true-up deadline 
from December 26, 2008 until July 1, 2009.  The FCC also directed the TA to file a report with 
the PSHSB by May 1, 2009 “with its recommendation (1) whether rebanding has made sufficient 
progress that conducting the true-up on July 1, 2009 would be appropriate, or (2) whether the 
true-up deadline should be extended for an additional period.”13   

On May 1, 2009, the TA filed a report recommending that the true-up deadline be 
extended from July 1, 2009 until December 31, 2009.  After noting that there has been an 
increase in the 800 MHz reconfiguration expenditures since December 2008, the TA stated that 
an effort to true-up the 800 MHz band reconfiguration expenditures as of July 1, 2009 would be 
premature.  The TA believes that additional rebanding expenditures need to be made to provide a 
meaningful report of Sprint Nextel’s total rebanding costs for both 800 MHz rebanding and for 
the relocation of Broadcast Auxiliary Service (“BAS”) licensees.  The TA proposed to file a 
report with the PSHSB by November 1, 2009 with its recommendation as to: (1) whether 
rebanding has made sufficient progress that conducting the true-up as of December 31, 2009, 
would be appropriate; or (2) whether the “true-up” deadline should be extended for an additional 
period. 

2. Vacated Interleaved Band Channels and NPSPAC Clearing 

The FCC tasked the TA with monitoring the NPSPAC clearing process in its October 30, 
2008 Order granting a waiver allowing Sprint Nextel to relinquish its 800 MHz Interleaved Band 
(809-815/854-860 MHz) spectrum in stages, tied to the rebanding progress of NPSPAC licensees 
in each NPSPAC region.14  As noted in the FCC’s December 29, 2008 Public Notice, Sprint 
Nextel has cleared channels in the 809-809.5/854-854.5 MHz band in non-border NPSPAC 
regions, and this spectrum was made available to Public Safety licensees, beginning on January 
28, 2009.  Providing additional 800 MHz spectrum for Public Safety agencies was one of the 
FCC’s paramount goals for the reconfiguration program, so this is a significant milestone for the 
program.15 

                                                 
13 Fourth MO&O ¶ 12. 
14  See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of 
Channels in the Interleaved, Expansion, and Guard Bands, Order, 23 FCC Rcd 15966 ¶ 18 (2008) (“Interleaved 
Order”). 
15 See Report and Order ¶ 2. 
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The TA is monitoring the clearing of channels in the old NPSPAC band.  The following 
map contains information about the status of clearing of channels in the old NPSPAC band in 
each region. 

Map 1: NPSPAC Clearing Progress as of March 31, 2009 

 

Additional information is available in Appendix 2.  

3. Sprint Nextel’s Monthly Reports 

The FCC’s Third Memorandum Opinion and Order required Sprint Nextel to file 
monthly reports with the FCC and the TA on its clearing of Channels 1-120 spectrum.16  During 
the first quarter, Sprint Nextel filed reports on January 1, February 2, and March 2, 2009.  Sprint 
Nextel also filed a report on April 1, 2009, in which it reported that it has cleared all non-Sprint 
Nextel, non-SouthernLINC incumbent licensees from Channels 1-120 in 48 NPSPAC regions 
                                                 
16 See Third MO&O ¶¶ 29-31.  The reports must include the following information:  (1) the number of licensees that 
have been cleared from Channels 1-120 and the number that remain to be cleared; (2) the number of Channels 1-120 
frequencies being used by Sprint Nextel in its own network and the number it has vacated; and (3) information 
regarding requests by NPSPAC licensees for Sprint Nextel to vacate Channels 1-120 frequencies. 
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(up from 47 regions as of January 1, 2009) and that more than 98 percent of Stage 1 licensees 
have been retuned.17  Sprint Nextel reported that of the eight remaining NPSPAC regions or U.S. 
Territories, five of these regions have only one Channels 1-120 licensee remaining to be retuned.  
For Stage 2, Sprint Nextel’s April report noted that Stage 2 “continues to show strong 
progress.”18  It provided a list of 328 NPSPAC licensees (up from 298 licensees as of January 1, 
2009) that have agreed upon a date with Sprint Nextel by which Sprint Nextel will clear 
Channels 1-120 and that have established with Sprint Nextel a firm date for starting and 
completing their physical retuning work and noted that many have finished their retunes. 

4. U.S.-Mexican Border Region 

The band plan for the U.S.-Mexico border region is still under development.  
Accordingly, the FCC issued a Public Notice on March 31, 2009, modifying the schedule for 
border area non-NPSPAC (Stage 1) and NPSPAC (Stage 2) licensees in the U.S.-Mexico border 
region.19  The FCC extended the negotiation period until July 1, 2009 and postponed the start of 
the mediation period until July 2, 2009 for such licensees.  The FCC also extended the filing 
freeze on new applications in the U.S.-Mexico border region until August 12, 2009.  Extending 
the negotiation period for these licensees is expected to alleviate administrative burdens on 
licensees, avoid unnecessary rebanding expenditures, and provide additional time for resolution 
of border issues and issuance of frequency designations by the TA. 

During the extended negotiation periods, the FCC has encouraged Wave 4 licensees 
affected by the Mexican border region to engage in planning and negotiation activities to the 
extent that they are not frequency-dependent and would not result in unnecessary duplication of 
costs.20  If licensees choose to engage in such planning and negotiation activities, the FCC has 
stated that Sprint Nextel will pay licensees’ reasonable costs in accordance with the requirements 
of the FCC’s orders.21  If planning funding is required, licensees will need to submit a Request 
for Planning Funding (“RFPF”) to the TA and negotiate a PFA with Sprint Nextel.  Licensees 
may submit an RFPF prior to receiving replacement frequencies.  As of March 31, 2009, 11 
PFAs, with a total contract value of $4.8 million, were submitted to the TA by licensees in or 
adjacent to the Mexican border region. 

                                                 
17 See Sprint Nextel Corporation, “Sprint Nextel’s Status Report on 800 MHz Band Reconfiguration,” WT Docket 
No. 02-55, at 1 (filed Apr. 1, 2009). 
18 See id. 
19 See “Public Safety and Homeland Security Bureau Extends 800 MHz Rebanding Negotiation Period for Wave 4 
Border Area NPSPAC and Non-NPSPAC Licensees Along the U.S.-Mexico Border,” Public Notice, DA 09-736 
(rel. Mar. 31, 2009). 
20 See id. 
21 See id. (citing September 12, 2007 Public Notice at 17232). 
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II. QUARTERLY UPDATE 

This section highlights the key areas within each wave and provides financial and support 
information about the program. 

A. Wave Update 

This section presents further detail about the status of negotiations and reconfiguration 
implementation for licensees.  The pace of progress in implementing reconfiguration of Stage 1 
systems has a direct effect on the pace of reconfiguration for Stage 2 systems.  Stage 1 licensees 
must be relocated off their frequencies in the lower 1-120 channel portion of the 800 MHz band, 
before Stage 2 NPSPAC licensees can move to their new frequencies in that portion of the 800 
MHz band.  This interdependency of reconfiguration progress between Stages 1 and 2 is 
consistent across all four waves. 

1. Stage 1 (Channels 1-120) 

This section presents information about Stage 1 non-border licensees.  Information about 
Stage 1 Canadian border licensees appears in Section II.A.5. 

a. Planning and Negotiations 

Most Stage 1 licensees included planning costs (if any) in their FRAs, but some 
negotiated Planning Funding Agreements (“PFAs”) with Sprint Nextel.  As of March 31, 2009, 
54 PFAs, with a total contract value, including amendments, of $7.5 million, were submitted to 
the TA for non-border Stage 1 licensees. 

The negotiation of Stage 1 Frequency Reconfiguration Agreements for non-border 
licensees is virtually completed.  As of March 31, 2009, 912 FRAs (99 percent) have been 
submitted to the TA out of the 916 FRAs anticipated for Stage 1 licensees in all waves.  The 
contract value of these FRAs, including amendments, totals $78.3 million.  Appendix 1 provides 
additional information about the status of FRA negotiations for Channels 1-120 licensees. 

In Stage 1, there was only one mediation docket (or “case”) pending as of March 31, 
2009 out of the 487 mediation dockets opened for Stage 1 licensees.  This mediation is in Wave 
4.22  The parties have reached agreement, but have not yet executed an FRA.  As of March 31, 
2009, 17 Stage 1 mediations (3.5 percent) had been referred to the FCC for de novo review, of 
which eight were settled by the parties prior to a decision by the FCC. 

b. Reconfiguration Implementation 

As of March 31, 2009, Sprint Nextel reported that physical retuning is complete for 877 
Stage 1 FRAs out of the 916 FRAs anticipated for Stage 1, which is 95.7 percent of non-border 
                                                 
22 The remaining mediation dockets in Wave 4 include Wave 3, Stage 1 licensees whose Gulf Coast Wave Change 
Requests were granted in June 2006, resulting in the licensee’s negotiations and reconfiguration implementation 
being moved to Wave 4, Stage 1. 
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Channels 1-120 FRAs (an increase from 95.4 percent as of December 31, 2008).  Physical 
retuning is not complete for 39 non-border Stage 1 FRAs. There are certain Public Safety 
licensees in Stage 1 that have elected to retune their Stage 1 facilities along with their Stage 2 
facilities.   

As of March 31, 2009, 64.6 percent (unchanged from 64.6 percent as of December 31, 
2008) of the Stage 1 Channels 1-120 site-specific call signs were reported by Sprint Nextel as 
being cleared by licensees.  The difference between the numbers by percentages of call signs 
compared to the numbers by percentages of FRAs is because the FRA statistics do not include 
agreements in border areas, while the call sign statistics do include call signs in border areas.23  
As of March 31, 2009, there were 31 NPSPAC regions that reported that 100 percent of the 
Channels 1-120 call signs were cleared. 

The following map shows the progress of clearing Channels 1-120 to allow relocation of 
the NPSPAC band, with significant progress in all areas of the country outside the areas affected 
by international borders. 

                                                 
23 There are also a small number of call signs in Wave 1 and 2 that are in the FCC-defined border areas that are not 
included in FRA data. 
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Map 2: Channels 1-120 Locations and Reconfiguration Status, by NPSPAC Region as of 
March 31, 200924 

 
 

2. Stage 2 (NPSPAC and Public Safety Expansion Band) 

This section presents information about Stage 2 non-border licensees.  Information about 
Stage 2 Canadian border licensees appears in Section II.A.5. 

a. Planning and Negotiations 

In Stage 2, nearly half of the licensees sought planning funding and negotiated PFAs.  As 
of March 31, 2009, 426 PFAs, with a total contract value, including amendments, of $72.2 
million, were submitted to the TA for non-border Stage 2 licensees. 

Progress continues to be made in the negotiation of FRAs for Stage 2 licensees.  During 
the first quarter of 2009, parties completed negotiations on and submitted to the TA an additional 
                                                 
24 The licensee clearing information is provided by Sprint Nextel.  Some regions adjacent to international borders 
will not reach 100 percent until revised border area band plans are available.  Locations noted on the map are based 
upon ULS data regarding Channels 1-120 licensing as of November 2004.   
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24 Stage 2 FRAs.  As shown in the table below, as of March 31, 2009, 750 FRAs (86 percent) 
have been submitted to the TA out of the 876 FRAs anticipated for non-border Stage 2 licensees 
in all waves.  The contract value of these FRAs, including amendments, totals $456.0 million. 

Table 1: Status of Reconfiguration for Stage 2 (NPSPAC and Public Safety Expansion 
Band) Licensees as of March 31, 2009 (milestones achieved by number of FRAs)25 
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Wave 1 362 304 298 82% 148 41% 58 56 15% 
Wave 2 230 210 210 91% 107 47% 54 52 23% 
Wave 3 237 195 192 81% 51 22% 15 15 6% 
Wave 4 47 41 38 81% 15 32% 7 7 15% 
Total 876 750 738 84% 321 37% 134 130 15% 

* This table does not include any estimate of deals that will include call signs in or affected by the FCC-defined 
border areas.  

The remaining licensees without FRAs are either: (1) in the planning process, in which 
they are conducting planning activities pursuant to a PFA and working on preparing a cost 
estimate for their reconfiguration; or (2) in the process of negotiating an FRA with Sprint Nextel.  
Some of these licensees have reached verbal agreement on, but have not yet executed, an FRA. 

The table below provides Stage 2 status information in terms of the number of call signs 
that have achieved particular milestones.  

                                                 
25 Sprint Nextel is the data source for the estimated number of anticipated FRAs in column 2. The figures have not 
been verified by the TA.  Any changes to the number of anticipated FRAs from previous Quarterly Progress Reports 
are the result of how Sprint Nextel structures deals with licensees (i.e., deals cancelled or consolidated).  For Wave 
3, Stage 2, the number of expected FRAs will increase as additional FRAs are reached with Wave 3 Southeast 
ESMR Band licensees who were deferred from Wave 3, Stage 1 to Wave 3, Stage 2 and those deals are added to the 
count.  Given that some FRAs noted in the table are for licensees with mobile-only systems, there will be a 
difference between the number of FRAs and the number of FRAs reporting frequencies cleared. 
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Table 2: Status of Reconfiguration for Licensees in Stage 2 (NPSPAC and Public Safety 
Expansion Band) as of March 31, 2009 (milestones achieved by number of call signs) 

FRA Negotiations and Approval Reconfiguration Implementation 
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Wave 1 2198 1644 1618 74% 639 29% 27 25 1% 
Wave 2 949 590 460 48% 283 30% 18 18 2% 
Wave 3 1162 522 516 44% 210 18% 12 12 1% 
Wave 4 1881 223 214 12% 41 2% 8 8 0.4% 
Total 6190 2979 2808 45% 1173 19% 65 63 1% 

* Includes call signs in the FCC-defined international border areas. 

The mediation process has proven successful in aiding licensees and Sprint Nextel in 
reaching agreements.  As of March 31, 2009, only 52 Stage 2 mediations (5.7 percent) had been 
referred to the FCC for de novo review, of which thirteen were settled by the parties prior to a 
decision by the FCC. 

(i) Wave 1 

Wave 1, Stage 2 is the largest of the NPSPAC channel reconfiguration waves, with 362 
FRAs expected to be negotiated between Sprint Nextel and Public Safety agencies.  As shown in 
Table 1 above, as of March 31, 2009, approximately 82 percent of the FRAs expected for Wave 
1, Stage 2 have been approved by the TA.  

The Wave 1, Stage 2 mediation period began on November 1, 2006.  As of March 31, 
2009, of the 337 mediation dockets opened for Wave 1, Stage 2 licensees, 288 mediation dockets 
had been resolved (an increase from 279 resolved as of December 31, 2008).  The parties in 37 
mediations had negotiated PFAs and were in various stages of planning; 13 of these had reached 
agreement but had not yet executed FRAs.  The parties in two other mediations in which the 
licensee did not have a PFA had also reached agreement but had not yet executed FRAs.  Eight 
mediation dockets were the subject of Recommended Resolutions pending before the FCC for de 
novo review.   

(ii) Wave 2 

As shown in Table 1 above, as of March 31, 2009, approximately 91 percent of the FRAs 
expected for Wave 2, Stage 2 have been approved by the TA.  
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The Wave 2, Stage 2 mediation period began on February 1, 2007.  As of March 31, 2009, 
of the 233 mediation dockets opened for Wave 2, Stage 2 licensees, 211 mediation dockets had 
been resolved (an increase from 209 resolved as of December 31, 2008).  The parties in 19 
mediations had negotiated PFAs and were in various stages of planning; two of these had 
reached agreement but had not yet executed FRAs.  Two mediation dockets were the subject of 
Recommended Resolutions pending before the FCC for de novo review.  The parties in one 
mediation docket were in the process of negotiating an FRA following de novo review by the 
FCC. 

(iii) Wave 3 

Besides NPSPAC licensees, Wave 3, Stage 2 includes certain licensees with Southeast 
ESMR Band frequencies that were deferred from Wave 3, Stage 1 at the licensee’s request.26  As 
shown in Table 1 above, as of March 31, 2009, approximately 81 percent of the FRAs expected 
for Wave 3, Stage 2 have been approved by the TA. 

The Wave 3, Stage 2 mediation period began on May 1, 2007.  As of March 31, 2009, of 
the 272 mediation dockets opened for Wave 3, Stage 2 licensees, 218 mediation dockets had 
been resolved (an increase from 209 resolved as of December 31, 2008).27  The parties in 47 
mediations had negotiated PFAs and were in various stages of planning; 13 had reached 
agreement but had not yet executed FRAs.  Four mediation dockets were the subject of 
Recommended Resolutions pending before the FCC for de novo review. 

(iv) Wave 4 

As shown in Table 1 above, as of March 31, 2009, approximately 81 percent of the non-
border area FRAs expected for Wave 4, Stage 2 have been approved by the TA.  The expected 
FRAs for Wave 4, Stage 2 licensees with systems located in, or affected by, the international 
border areas with Mexico are not included in the FRA statistics for Wave 4. 

The Wave 4, Stage 2 mediation period for non-border area licensees began on August 1, 
2007.  As of March 31, 2009, of the 66 mediation dockets opened for Wave 4, Stage 2 licensees, 
58 mediation dockets had been resolved (an increase from 55 resolved as of December 31, 2008).  
The parties in 7 mediations had negotiated PFAs and were in various stages of planning; two had 
reached agreement but had not yet executed FRAs.  No mediations were referred to the FCC for 
de novo review. 

                                                 
26 Wave 3, Stage 1 licensees whose Wave 3 ESMR Negotiation Deferral Requests were granted in June 2006 had 
their negotiations and reconfiguration implementation deferred to Wave 3, Stage 2. 
27 The difference between the number of mediation dockets and the number of expected FRAs for Wave 3, Stage 2 
is largely due to certain deals with Wave 3 Southeast ESMR Band licensees who were deferred from Wave 3, Stage 
1 to Wave 3, Stage 2 not being included in the number of expected FRAs.  The number of expected FRAs for Wave 
3, Stage 2 will increase as additional FRAs are reached with such licensees and those deals are added to the count. 
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b. Reconfiguration Implementation 

Stage 2 licensees continue to make progress with their implementation activities, but 
much work remains to be done in the implementation phase.  A number of NPSPAC licensees 
are moving forward with and completing their implementation activities and are helping to 
define an implementation framework that can serve as a model for other NPSPAC licensees. 

(i) Implementation Planning Sessions 

One of the TA’s methods for facilitating implementation activities has been to conduct 
regional Implementation Planning Sessions (“IPS” or “sessions”).  These sessions bring together 
NPSPAC and interoperable Expansion Band licensees, their equipment vendors, technical 
consultants, and Sprint Nextel to develop consolidated implementation schedules.  The FCC has 
stated that NPSPAC licensees “are expected to participate” in an IPS.28 

During the sessions, the TA works with licensees to develop implementation schedules 
for the regions that identify key milestones and dependencies associated with reconfiguration 
implementation activities.  This is particularly important because many FRAs for NPSPAC 
licensees do not contain firm implementation dates.  The sessions help licensees adjust 
implementation schedules to deal with complicated interconnections and interdependencies of 
shared networks – particularly regarding setting dates for retuning mutual aid channels used by 
neighboring municipalities.  IPS have also been successful in enabling parties to reach an 
understanding on the timing of clearing and surrendering frequencies for those licensees that are 
ready to transition to the new channels. 

During the first quarter, the TA conducted a third session in Region 9: Florida and held 
two IPS in Region 18: Louisiana.  As of March 31, 2009, the TA had conducted 32 IPS in 24 
NPSPAC regions that were attended by 445 licensees operating 1,061,350 radios.29  The TA will 
continue to hold sessions for all waves and follow-up sessions when needed.  The TA encourages 
licensees to attend and participate in IPS in their region.  Licensees that have participated in an 
IPS should continue to move forward with and complete their implementation activities in 
accordance with the regional schedule developed at the IPS. 

(ii) Reconfiguration of Subscriber Equipment 

A key component of reconfiguration implementation is the retuning, reflashing, and/or 
replacement of subscriber equipment.  As of March 31, 2009, Stage 2 licensees had retuned, 
reflashed, or replaced approximately 473,000 radios (first touches), which is an increase from 
approximately 354,000 radios as of December 31, 2008. 

 

                                                 
28 See September 12, 2007 Public Notice at 17230. 
29 The TA conducted 15 IPS in Wave 1 NPSPAC regions attended by 162 licensees, 8 IPS in Wave 2 NPSPAC 
regions attended by 121 licensees, and 9 IPS in Wave 3 NPSPAC regions attended by 162 licensees.  The TA is 
currently gathering and analyzing information to assess future IPS for Wave 4. 
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(iii) Infrastructure Retuning and System Cutover 

Another significant milestone in the implementation process is the retuning of base 
stations to the licensee’s new channel assignments and commencement of system operations on 
the new channels.  During the first quarter of 2009, there were an additional 30 Stage 2 FRAs for 
which licensees completed their physical retunes, which is the same number that completed 
physical retunes during the fourth quarter of 2008.  Of the 876 non-border FRAs expected for 
Stage 2, there were 321 FRAs as of March 31, 2009 (an increase from 291 FRAs as of December 
31, 2009) for which licensees had completed their physical retunes and transitioned to their new 
channels.  This does not consider licensees with post-cutover subscriber unit second touches or 
other technical work.  As of March 31, 2009, physical reconfiguration was complete for 
37 percent of non-border Stage 2 FRAs (an increase from 34 percent as of December 31, 2008).  
The TA continues to monitor the pace of implementation. 

As of March 31, 2009, 19 percent (up from 15.2 percent as of December 31, 2008) of 
Stage 2 call signs were reported by Sprint Nextel as being cleared by licensees, which includes 
call signs in the border areas. 

The following map graphically depicts a geographic perspective of NPSPAC 
reconfiguration progress, as of March 31, 2009, by licensed NPSPAC locations.  Progress on 
Expansion Band clearing is detailed in Appendix 2. 



  Quarterly Progress Report  
  for the Quarter Ended March 31, 2009 

19 
 

Map 3: NPSPAC Locations and Reconfiguration Status, by NPSPAC Region as of March 
31, 2009 

 
 

3. Implementation Schedule Implications  

The TA has identified below certain regions where one or more key licensees and 
Sprint Nextel have not yet reached agreement on an FRA, and where the resulting delay is 
impeding program progress and delaying implementation by other licensees within their 
region and, in some cases, outside their region due to interoperability and dependencies 
between licensees.  In regions with extensive interoperability, licensees with FRAs are waiting 
for the trailing licensees to complete FRA negotiations so that all licensees in the region can 
coordinate their implementation schedules in order to preserve interoperability and mutual aid 
operations.  The TA encourages all parties to work to complete the steps necessary to allow 
appropriate dialogue on proposed costs and to reach agreement.  

a. Wave 1 

• Region 6: Northern California 

• Region 8: Metropolitan, NYC Area (New York, New Jersey, & Connecticut)  
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• Region 14: Indiana 

• Region 19: New England 

• Region 20: District of Columbia, Maryland, & Northern Virginia 

• Region 28: Eastern Pennsylvania (east of Harrisburg, southern New Jersey & 
Delaware) 

• Region 42: Virginia 

• Region 54: Southern Lake Michigan (Great Lakes including Wisconsin, Illinois, 
& Indiana) 

In addition, a delay in the clearing of Channels 1-120 by one licensee in Region 19 has 
delayed the implementation of at least three other licensees.  

b. Wave 2 

• Region 16: Kansas 

• Region 24: Missouri 

• Region 34: Oklahoma 

• Region 39: Tennessee 

• Region 51: Texas – East (Houston Area) 

In addition, ongoing negotiations regarding a mutual aid system in Region 24 are 
delaying implementation progress for ten licensees in Regions 16 and 24.  

c. Wave 3 

• Region 1: Alabama 

• Region 9: Florida 

• Region 10: Georgia 

• Region 18: Louisiana 

• Region 23: Mississippi 

• Region 31: North Carolina 

• Region 37: South Carolina  
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4. Requests for Waiver of June 26, 2008 Deadline 

In response to the FCC’s January 17, 2008 Public Notice30 directing non-border licensees 
that require additional time past June 26, 2008 to complete rebanding to request a waiver of the 
deadline, 729 requests for waiver have been filed with the PSHSB as of March 31, 2009.  The 
TA has created a webpage that provides information on the requests for waiver received by the 
TA.  The link to this page can be found on the TA’s website at 
http://www.800TA.org/content/documents/waiver_requests.asp.   

Licensees that were unable to propose a specific implementation timetable because they 
had not completed FRA negotiations as of the filing deadlines filed requests for “interim” waiver.  
In its June 17, 2008 and July 14, 2008 Orders, the PSHSB generally granted the interim requests, 
conditioned on the licensee filing a supplemental waiver request. 31   Many licensees filed 
supplemental requests for waiver, and the PSHSB addressed them in a June 9, 2009 Order.32 

The remaining licensees have an executed FRA and filed “standard” requests for waiver 
requesting various dates for completing their reconfiguration implementation, ranging from a 
few months to a few years beyond June 2008.  For the standard requests for waiver, the PSHSB 
granted a specific waiver date to each licensee.33  Licensees are expected to complete their 
reconfiguration activities in accordance with the implementation schedule proposed in their 
request for waiver, and any changes to this schedule should be communicated to the FCC and the 
TA.  Non-border licensees whose reconfiguration will not be complete by their waiver date 
previously granted by the PSHSB must request additional time from the PSHSB by filing a 
further request for waiver.  Pursuant to the PSHSB’s June 9, 2009 Order and June 10, 2009 
Public Notice, many non-border licensees are required to file a “supplemental” request for 
waiver within 30 days of release of the Order (i.e., by July 9, 2009).  In addition, licensees that 
were granted waivers in the June 9, 2009 Order to complete rebanding on or before October 1, 
2009 must either complete rebanding by then or submit a further request for waiver. 

The table below contains statistics about the requests for waiver. 

                                                 
30 See “Federal Communications Commission Provides Guidance for Submission of Requests for Waiver of June 26, 
2008 Deadline for Completion of 800 MHz Rebanding,” Public Notice, 23 FCC Rcd 664 (2008). 
31 See, e.g., Improving Public Safety Communications in the 800 MHz Band; Requests for Interim Waiver of the 
June 26, 2008 Rebanding Deadline – Wave 1 Public Safety Regions, Order, 23 FCC Rcd 9421 (2008). 
32 See June 2009 Supplemental Waiver Order. 
33 See, e.g., Wave 1 Waiver Order. 
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Table 3: Requests for Waiver of the June 26, 2008 Deadline, as of March 31, 2009 

Wave 
Total Number 
of Requests34 Interim 

Interim 
Supplemental35 Standard 

Standard 
Supplemental

1 248 75 25 173 43 
2 159 65 32 94 10 
3 269 122 64 147 31 
4 53 21 11 32 6 

Total Requests 729 283 132 446 90 
 

5. Canadian Border Regions 

The 30-month transition period for reconfiguration of licensees in the U.S.-Canada 
border regions began on October 14, 2008 and will end on April 14, 2011. 36   The TA’s 
Implementation Plan and Timetable for the Reconfiguration of the 800 MHz Band in the U.S.-
Canada Border Regions (“Implementation Plan”) established two stages for the reconfiguration 
of Canadian border licensees.37  Stage 1 includes non-Public Safety licensees, such as B/ILT and 
SMR licensees.  Stage 2 is comprised of both NPSPAC and non-NPSPAC Public Safety 
licensees. 

Based on an evaluation of FCC Registration Numbers (“FRNs”) in the FCC’s Universal 
Licensing System (“ULS”) database, there are 334 Canadian border region licensees that are 
subject to reconfiguration.  This will generally translate to a smaller number of FRAs as several 
licensees have multiple FRNs, multiple licensees may join into a single FRA, and certain non-
Public Safety licensees may be excluded based on frequency planning results.  Of the 334 
identified FRNs, 160 are related to Stage 1 (non-Public Safety) licensees and 174 are related to 
Stage 2 (Public Safety) licensees.  

The TA continued its efforts to support Canadian border region reconfiguration during 
the first quarter by conducting frequency planning to determine replacement frequencies, 
providing Frequency Proposal Reports to licensees, publishing additional guidance for licensees 
on its website, and using the mediation process to assist licensees and Sprint Nextel in 
negotiating PFAs and FRAs.  

                                                 
34 This column is a total of Interim and Standard Requests for Waiver, but does not include Supplemental filings. 
35 Supplemental filings for Interim or Standard Requests for Waiver are made by licensees to update requested dates 
or to provide additional information regarding their original Request for Waiver filing. 
36 See “Public Safety and Homeland Security Bureau Announces that the 30-Month Transition Period for 800 MHz 
Band Reconfiguration in Regions Along the U.S.-Canada Border will Commence on October 14, 2008,” Public 
Notice, 23 FCC Rcd 14877 (2008) (“Canadian Border Public Notice”). 
37 See 800 MHz Transition Administrator, LLC, “Implementation Plan and Timetable for the Reconfiguration of the 
800 MHz Band in the U.S.-Canada Border Regions,” WT Docket No. 02-55 (filed Oct. 1, 2008), available at 
http://www.800TA.org/content/PDF/other/Implementation_Plan_and_Timetable_CBR.pdf, approved by Canadian 
Border Public Notice. 
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a. Frequency Proposals 

Licensees in the Canadian border regions, and licensees adjacent to the border regions 
that did not previously receive replacement frequencies, have now received Frequency Proposal 
Reports from the TA that identify their frequencies designated for reconfiguration and detail 
their proposed replacement frequencies.  The TA mailed FPRs to Stage 1 licensees in October 
2008.  To identify the most appropriate replacement frequencies for Stage 2 licensees, the TA 
coordinated information gathering and planning with the 800 MHz NPSPAC Regional Planning 
Committees, Public Safety licensees, and Sprint Nextel.  The TA began mailing FPRs to Stage 2 
licensees in November 2008 and provided FPRs to the remaining Stage 2 licensees in the first 
quarter of 2009. 

In the first quarter of 2009, the TA analyzed and proposed 11,764 replacement 
frequencies for Canadian border region Stage 2 licensees.  The TA sent FPRs for a total of 1,021 
call signs representing 116 licensees during this period. 

The maps below show the locations and frequency density of Stages 1 and 2 licensees in 
the Canadian border regions.38 

                                                 
38 Frequency density defines the number of distinct reconfiguring base station frequencies at the noted location.  
Locations and frequency counts are based on FCC ULS data. 
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Map 4: Canadian Border Region Stage 1 Frequency Locations and Density 
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Map 5: Canadian Border Region Stage 2 Frequency Locations and Density 

 
 

b. Planning 

Stage 1 or 2 licensees seeking planning funding were required to submit a Request for 
Planning Funding by the October 14, 2008 deadline established by the FCC and negotiate a PFA 
with Sprint Nextel.39  Licensees submitting RFPFs that did not have a PFA by October 14, 2008 
were placed into an expedited negotiation and mediation process pursuant to procedures set forth 
in the FCC’s Second Report and Order and in the TA’s Alternative Dispute Resolution (“ADR”) 
Plan.40  After submitting an RFPF, a licensee and Sprint Nextel had 30 days to negotiate a PFA 
under the monitoring of a TA mediator.  If, at the end of the 30-day period, there was no 
agreement on a PFA, the licensee and Sprint Nextel actively participated in mediation for 20 
days. 

                                                 
39 Licensees that submit an RFPF after October 14, 2008 must request an extension of this deadline from the FCC. 
40 See Second Report and Order ¶ 40; see also “Alternative Dispute Resolution Plan for 800 MHz Transition 
Administrator, LLC (Version 1.6),” at 20-21, attached to Letter from Joseph P. Markoski, Squire, Sanders & 
Dempsey LLP, to Marlene H. Dortch, Secretary, FCC, WT Docket No. 02-55 (filed June 23, 2008) (“ADR Plan”). 



  Quarterly Progress Report  
  for the Quarter Ended March 31, 2009 

26 
 

As of March 31, 2009, 56 PFAs, with a total contract value of $10 million, were 
submitted to the TA by licensees in or adjacent to the Canadian border regions. 

After reaching agreement on a PFA, licensees and their vendors conduct planning 
activities and prepare a cost estimate for their reconfiguration.  Licensees are required to 
complete planning and submit a cost estimate to Sprint Nextel within 90 to 110 days, depending 
on the number of subscriber units in their system, of the later of TA approval of the PFA or 
receipt of an FPR.  If a licensee needs additional time to complete planning, it should request an 
extension from the PSHSB. 

Once a licensee’s planning is complete and a cost estimate is submitted to Sprint Nextel, 
the licensee and Sprint Nextel will have 30 days for FRA negotiations.  If they are unable to 
negotiate an FRA within the 30-day period, the parties will actively participate in mediation for 
20 days. 

c. Stage 1 

Most Canadian border Stage 1 licensees included planning costs (if any) in their FRAs, 
but there are five Stage 1 licensees that have negotiated PFAs and are currently in the planning 
process. 

For Stage 1 licensees that do not require a PFA, the TA’s Implementation Plan 
designated October 14, 2008 as the official planning start date.  Such licensees were required to 
submit a cost estimate for their reconfiguration to Sprint Nextel within 90, 100, or 110 days, 
depending on the number of subscriber units in their system.  The majority of Stage 1 licensees 
have 5,000 subscriber units or less, so they were required to submit a cost estimate by January 12, 
2009.   

The expedited negotiation and mediation period for Canadian border region Stage 1 
licensees without a PFA began on January 12, 2009.  After submitting a cost estimate, a licensee 
and Sprint Nextel had 30 days to negotiate an FRA under the monitoring of a TA mediator.  If, at 
the end of the 30-day period, there was no agreement on an FRA, the licensee and Sprint Nextel 
actively participated in mediation for 20 days. 

As of March 31, 2009, the TA opened a total of 127 mediation dockets for Stage 1 
licensees.  As of March 31, 2009, 46 mediation dockets had been resolved.  The parties in 5 
mediations had negotiated PFAs and were in various stages of planning.  The parties in 37 
mediations had reached agreement but had not yet executed FRAs.  No mediation dockets were 
referred to the FCC for de novo review. 

As of March 31, 2009, 21 FRAs, with a total contract value of $0.7 million, were 
submitted to the TA for Canadian border region Stage 1 licensees. 
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d. Stage 2 

Approximately half of the Canadian border Stage 2 licensees submitted an RFPF and 
have negotiated or are still negotiating a PFA. 

As of March 31, 2009, the TA opened a total of 83 mediation dockets for Stage 2 
licensees.  As of March 31, 2009, the parties in 55 mediations had negotiated PFAs and were in 
various stages of planning.  The parties in six mediations had reached agreement but had not yet 
executed PFAs.  No mediation dockets were referred to the FCC for de novo review. 

For Stage 2 licensees that do not require a PFA, the TA’s Implementation Plan 
designated January 15, 2009 as the official planning start date.  Such licensees have 90, 100, or 
110 days from this date to complete planning and submit a cost estimate, depending upon the 
number of subscriber units in their system.  If a licensee did not receive its proposed replacement 
frequencies by January 15, 2009, its cost estimate should be submitted to Sprint Nextel 90, 100, 
or 110 days from the date of receipt of those frequencies, depending upon the number of 
subscriber units in the system. 

The expedited negotiation and mediation period for Canadian border region Stage 2 
licensees without a PFA began on April 15, 2009.  After submitting a cost estimate, a licensee 
and Sprint Nextel had 30 days to negotiate an FRA under the monitoring of a TA mediator.  If, at 
the end of the 30-day period, there was no agreement on an FRA, the licensee and Sprint Nextel 
actively participated in mediation for 20 days. 

As of March 31, 2009, one FRA, with a total contract value of $0.9 million, was 
submitted to the TA for Canadian border region Stage 2 licensees. 

B. Program Financial Information 

This section provides information for the first quarter of 2009 regarding reconfiguration 
expenditures, letter of credit, the external audit, the TA’s fees and expenses, and reconfiguration 
Completion Certifications.   

1. Reconfiguration Expenditures 

a. 800 MHz Incumbent Licensee Reconfiguration Costs 

As of March 31, 2009, Sprint Nextel and incumbent licensees had executed FRAs and 
PFAs pursuant to TA-approved cost estimates totaling approximately $598.0 million, and Sprint 
Nextel had paid approximately $296.7 million of this amount as advance payments and for work 
completed to date.  This compares to $559.8 million in executed FRAs and PFAs and $261.9 
million paid as of December 31, 2008. 

Sprint Nextel has reported to the TA that it had incurred, on a cash basis, approximately 
$834.2 million (through March 31, 2009) in costs for: (1) payments made to incumbent licensees 
or their vendors in accordance with TA-approved agreements executed by incumbent licensees 
and Sprint Nextel; and (2) replacement equipment costs, including costs related to the 



  Quarterly Progress Report  
  for the Quarter Ended March 31, 2009 

28 
 

development of software for certain incumbent licensee subscriber equipment that enables such 
subscriber equipment to be retuned rather than replaced and costs related to replacement 
equipment to be provided to incumbent licensees by Sprint Nextel (collectively “800 MHz 
Incumbent Licensee Reconfiguration Costs”).  To date, Sprint Nextel had requested that the TA 
assess approximately $330.3 million of the 800 MHz Incumbent Licensee Reconfiguration Costs 
(submitted as of December 31, 2008) for the purpose of determining whether those costs are 
creditable against the payment Sprint Nextel will make to the United States Treasury at the 
completion of reconfiguration (“Creditable Costs”).  The status of these costs is as follows: 

• $282.0 million was determined by the TA to be Creditable Costs pending the Final 
Accounting to be performed at completion of reconfiguration and the results of the 
external audit. 

 
• The remaining $48.3 million requires additional information from Sprint Nextel or 

incumbents to determine whether these costs are creditable. 

Sprint Nextel has not submitted the remaining $504 million of the 800 MHz Incumbent 
Licensee Reconfiguration Costs to the TA for credit assessment or for external audit.  The $504 
million consists primarily of advance payments of equipment and such costs are not submitted 
until such time as the equipment is attributed to a particular licensee and that licensee completes 
their reconfiguration and cost reconciliation.   

b. Sprint Nextel Costs 

Sprint Nextel has reported to the TA that it had incurred, on a cash basis, approximately 
$257.4 million (through March 31, 2009) in costs to support: (1) incumbent licensee negotiations; 
(2) systems development costs for tracking and reporting of program activity, (3) Sprint Nextel’s 
program and financial management activities; (4) other program costs; and (5) reconfiguration of 
Sprint Nextel’s systems in the 800 MHz band (collectively “Sprint Nextel Costs”).  The Sprint 
Nextel Costs exclude certain amounts incurred related to Sprint Nextel’s internal network costs 
that Sprint Nextel may submit for credit at a later date (“To Be Determined Sprint Nextel Costs”).  
To date, Sprint Nextel has requested that the TA assess approximately $229.6 million of the 
Sprint Nextel Costs (submitted as of December 31, 2008) for the purpose of determining whether 
those costs are Creditable Costs.  The status of these costs is as follows: 

• $65.8 million was determined by the TA to be Creditable Costs pending the Final 
Accounting to be performed at completion of reconfiguration and the results of the 
external audit. 

 
• The remaining $163.8 million requires additional information from Sprint Nextel to 

determine whether these costs are creditable. 
 

Sprint Nextel has not submitted the remaining $27.8 million of the Sprint Nextel Costs or 
any of the To Be Determined Sprint Nextel Costs to the TA for credit assessment or for external 
audit.  
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c. 1.9 GHz Clearing Costs 

Sprint Nextel has reported to the TA that it has incurred approximately $610.3 million in 
costs (through March 31, 2009) associated with reconfiguration of the 1.9 GHz band.  These 
costs are reported for informational purposes only.  The TA does not conduct a review of these 
costs.  

d. Estimated Total Reconfiguration Expenditures 

On May 8, 2009, Sprint Nextel filed with the Securities and Exchange Commission 
(“SEC”) its Quarterly Report on Form 10-Q for the quarterly period ended March 31, 2009 and 
disclosed that from the inception of the program through March 31, 2009, Sprint Nextel has 
incurred approximately $1.977 billion of costs directly attributable to the spectrum 
reconfiguration program.41 

2. Letter of Credit 

For the quarter ended March 31, 2009, Sprint Nextel made all its required payments to 
licensees and vendors.  Accordingly, there has been no need to draw on the Letter of Credit 
through March 31, 2009.  Sprint Nextel has reported to the TA that it had incurred, on a cash 
basis, approximately $76.6 million (through March 31, 2009) in Letter of Credit Fees. 

During the first quarter, Sprint Nextel worked with the Letter of Credit Issuing Banks to 
extend its Letter of Credit for 800 MHz band reconfiguration, which was set to expire on July 26, 
2009.  On April 27, 2009, Sprint Nextel informed the FCC that it extended the term of its Letter 
of Credit through December 10, 2010 and filed a copy of the revised Letter of Credit with the 
FCC in WT Docket No. 02-55.42 

The TA reviewed the $1.971 billion Letter of Credit in view of the programmatic 
obligations satisfied through December 31, 2008 by Sprint Nextel.  On May 29, 2009, the TA 
recommended that the Letter of Credit be reduced by $105 million based on costs paid through 
September 30, 2008.  The FCC concurred with the TA’s request on June 18, 2009, and the Letter 
of Credit was reduced from $1.971 billion to $1.866 billion. 

3. External Audit 

In the first quarter of 2009, Reznick Group, the external auditors selected by the TA, 
continued the annual audit of program expenditures for the year ended December 31, 2008 and 
for the period from inception (August 6, 2004) through December 31, 2008 (“the 2008 Audit”). 

                                                 
41  See Sprint Nextel Corporation, Quarterly Report (Form 10-Q), at 12 (filed May 8, 2009), available at 
http://www.sec.gov/Archives/edgar/data/101830/000119312509105017/d10q.htm. 
42 See Sprint Nextel Corporation, “Extension of Irrevocable Letter of Credit for 800 MHz Band Reconfiguration,” 
WT Docket No. 02-55 (filed Apr. 27, 2009). 
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4. Transition Administrator 

a. Fees, Expenses, and Staffing 

The TA’s fees and expenses for the quarter ended March 31, 2009 were $9.0 million in 
fees and $0.1 million in expenses, for a total of approximately $9.1 million, which is 
approximately $0.6 million greater than the forecast for the fourth quarter.  Additional details are 
provided in Appendix 9.  TA staffing as of March 31, 2009 consisted of 69 Full Time 
Equivalents (“FTEs”).   

The TA’s fees and expenses for the quarter ending June 30, 2009 are estimated at $9.5 
million in fees and $0.2 million in expenses, for a total of $9.7 million.  

b. Disclosure of Non-Reconfiguration Fees 

In accordance with the TA’s Independence Management Plan, the TA reports that 
BearingPoint did not receive from Sprint Nextel any non-TA fees and costs for the quarter ended 
March 31, 2009.43 

5. Review and Status of Reconfiguration Completion Certifications 

During the first quarter of 2009, an additional 20 PFA Completion Certifications were 
submitted to the TA, raising the total number received by the TA to 149.44  Of these, the TA had 
reviewed and certified 148 PFAs as complete, with the remaining one under review as of March 
31, 2009.  Appendix 8 contains a summary of PFAs that have closed as of March 31, 2009.  

During the first quarter of 2009, an additional 45 FRA Completion Certifications45 were 
submitted to the TA, raising the total number received by the TA to 885.46  Of these, the TA had 
reviewed and certified 869 FRAs as complete, with the remaining 16 under review as of March 
31, 2009.  Appendix 8 contains a summary of FRAs that have closed as of March 31, 2009.  

These completion certifications were filed as part of the closing process once all planning 
or reconfiguration implementation activities were completed.  The TA has reviewed the amounts 
expended on planning activities and reconfiguration implementation activities covered by these 
PFAs and FRAs and concurs with the identified remaining payments due incumbent licensees or 
refunds due Sprint Nextel, pending any results of the TA’s post-close review rights or external 
audit. 

                                                 
43 See “Independence Management Plan for 800 MHz Transition Administrator Team Members (Version 1.2),” at 5, 
attached to Letter from Joseph P. Markoski, Squire, Sanders & Dempsey LLP, to Marlene H. Dortch, Secretary, 
FCC, WT Docket No. 02-55 (filed Aug. 23, 2005). 
44 Of these, 19 were for Stage 1 licensees and 130 were for Stage 2 licensees 
45 From this point forward all subsequent information is related to FRA Completion Certifications only.  
46 Of these, 751 were for Stage 1 licensees and 134 were for Stage 2 licensees. 
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Sprint Nextel has provided the TA with the following data which describes the status of 
deals, in terms of numbers of FRAs in each stage of the contract closing process as of March 31, 
2009. 

Table 4: Status of FRAs in the Closing Process (after completion of physical 
reconfiguration)47 

Status of FRAs Number
Closed FRAs 869 
FRAs Pending TA Completion Certification Review 16 
FRAs Pending in the Sprint Nextel Closing Process:  

Sprint Nextel Execution of the Completion Certificates 14 
Sprint Nextel Receipt of Signed Completion Certificates from Incumbent Licensees 24 
Sprint Nextel Preparation of Completion Certificates 21 
Total FRAs in the Sprint Nextel Closing Process 59 

FRAs Pending in the Actual Cost Reconciliation Process:  
Sprint Nextel Pending Receipt of Signed Reconciliation Statement 20 
Sprint Nextel Waiting for Receipts and Preparing Actual Cost Reconciliation Statement 92 
Sprint Nextel Preparing Request for Receipt Letter 18 
Total FRAs in the Actual Cost Reconciliation Process 130 

FRAs not in the above Closing or Actual Cost Reconciliation Processes:  
Finalization of either certain Reconfiguration Project Management activities or Requisite 
Regulatory Filings 

5 

Completion of the Actual Cost Reconciliation and either Finalization of certain 
Reconfiguration Project Management activities or Requisite Regulatory Filings 

22 

Completion of the Actual Cost Reconciliation, Requisite Regulatory Filings, and certain 
Reconfiguration Project Management activities 

97 

Total FRAs not in the above Closing or Actual Cost Reconciliation Processes 124 
Total FRAs for which physical reconfiguration is complete 1,198 
 

The TA has observed significant lags between completing physical reconfiguration and 
completing all necessary filings with the FCC and processing Completion Certifications through 
Sprint Nextel and the TA.  For the closed FRAs (including those pending TA review), the 
average elapsed time between the completion of the physical reconfiguration and completion of 
the closing process was 8.5 months as of March 31, 2009 (compared to 8.0 months for the period 
ending December 31, 2008).  For FRAs that have not yet closed, the average outstanding elapsed 
time from completion of the physical reconfiguration as of March 31, 2009 is 15.2 months 
(compared to 14.0 months as of December 31, 2008).  

As of March 31, 2009, the major area of delay was the Actual Cost Reconciliation 
Process which accounts for 42 percent of the FRAs that have completed the physical 
reconfiguration but are not yet closed.  Of the 130 FRAs in the Actual Cost Reconciliation 
Process, 114 (88 percent) of the FRAs have been in this same stage for three months or longer.  
The status of deals, in terms of numbers and percentage of FRAs outstanding in the Actual Cost 
Reconciliation Stage is listed in the table below. 

                                                 
47 Sprint Nextel is the data source for this table. 
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Table 5: Status of Outstanding FRAs in the Actual Cost Reconciliation Stage (after 

completion of physical reconfiguration but prior to closing)48 
Outstanding for Number of 

FRAs 
Percentage of the Total FRAs in the 
Actual Cost Reconciliation Process 

Less than 3 Months 16 12% 
3 to 6 Months 20 16% 
6 to 9 Months 21 16% 
9 to 12 Months 14 11% 

12 Months or Longer 59 45% 
 

The average time to complete the Actual Cost Reconciliation under an FRA once the 
physical reconfiguration was completed continues to be impacted by delays in processing 
Change Notices by the incumbent licensee and Sprint Nextel.  Another factor is delays in 
incumbent licensees submitting to Sprint Nextel complete, accurate, and/or timely information 
required for the Actual Cost Reconciliation to substantiate Actual Costs incurred.  Sprint Nextel 
delays in administering the Actual Cost Reconciliation Process also have contributed to the 
overall time lag between completion of physical reconfiguration and closing.  The TA 
encourages licensees and Sprint Nextel to strive to complete these activities in a more timely 
manner.  To minimize the effort and times associated with the closing process, incumbent 
licensees are strongly encouraged to review the following TA guidance, Change Notice Process 
Fact Sheet, Actual Cost Reconciliation Fact Sheet, and Incumbent Labor Reimbursement Policy, 
which are available on the TA’s website at www.800TA.org.  In addition, the TA has developed 
an Actual Cost Reconciliation Webinar to assist licensees in understanding of the process from 
start to finish.  The TA will continue to monitor the closing process.  

C. Specialized Support Functions 

This section outlines additional information about TA activities that support the program, 
such as the Contact Center, the website, outreach, and FRA review. 

To facilitate successful 800 MHz band reconfiguration, licensees and other stakeholders 
must have rapid and consistent access to accurate reconfiguration information, processes, and 
procedures.  As such, the TA executes an approach that is intended to engage, educate, and equip 
the impacted stakeholders with the knowledge necessary to plan and implement reconfiguration 
activities.  The TA employs a multi-pronged approach, including direct calling campaigns, 
conference and event attendance (“Stakeholder Outreach”), Webinars (online training seminars), 
and interaction with industry press to accomplish these goals. 

1. Stakeholder Inquiries 

The TA maintains a “Contact Center” to receive and process questions and requests for 
information regarding reconfiguration and the TA’s activities.  The TA receives inquiries from a 
                                                 
48 Sprint Nextel is the data source for this table. 
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variety of stakeholders:  licensees, vendors, consultants, associations, and the trade press.  
During the first quarter, the TA received a total of 5,251 inquiries to the Contact Center (1,550 in 
January 2009; 1,686 in February 2009; and 2,015 in March 2009).  Access to the Contact Center 
is critically important to ensure that licensees and other stakeholders are able to obtain 
information to prepare for and implement the reconfiguration of their systems. 

2. TA-Produced Materials and the TA’s Website 

During the first quarter, the TA continued to distribute informational materials to 
stakeholders relating to the reconfiguration process, including fact sheets, licensee forms, direct 
mailings, and other materials as listed below.  Many of these items are posted on the TA’s 
website (www.800TA.org). 

• TA Website Reorganization and Redesign – In the first quarter, the TA began 
redesigning its website in order to reallocate and redistribute collateral and guidance. 
The purpose of this initiative was to respond to licensees’ feedback and address the 
growing need to reestablish the website as a valuable, comprehensive tool for 
obtaining resources and guidance for multiple aspects of reconfiguration.  

• Canadian Border Region – Refined and updated a section on the TA’s website 
containing information about reconfiguration in the Canadian Border Region, 
including a section dedicated to the latest news and upcoming dates and submission 
deadlines for Canadian Border Region licensees.  

• Cost Metrics – The Planning Funding Cost Metrics and the FRA Cost Metrics were 
updated to include data through December 31, 2008. 

• Forms and Fact Sheets – Created, posted, and updated several documents, including 
the Change Notice Process Fact Sheet, Special Temporary Authorizations (STA) Fact 
Sheet, and TA Application Review Guidance (for permanent licensing of new 
facilities in the new NPSPAC band (806-809/851-854 MHz) in non-border regions). 

• Frequently Asked Questions (“FAQs”) – The Actual Cost Reconciliation, Change 
Notice, and TA Review Rights FAQs on the TA’s website was updated to continue to 
provide the most up-to-date guidance. 

• Mail Campaigns – Targeted mailings were sent to licensees, including Expectations 
letters, Canadian Border Region Exclusion Letters, and letters to Canadian Border 
Region licensees regarding cost estimate deadlines and the negotiation and mediation 
process.  

• TA Alerts – TA Alerts are the TA’s listserv feature, which allows website visitors to 
sign up to receive emails from the TA with the latest updates and news.  TA Alerts 
are sent when changes or updates are made to the website, when the FCC releases an 
Order or Public Notice, and/or when the TA has an announcement.  There are 340 
active subscribers for TA Alerts to date.  In the first quarter, the TA sent eight TA 
Alerts. 

  
These new or modified materials, in addition to materials previously published, are 

intended to provide stakeholders with sufficient information to effectively plan, negotiate, and 
implement reconfiguration. 
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During the first quarter, the TA also submitted written articles to various Public Safety 
communications publications as another medium to communicate with licensees and to educate 
those involved in the rebanding process.   

The TA’s website is a significant component of the Stakeholder Outreach efforts.  During 
the first quarter, updates were made to the TA’s website to post and advertise new and updated 
TA-produced materials, guidance and outreach on upcoming deadlines for border region 
licensees, and to post copies of FCC Public Notices and Orders.  The TA’s website received an 
estimated 6,798 visits during the first quarter.49 

3. Outreach Events and TA-Sponsored Education and Training 

a. Webinars 

The TA has continued to conduct Webinars that provide information on all facets of 
reconfiguration.  In the first quarter, the TA offered Webinars on the Actual Cost Reconciliation 
Process, Preparing for an Implementation Planning Session, and the TA Review Rights Process 
(available specifically for licensees selected for the process).  In the second quarter of 2009, the 
TA is scheduled to offer additional Webinars on these topics, as well as Webinars on 
reconfiguration completion. 

Webinars have proven to be an effective, low-cost method for reaching wide audiences 
and providing interactive and just-in-time guidance.  The TA solicited feedback following each 
delivery.  According to participant surveys, reaction to the Webinars has been overwhelmingly 
positive, with participants indicating that the opportunity for live discussion is the most helpful 
aspect. 

b. Licensee Outreach Campaigns 

In an effort to further the progress of reconfiguration, the TA continued its 
communication and outreach efforts this quarter.  The TA followed the mailing of Frequency 
Proposal Reports to Canadian border region licensees with a reminder mailing sent to affected 
licensees stressing the importance of filing their cost estimate in accordance with deadlines. 

4. Frequency Reconfiguration Agreement Review 

The TA continues to meet its service-level goals for reviewing FRAs. 50   Detailed 
information about the time required by the TA to review and approve Stages 1 and 2 FRAs 
submitted to the TA is available in Appendices 6 and 7.  

                                                 
49 The TA has adopted “visits” instead of “hits” as a more accurate metric to utilize in identifying website traffic. 
50 The TA’s service-level targets for FRA review are review of 80 percent of FRAs within 5 business days, 95 
percent within 10 business days, and 100 percent within 15 business days. 
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III. APPENDICES 

 



Appendix 1
Status of Reconfiguration for Licensees in Channels 1-120: Milestones Completed by Number of Frequency 

Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2009

Sprint Nextel and 
Licensee Reach 

Pre-Contract 
Agreement*

FRAs Submitted 
to TA

FRAs Approved by
TA

FRAs with 
Physical Retunes 

Reported as 
Completed*

Wave 1 354 354 354 354 349
Multiregion 94 94 94 94 92

6 36 36 36 36 36
7 12 12 12 12 12
8 34 34 34 34 34

11 9 9 9 9 9
13 18 18 18 18 18
14 9 9 9 9 9
19 15 15 15 15 15
20 18 18 18 18 16
27 22 22 22 22 22
28 24 24 24 24 24
35 14 14 14 14 14
41 7 7 7 7 7
42 16 16 16 16 15
45 7 7 7 7 7
54 19 19 19 19 19

Wave 2 205 205 205 205 205
Multiregion 62 62 62 62 62

4 8 8 8 8 8
12 4 4 4 4 4
15 5 5 5 5 5
16 9 9 9 9 9
17 10 10 10 10 10
22 28 28 28 28 28
24 13 13 13 13 13
25 5 5 5 5 5
26 4 4 4 4 4
32 0 0 0 0 0
34 2 2 2 2 2
38 1 1 1 1 1
39 23 23 23 23 23
40 12 12 12 12 12
44 1 1 1 1 1
46 0 0 0 0 0
49 2 2 2 2 2
51 8 8 8 8 8
52 8 8 8 8 8

Public Safety 
Region (PSR)

Number of 
Channels 1-120 

FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 1
Status of Reconfiguration for Licensees in Channels 1-120: Milestones Completed by Number of Frequency 

Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2009

Sprint Nextel and 
Licensee Reach 

Pre-Contract 
Agreement*

FRAs Submitted 
to TA

FRAs Approved by
TA

FRAs with 
Physical Retunes 

Reported as 
Completed*

Public Safety 
Region (PSR)

Number of 
Channels 1-120 

FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
Wave 3 243 242 240 240 222

Multiregion 70 69 69 69 63
1 13 13 13 13 13
9 59 59 59 59 49

10 36 36 36 36 35
18 14 14 14 14 14
23 14 14 14 14 13
31 22 22 22 22 22
37 5 5 5 5 5
47 7 7 5 5 5
48 3 3 3 3 3

Wave 4 114 113 113 112 101
Multiregion 23 23 23 23 21

2 4 4 4 4 4
3 22 22 22 22 22
5 2 2 2 2 2

10 1 1 1 1 1
18 14 14 14 13 5
21 1 1 1 1 1
23 1 1 1 1 0
29 7 7 7 7 7
30 5 5 5 5 5
33 7 7 7 7 7
36 4 4 4 4 4
43 5 5 5 5 5
50 6 6 6 6 6
53 6 6 6 6 6
54 4 4 4 4 4
55 0 0 0 0 0
63 2 1 1 1 1

TOTAL 916 914 912 911 877

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2009

Updated 
Call Sign 

Population 
as of 

03/31/09

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 03/31/09 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 03/31/09 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 03/31/09 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
03/31/09 Call 
signs with 
Surrender 

Applications 
Granted

Wave 1 Subtotal 793 786 786 781 778 750 750 768 764 753 715
6 CA - North 107 107 107 107 107 106 106 107 107 106 104
7 Colorado 27 27 27 27 27 27 27 27 27 27 20
8 NY - Metro (CT, NJ, NY, PA) 96 96 96 96 96 96 96 96 96 96 94
11 Hawaii 55 55 55 55 55 55 55 55 55 55 55
13 Illinois 40 40 40 40 40 37 37 40 40 37 37
14 Indiana 27 27 27 27 27 27 27 27 27 27 27
19 ME, NH, VT,MA, RI, CT* 75 68 68 63 60 49 49 55 55 49 49
20 MD; DC; VA - Northern 66 66 66 66 66 61 61 61 60 60 54
27 Nevada 63 63 63 63 63 63 63 63 63 63 63
28 NJ, PA, DE 67 67 67 67 67 67 67 67 67 67 63
35 Oregon 48 48 48 48 48 48 48 48 48 48 43
41 Utah 21 21 21 21 21 21 21 21 21 21 21
42 Virginia 52 52 52 52 52 44 44 52 49 48 36
45 Wisconsin 13 13 13 13 13 13 13 13 13 13 13
54 Chicago 36 36 36 36 36 36 36 36 36 36 36

Wave 2 Subtotal 478 466 467 462 458 435 435 457 457 449 443
4 Arkansas 38 38 38 38 38 38 38 38 38 38 38
12 Idaho* 15 14 14 14 14 14 14 14 14 14 14
15 Iowa 16 16 16 16 16 16 16 16 16 16 16
16 Kansas 33 33 33 33 33 32 32 33 33 33 33
17 Kentucky 16 16 16 16 16 15 15 16 16 16 15
22 Minnesota* 78 71 71 70 70 68 68 70 70 70 70
24 Missouri 37 37 37 37 37 37 37 37 37 37 37
25 Montana* 19 16 18 18 16 11 11 16 16 16 14
26 Nebraska 10 10 10 10 10 9 9 10 10 10 10
32 North Dakota* 10 9 8 4 2 1 1 1 1 1 1
34 Oklahoma 25 25 25 25 25 25 25 25 25 25 25
38 South Dakota 1 1 1 1 1 1 1 1 1 1 1
39 Tennessee 43 43 43 43 43 43 43 43 43 39 37
40 TX - Dallas 38 38 38 38 38 38 38 38 38 38 38
44 West Virginia 3 3 3 3 3 3 3 3 3 3 3
46 Wyoming 1 1 1 1 1 1 1 1 1 1 1
49 TX - Austin 11 11 11 11 11 11 11 11 11 8 8
51 TX - Houston 42 42 42 42 42 39 39 42 42 41 40
52 TX - Lubbock 42 42 42 42 42 33 33 42 42 42 42

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
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Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2009

Updated 
Call Sign 

Population 
as of 

03/31/09

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 03/31/09 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 03/31/09 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 03/31/09 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
03/31/09 Call 
signs with 
Surrender 

Applications 
Granted

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
Wave 3 Subtotal 574 572 515 512 510 428 428 485 387 423 368

1 Alabama 9 9 9 9 9 9 9 9 9 6 6
9 Florida 221 219 219 219 219 201 201 214 120 166 162
10 Georgia 50 50 50 50 50 41 41 49 49 46 32
18 Louisiana 79 79 78 77 75 53 53 56 55 53 52
23 Mississippi 22 22 22 22 22 21 21 22 19 21 19
31 North Carolina 67 67 67 67 67 50 50 67 67 64 46
37 South Carolina 37 37 37 37 37 22 22 37 37 36 20
47 Puerto Rico 66 66 20 18 18 18 18 18 18 18 18
48 US Virgin Islands 23 23 13 13 13 13 13 13 13 13 13

Wave 4 Subtotal 866 343 208 190 178 170 170 176 171 161 155
2 Alaska* 23 7 7 7 6 3 3 6 6 6 6
3 Arizona* 74 53 51 51 51 51 51 51 51 51 48
5 CA - South* 138 20 5 5 5 5 5 5 5 5 5
21 Michigan* 55 17 4 3 1 1 1 1 1 1 1
29 New Mexico* 25 22 22 22 22 21 21 22 22 22 22
30 NY - Albany* 90 34 27 18 17 17 17 17 13 13 13
33 Ohio* 103 50 21 18 18 17 17 17 17 17 14
36 Pennsylvania* 11 9 9 8 7 7 7 7 7 7 7
43 Washington* 147 92 25 22 21 18 18 20 20 17 17
50 TX - El Paso* 10 10 10 10 10 10 10 10 10 10 10
53 TX - San Antonio* 16 16 16 16 16 16 16 16 15 8 8
54 MI portion of Chicago* 7 7 5 4 4 4 4 4 4 4 4
55 New York - Buffalo* 167 6 6 6 0 0 0 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 2711 2167 1976 1945 1924 1783 1783 1886 1779 1786 1681

Notes: 
* Data includes call signs in the international border area. Data may change depending upon border area band plans.
a. Data for Channels 1-120 call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.  
b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them 
expire without entering into an FRA.
c. Data includes call signs with fixed locations authorized for frequencies in the 851-854 MHz range with adequate geographic data to determine a Public Safety Region.
d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be 
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
e.  Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the  
reporting on licensee frequency clearing.
f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear frequencies; 
or the replacement channels were not currently in operation in Sprint Nextel's network.
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Percentage of Channels 1-120 Call Signs Reported Cleared, by NPSPAC Region as of March 31, 2009
(displayed as 1st quarter percentage/fourth quarter percentage)

The licensee clearing information is provided by Sprint Nextel.  Regions adjacent to international borders will not reach 100 percent until revised border area band plans are available.
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2009

Updated 
Call Sign 

Population 
as of 

03/31/09

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 03/31/09 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 03/31/09 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 03/31/09 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
03/31/09 Call 
signs with 
Surrender 

Applications 
Granted

Wave 1 Subtotal 291 290 235 228 227 174 172 117 90 88 38
6 CA - North 88 87 87 87 86 58 58 10 10 13 7
7 Colorado 15 15 15 15 15 15 14 15 12 12 1
8 NY - Metro (CT, NJ, NY, PA) 26 26 26 25 25 25 24 5 5 7 5
11 Hawaii 5 5 5 5 5 5 5 5 5 4 4
13 Illinois 12 12 11 11 11 2 2 10 10 2 0
14 Indiana 34 34 12 12 12 10 10 12 10 9 5
19 ME, NH, VT,MA, RI, CT* 23 23 8 8 8 4 4 4 4 4 3
20 MD; DC; VA - Northern 5 5 5 4 4 1 1 3 3 1 1
27 Nevada 5 5 5 5 5 5 5 5 0 5 0
28 NJ, PA, DE 9 9 8 5 5 3 3 2 2 2 2
35 Oregon 1 1 1 1 1 1 1 1 0 1 0
41 Utah 3 3 3 3 3 3 3 2 1 2 1
42 Virginia 23 23 15 15 15 11 11 12 8 6 1
45 Wisconsin 10 10 10 10 10 9 9 10 3 3 0
54 Chicago 32 32 24 22 22 22 22 21 17 17 8

Wave 2 Subtotal 178 177 170 162 124 85 85 97 83 62 32
4 Arkansas 45 45 45 45 7 5 5 7 7 5 5
12 Idaho* 0 0 0 0 0 0 0 0 0 0 0
15 Iowa 16 16 16 16 16 8 8 13 7 7 2
16 Kansas 6 6 5 1 1 1 1 1 1 1 0
17 Kentucky 13 13 13 13 13 12 12 12 12 11 10
22 Minnesota* 10 10 10 10 10 9 9 10 10 10 6
24 Missouri 11 11 11 10 10 6 6 7 5 5 2
25 Montana* 0 0 0 0 0 0 0 0 0 0 0
26 Nebraska 4 4 4 4 4 3 3 3 2 3 1
32 North Dakota* 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 3 3 2 2 2 1 1 1 1 1 1
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 30 30 26 23 23 22 22 21 20 13 4
40 TX - Dallas 21 21 21 21 21 8 8 14 12 2 0
44 West Virginia 1 1 1 1 1 1 1 1 1 1 0
46 Wyoming 2 2 2 2 2 2 2 2 2 2 0
49 TX - Austin 9 9 9 9 9 6 6 3 1 1 1
51 TX - Houston 6 5 4 4 4 1 1 2 2 0 0
52 TX - Lubbock 1 1 1 1 1 0 0 0 0 0 0

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2009

Updated 
Call Sign 

Population 
as of 

03/31/09

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 03/31/09 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 03/31/09 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 03/31/09 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
03/31/09 Call 
signs with 
Surrender 

Applications 
Granted

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
Wave 3 Subtotal 197 194 153 127 125 67 66 81 71 49 22

1 Alabama 29 28 18 18 18 9 8 9 9 8 5
9 Florida 60 60 36 32 31 19 19 23 21 13 5
10 Georgia 28 27 27 19 19 13 13 13 12 9 3
18 Louisiana 15 15 11 10 9 4 4 6 5 2 0
23 Mississippi 17 17 16 16 16 9 9 13 10 8 3
31 North Carolina 23 23 21 21 21 8 8 10 7 6 4
37 South Carolina 23 22 22 10 10 5 5 7 7 3 2
47 Puerto Rico 2 2 2 1 1 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0

Wave 4 Subtotal 288 189 130 129 125 97 97 18 13 18 11
2 Alaska* 1 1 1 1 1 1 1 1 1 1 0
3 Arizona* 20 3 2 2 2 2 2 2 0 2 0
5 CA - South* 98 39 24 24 24 6 6 0 0 1 1
21 Michigan* 2 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 4 4 4 4 3 0 0 1 1 0 0
30 NY - Albany* 62 62 62 62 62 61 61 0 0 1 1
33 Ohio* 35 32 0 0 0 0 0 0 0 0 0
36 Pennsylvania* 9 8 7 7 7 5 5 5 5 5 5
43 Washington* 17 13 4 4 4 3 3 4 2 3 2
50 TX - El Paso* 5 2 2 2 2 2 2 2 1 2 0
53 TX - San Antonio* 16 6 6 6 3 0 0 0 0 0 0
54 MI portion of Chicago* 4 4 3 3 3 3 3 3 3 3 2
55 New York - Buffalo* 15 15 15 14 14 14 14 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 954 850 688 646 601 423 420 313 257 217 103

Notes: 
* Data includes call signs in the international border area. Data may change depending upon border area band plans.
a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.  
b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them 
expire without entering into an FRA.
c. Data includes call signs with fixed locations authorized for frequencies in the Expansion Band with adequate geographic data to determine a Public Safety Region.
d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be 
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
e.  Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional   
time lags in the reporting on licensee frequency clearing.
f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear  
 frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network. 
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Public Safety Expansion Band Locations and Reconfiguration Status, by NPSPAC Region as of March 31, 2009
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Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2009

Updated 
Call Sign 

Population 
as of 

03/31/09

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 03/31/09 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 03/31/09 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 03/31/09 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
03/31/09 Call 
signs with 
Surrender 

Applications 
Granted

Wave 1 Subtotal 1907 1809 1482 1416 1391 858 854 812 549 377 371
6 CA - North 136 122 115 113 110 33 32 36 30 28 27
7 Colorado 225 224 224 224 224 216 214 224 220 209 209
8 NY - Metro (CT, NJ, NY, PA) 386 384 352 335 335 301 300 53 24 45 44
11 Hawaii 28 28 28 28 28 25 25 28 13 13 13
13 Illinois 142 136 135 118 118 13 13 117 116 6 2
14 Indiana 141 133 16 16 16 12 12 14 10 8 8
19 ME, NH, VT,MA, RI, CT* 131 118 57 57 57 23 23 32 26 19 19
20 MD; DC; VA - Northern 92 72 51 46 43 0 0 5 5 0 0
27 Nevada 42 36 36 34 31 8 8 20 1 2 2
28 NJ, PA, DE 219 197 160 152 138 20 20 21 14 18 18
35 Oregon 38 38 38 37 37 20 20 22 11 4 4
41 Utah 147 146 146 146 146 144 144 146 2 3 3
42 Virginia 46 42 26 26 26 12 12 14 8 6 6
45 Wisconsin 3 3 3 3 3 2 2 3 2 1 1
54 Chicago 131 130 95 81 79 29 29 77 67 15 15

Wave 2 Subtotal 771 670 630 428 336 176 176 241 200 140 136
4 Arkansas 95 95 95 95 4 2 2 4 4 1 1
12 Idaho* 0 0 0 0 0 0 0 0 0 0 0
15 Iowa 7 6 6 6 6 4 4 6 5 4 4
16 Kansas 285 198 189 17 17 15 15 15 13 13 13
17 Kentucky 16 16 12 12 12 7 7 8 8 7 7
22 Minnesota* 50 50 50 50 50 41 41 50 50 40 40
24 Missouri 19 19 19 16 16 13 13 13 9 12 11
25 Montana* 1 0 0 0 0 0 0 0 0 0 0
26 Nebraska 31 30 30 30 30 21 21 29 17 20 20
32 North Dakota* 1 1 0 0 0 0 0 0 0 0 0
34 Oklahoma 38 35 20 20 20 3 3 3 3 3 3
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 56 56 49 22 22 14 14 17 16 13 13
40 TX - Dallas 45 43 43 43 42 21 21 29 25 9 9
44 West Virginia 9 9 8 8 8 5 5 5 2 1 1
46 Wyoming 7 7 7 7 7 6 6 7 5 4 4
49 TX - Austin 67 65 65 65 65 9 9 37 31 2 1
51 TX - Houston 42 38 35 35 35 14 14 17 12 10 8
52 TX - Lubbock 2 2 2 2 2 1 1 1 0 1 1

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
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Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2009

Updated 
Call Sign 

Population 
as of 

03/31/09

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 03/31/09 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 03/31/09 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 03/31/09 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
03/31/09 Call 
signs with 
Surrender 

Applications 
Granted

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
Wave 3 Subtotal 965 852 543 395 391 113 111 169 139 59 59

1 Alabama 34 29 18 17 17 10 10 6 6 5 5
9 Florida 330 317 169 163 161 35 35 57 37 13 13
10 Georgia 81 75 67 65 65 38 38 42 39 25 25
18 Louisiana 63 61 57 56 54 1 1 9 9 0 0
23 Mississippi 22 22 17 17 17 2 2 7 5 2 2
31 North Carolina 255 185 52 40 40 10 8 28 23 3 3
37 South Carolina 167 153 153 31 31 17 17 20 20 11 11
47 Puerto Rico 13 10 10 6 6 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0

Wave 4 Subtotal 1593 735 167 94 89 35 33 38 28 17 16
2 Alaska* 1 1 1 1 1 1 1 1 1 1 1
3 Arizona* 100 4 3 2 2 0 0 1 0 0 0
5 CA - South* 382 205 86 34 34 2 1 1 1 1 1
21 Michigan* 296 251 0 0 0 0 0 0 0 0 0
29 New Mexico* 9 7 6 6 6 3 3 4 4 3 3
30 NY - Albany* 187 8 6 6 6 3 3 2 2 2 2
33 Ohio* 146 109 16 16 16 16 15 16 10 5 5
36 Pennsylvania* 247 25 24 5 4 3 3 3 3 3 3
43 Washington* 148 86 5 4 4 3 3 3 2 0 0
50 TX - El Paso* 3 2 2 2 2 2 2 2 1 1 0
53 TX - San Antonio* 27 17 17 17 13 2 2 5 4 1 1
54 MI portion of Chicago* 20 20 1 1 1 0 0 0 0 0 0
55 New York - Buffalo* 27 0 0 0 0 0 0 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 5236 4066 2822 2333 2207 1182 1174 1260 916 593 582

Notes: 
* Data includes call signs in the international border area. Data may change depending upon border area band plans.
a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.  
b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them 
expire without entering into an FRA.
c. Data includes call signs with fixed locations authorized for frequencies in the 866-869 MHz range, and those with adequate geographic data to determine a Public Safety Region.
d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be 
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
e.  Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional   
time lags in the reporting on licensee frequency clearing.
f. As of the second quarter of 2007, the NSPAC call sign data includes STA NPSPAC call signs and call signs without fixed locations (e.g., mobile-only authorizations).
g. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear  
 frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2
Status of NPSPAC Channels 

Cleared, Per Region, Per Wave as of March 31, 2009

Public 
Safety 
Region 
(PSR)

PSR Name Wave
Cleared NPSPAC 
Channels (25 kHz 

equivalents)

Percentage 
Clear

Percentage 
Encumbered

Reliquishment 
Stage Attained

6 Califormia - North 1 1 0.83 99.17 Stage 1
7 Colorado 1 80 66.67 33.33 Stage 3 (50%)
8 New York - Metropolitan 1 0 0 100 Stage 1

11 Hawaii 1 20 16.67 83.33 Stage 1
13 Illinois 1 31 25.83 74.17 Stage 2 (25%)
14 Indiana 1 2 1.67 98.33 Stage 1
19 Maine, New Hampshire, Vermo 1 1 0.83 99.17 Stage 1
20 Maryland; Washington, DC; Virg 1 0 0 100 Stage 1
27 Nevada 1 7 5.83 94.17 Stage 1
28 New Jersey, Pennsylvania, Dela 1 0 0 100 Stage 1
35 Oregon 1 13 10.83 89.17 Stage 1
41 Utah 1 0 0 100 Stage 1
42 Virginia 1 6 5 95 Stage 1
45 Wisconsin 1 99 82.5 17.5 Stage 4 (75%)
54 Chicago - Metropolitan 1 1 0.83 99.17 Stage 1
4 Arkansas 2 0 0 100 Stage 1

12 Idaho 2 120 100 0 Stage 6 (100%)
15 Iowa 2 115 95.83 4.17 Stage 5 (90%)
16 Kansas 2 2 1.67 98.33 Stage 1
17 Kentucky 2 71 59.17 40.83 Stage 3 (50%)
22 Minnesota 2 89 74.17 25.83 Stage 3 (50%)
24 Missouri 2 85 70.83 29.17 Stage 3 (50%)
25 Montana 2 114 95 5 Stage 5 (90%)
26 Nebraska 2 73 60.83 39.17 Stage 3 (50%)
32 North Dakota 2 118 98.33 1.67 Stage 5 (90%)
34 Oklahoma 2 16 13.33 86.67 Stage 1
38 South Dakota 2 120 100 0 Stage 6 (100%)
39 Tennessee 2 32 26.67 73.33 Stage 2 (25%)
40 Texas - Dallas 2 5 4.17 95.83 Stage 1
44 West Virginia 2 82 68.33 31.67 Stage 3 (50%)
46 Wyoming 2 96 80 20 Stage 4 (75%)
49 Texas - Austin 2 3 2.5 97.5 Stage 1
51 Texas - Houston 2 0 0 100 Stage 1
52 Texas - Lubbock 2 115 95.83 4.17 Stage 5 (90%)
1 Alabama 3 32 26.67 73.33 Stage 2 (25%)
9 Florida 3 0 0 100 Stage 1

10 Georgia 3 3 2.5 97.5 Stage 1
18 Louisiana 3 0 0 100 Stage 1
23 Mississippi 3 21 17.5 82.5 Stage 1
31 North Carolina 3 0 0 100 Stage 1
37 South Carolina 3 0 0 100 Stage 1
47 Puerto Rico 3 16 13.33 86.67 Stage 1
48 U.S. Virgin Islands 3 120 100 0 Stage 6 (100%)
2 Alaska 4 118 98.33 1.67 Stage 5 (90%)
3 Arizona 4 0 0 100 Stage 1
5 California - South 4 0 0 100 Stage 1
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Appendix 2
Status of NPSPAC Channels 

Cleared, Per Region, Per Wave as of March 31, 2009

Public 
Safety 
Region 
(PSR)

PSR Name Wave
Cleared NPSPAC 
Channels (25 kHz 

equivalents)

Percentage 
Clear

Percentage 
Encumbered

Reliquishment 
Stage Attained

21 Michigan 4 0 0 100 Stage 1
29 New Mexico 4 62 51.67 48.33 Stage 3 (50%)
30 New York - Albany 4 0 0 100 Stage 1
33 Ohio 4 0 0 100 Stage 1
36 Pennsylvania 4 0 0 100 Stage 1
43 Washington 4 0 0 100 Stage 1
50 Texas - El Paso 4 109 90.83 9.17 Stage 5 (90%)
53 Texas - San Antonio 4 6 5 95 Stage 1
55 New York - Buffalo 4 84 70 30 Stage 3 (50%)
61 Gulf of Mexico 4 120 100 0 Stage 6 (100%)
62 Marianas 4 120 100 0 Stage 6 (100%)
63 Guam 4 120 100 0 Stage 6 (100%)
64 American Samoa 4 120 100 0 Stage 6 (100%)

Note: There are 120, 25 kHz channel equivalents in the 821-824/866-869 MHz band.  For a 25 kHz channel to be cleared, the 
center NPSPAC channel as well as the adjacent offset channels must be cleared.  For instance, to clear 821/866.0625, 
821/866.0500 and 821/866.0750 must also be cleared.
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Appendix 2
Status of Reconfiguration for Licensees in the Southeast ESMR Band: 

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2009

Updated 
Call Sign 

Population 
as of 

03/31/09

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 03/31/09 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 03/31/09 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 03/31/09 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
03/31/09 Call 
signs with 
Surrender 

Applications 
Granted

Wave 1 Subtotal 0 0 0 0 0 0 0 0 0 0 0
Wave 2 Subtotal 7 7 7 7 7 7 7 7 5 7 4

39 Tennessee 7 7 7 7 7 7 7 7 7 7 4
Wave 3 Subtotal 240 238 201 186 186 158 157 161 151 141 106

1 Alabama 59 59 43 43 43 31 30 29 29 28 22
9 Florida 32 32 16 14 14 14 14 14 8 8 4
10 Georgia 75 74 74 67 67 61 61 61 60 54 39
18 Louisiana 5 5 5 5 5 4 4 4 4 4 4
23 Mississippi 50 50 48 48 48 40 40 45 42 39 34
31 North Carolina 7 7 3 2 2 2 2 2 2 2 1
37 South Carolina 12 11 12 7 7 6 6 6 6 6 2
47 Puerto Rico 0 0 0 0 0 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0

Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 247 245 208 193 193 165 164 168 156 148 110

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs

Notes: 
a. Data for the Southeast ESMR Band call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel 
credit.  
b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them 
expire without entering into an FRA.
c. Data includes call signs with fixed locations authorized for frequencies in the Southeast ESMR Band with adequate geographic data to determine a Public Safety Region.
d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be 
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional   
time lags in the reporting on licensee frequency clearing.
f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear  
 frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network. 
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Southeast ESMR Locations and Reconfiguration Status, by NPSPAC Region as of March 31, 2009
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Appendix 3
Status of Reconfiguration for Licensees in NPSPAC Channels: Milestones Completed by Number of Frequency 

Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2009

Sprint Nextel 
and Licensee 

Reach Pre-
Contract 

Agreement*

FRAs Submitted to 
TA

FRAs Approved by 
TA

FRAs with  
Physical Retunes 

Reported as 
Completed*

Wave 1 362 309 304 298 148
Multiregion 55 45 45 44 15

6 34 32 32 31 21
7 8 8 8 8 6
8 42 41 41 41 23
11 3 3 3 3 2
13 7 6 6 6 4
14 23 19 19 19 13
19 50 46 46 46 21
20 32 21 18 16 0
27 4 4 4 3 1
28 22 15 15 15 9
35 5 5 5 5 3
41 9 9 9 9 2
42 24 15 15 15 3
45 4 4 4 4 2
54 40 36 34 33 23

Wave 2 230 213 210 210 107
Multiregion 27 22 22 22 6

4 9 8 8 8 6
12 0 0 0 0 0
15 16 16 16 16 8
16 20 13 12 12 8
17 17 17 17 17 13
22 15 15 15 15 15
24 13 13 12 12 7
25 0 0 0 0 0
26 17 17 17 17 12
32 0 0 0 0 0
34 8 8 8 8 3
38 0 0 0 0 0
39 23 22 21 21 11
40 32 32 32 32 9
44 1 1 1 1 1
46 2 2 2 2 2
49 17 17 17 17 3
51 11 8 8 8 3
52 2 2 2 2 0

Public Safety Region 
(PSR)

Number of 
Stage 2 FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 3
Status of Reconfiguration for Licensees in NPSPAC Channels: Milestones Completed by Number of Frequency 

Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2009

Sprint Nextel 
and Licensee 

Reach Pre-
Contract 

Agreement*

FRAs Submitted to 
TA

FRAs Approved by 
TA

FRAs with  
Physical Retunes 

Reported as 
Completed*

Public Safety Region 
(PSR)

Number of 
Stage 2 FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
Wave 3 237 200 195 192 51

Multiregion 18 15 15 15 4
1 18 14 13 13 5
9 63 49 47 46 10
10 44 40 39 39 19
18 30 24 24 22 0
23 14 12 12 12 4
31 28 25 24 24 4
37 16 15 15 15 5
47 6 6 6 6 0
48 0 0 0 0 0

Wave 4 47 41 41 38 15
Multiregion 7 7 7 7 0

2 1 1 1 1 1
3 1 1 1 1 0
5 4 4 4 4 1
21 1 1 1 1 0
29 6 5 5 4 2
30 3 3 3 3 2
33 9 6 6 6 4
36 3 1 1 1 1
43 2 2 2 2 1
50 2 2 2 2 1
53 6 6 6 5 1
54 1 1 1 1 1
55 0 0 0 0 0
62 0 0 0 0 0
63 1 1 1 0 0

TOTAL 876 763 750 738 321

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.

Page 2 of 2



Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2009

Licensee ST Call Sign Frequencies
Anchorage, Municipality of AK KNNQ425 860.9875
Anchorage, Municipality of AK WNQL400 860.4875, 860.7125, 860.9875
Anchorage, Municipality of AK WPRG698 860.7125
Anchorage, Municipality of AK WPRR956 860.7375
North Slope, Borough of AK WNDX449 860.7375
North Slope, Borough of AK WPZW513 860.7375
North Slope, Borough of AK WPZW653 860.7375
Dothan, City of AL WPQD755 858.4875
Houston, County of AL WPQH284 857.7625, 858.2625
Mobile, County of AL WNUX634 857.7625, 857.9875, 858.2375, 858.2625, 858.4375, 

858.4625
Northport, City of AL WNJD323 857.7125
Bentonville, City of AR WPPH830 860.2625
Fayetteville, City of AR WPJI661 860.2375, 860.7375
Hot Springs, City of AR WPHP482 860.2625
Jefferson, County of AR WNVR873 860.2375, 860.2625, 860.7375, 860.9625
Jefferson, County of AR WPLY444 860.2125
Paragould, City of AR WPFN317 860.2875
Arizona, State of AZ WNMY720 860.2125, 860.9375
Flagstaff, City of AZ WPWK889 860.4375
Lake Havasu City, City of AZ WPXB342 860.4375, 860.9625
Paradise Valley, Town of AZ WNMW364 860.2375
Phoenix, City of AZ WNMT600 860.9875
Phoenix, City of AZ WPXD838 860.9875
City of Palm Springs CA WNZH770 860.7125
Contra Costa Community College District CA WNMM865 860.2375
Contra Costa Community College District CA WNMM866 860.2375
Elk Grove Unified School District CA WPJY405 860.7875, 860.8125
Lassen Union School District CA WPEF987 860.7875
Lodi, City of CA WNLH967 860.2125
Long Beach, City of CA KNCR530 860.2375
Los Angeles, County of CA KNER447 860.2625
Los Angeles, County of CA WPDV636 860.2625
Marin, County of CA KNJH407 860.9375
Marin, County of CA WPFQ266 860.4625
Merced, City of CA WPPX706 860.4375
Monterey Salinas Transit Authority CA WPRI866 860.2125
Mountain Valley Emergency Medical Services Agency 
(Stanislaus County)

CA WNVJ731 860.9375

Orange, County of, CA CA WNIB734 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMX476 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMX750 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMX751 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMX752 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMY325 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMY330 815.2125, 815.4625, 815.7125, 815.9625
Orange, County of, CA CA WPMY335 815.2125, 815.4625, 815.7125, 815.9625
Orange, County of, CA CA WPMY394 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMZ774 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMZ776 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPNP991 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WQZ938 860.2125, 860.4625, 860.7125, 860.9625
Palo Alto, City of CA WNFI750 860.7125
Placer, County of CA WPIE742 860.9375
Pleasant Hill, City of CA WNMP521 860.4375
Sacramento City Unified School District CA WNHX890 860.4625
Sacramento, County of CA WNBQ990 860.7125
Sacramento, County of CA WPDD467 860.2125, 860.4375
Sacramento, County of CA WPWV729 860.4875
Sacramento, County of CA WPXL514 860.4875
Sacramento, County of CA WQDK496 860.4875
Sacramento, County of CA WQDK705 860.4875
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Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2009

Licensee ST Call Sign Frequencies
San Bernardino, County of CA WNNB563 860.2500, 860.4750
San Bernardino, County of CA WNNB565 860.2500
San Bernardino, County of CA WNNB566 860.4500
San Bernardino, County of CA WNNB567 860.2500
San Bernardino, County of CA WNNB568 860.2500
San Bernardino, County of CA WNNB575 860.2500
San Bernardino, County of CA WNNB576 860.4500
San Bernardino, County of CA WNNB578 860.2250, 860.9500
San Bernardino, County of CA WPMC676 860.2500, 860.4250
San Bernardino, County of CA WPNW306 860.2875, 860.8125, 860.8375
San Bernardino, County of CA WPNZ337 860.2875, 860.8375
San Bernardino, County of CA WPYQ990 860.8125
San Bernardino, County of CA WQCW497 860.8125
San Francisco, City and County of CA KNGD851 860.4875
San Francisco, City and County of CA WNMP411 n/a*
San Francisco, City and County of CA WNMP522 860.4625
San Francisco, City and County of CA WNNF327 860.4375
San Francisco, City and County of CA WPQA782 860.4875
San Francisco, City and County of CA WPQF830 860.2125
San Rafael, City of CA WNSS412 860.9625
Sierra Community College District CA WPIE754 860.9625
Ventura, County of CA WPGV544 860.4625
Ventura, County of CA WPHY525 860.4625, 860.9625
Watsonville, City of CA WPKI847 860.2375
Arapahoe, County of CO WNIJ887 860.3125
Aurora, City of CO WNAU532 860.7625, 860.9375, 860.9625, 860.9875
Baca, County of CO WPNP223 860.2125
Pueblo, City of CO WQAL936 860.7125
Connecticut, State of CT WPPF755 860.4875
Cromwell, Town of CT WNKR770 860.9625
District of Columbia DC KNJU834 860.9875
District of Columbia DC WPXT459 860.9875
City of West Palm Beach FL KNER586 860.7125
City of West Palm Beach FL WNKD520 860.2125
Clay, County of FL WPDC613 860.4375, 860.9625
Collier, County of FL WNLK955 860.2625, 860.4375, 860.4875, 860.7625, 860.9375, 

860.9625
Collier, County of FL WNSK615 860.4375, 860.4875, 860.7625, 860.9625
Indian River, County of FL WNMZ770 860.4875, 860.9875
Indian River, County of FL WQHR977 860.9875
Jacksonville, City of FL WNFP698 860.2125, 860.2625, 860.4625, 860.4875, 860.9375
Jacksonville, City of FL WNRE843 860.9375
Jacksonville, City of FL WNSC913 860.2375, 860.7375
Jacksonville, City of FL WPGY728 860.9875
Jacksonville, City of FL WPTF860 860.4625, 860.7125, 860.9375
Miami, City of FL KNGR376 860.2125, 860.4625, 860.7125
Miami, City of FL WNCE612 860.2125, 860.4625, 860.7125
Palm Beach, County of FL WNHE888 860.3125, 860.3375
Palm Beach, County of FL WPRS827 860.3125, 860.3375
Reedy Creek Improvement District FL WPTU288 860.2625
Saint Lucie, County of FL WPDV207 860.2375, 860.4625
The School Board of Broward County, Florida FL KNJJ560 860.9375, 860.9625
Volusia, County of FL WNHE867 860.2625, 860.4875, 860.7125, 860.7375, 860.7625
Volusia, County of FL WPFQ272 860.2625, 860.4875, 860.7125, 860.7375, 860.7625, 

860.9375
Volusia, County of FL WPPW666 860.2125
DeKalb County Police Department GA KNAN828 858.2625
Guam, Government of

GU WPDA554
860.2125, 860.2375, 860.2625, 860.4625, 860.7125, 
860.7375, 860.7625, 860.9875

Northern Mariana Islands, Commonwealth of GU WPCG201 860.2625
Northern Mariana Islands, Commonwealth of GU WPTY944 860.9875
Honolulu, City and County of HI WPQZ565 860.4625
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Appendix 4
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Licensee ST Call Sign Frequencies
Honolulu, City and County of HI WPRG484 860.4625
Iowa City, City of IA WNXG714 860.2625
Iowa City, City of IA WNXG746 860.9875
Story, County of IA WPQI296 860.4375
The University of Iowa Hospital & Clinics IA WPKN529 860.2125
Boise, City of ID WPII857 860.9375
Emmett Independent School District ID WPYY420 860.8875
Idaho, State of ID WPIP622 860.7625
Idaho, State of ID WPIP626 860.7625
Idaho, State of ID WPIS652 860.7625
Nampa & Meridian Irrigation District ID WPUD400 860.7875
City Colleges of Chicago IL WNMA681 860.2375
Decatur, City of IL WNKZ536 860.2625, 860.4625
Deerfield, Village of (Police Department) IL WNGC398 860.7375
Effingham, County of IL WPNY754 860.4875
Illinois, State of IL WQCT712  860.9375
Illinois, State of (Department of Corrections) IL WPLR422 860.2625
Illinois, State of (Department of Corrections) IL WPMR362 860.7375
Illinois, State of (Department of Corrections) IL WPPD278 860.9375
Jefferson, County of IL WPTX994 860.4375
La Salle County of IL WPUK993 860.4875
Lansing, Village of IL WNNS478 860.7375
Marion County ETSB IL KNNT505 860.9875
Normal, Town of IL WPIX239 860.4875
Ogle County Sheriff's Office IL WQCV211 860.7125
Peoria County Sheriffs Department IL WQAB235 860.2625, 860.9625, 860.9875
Rolling Meadows, City of IL KNJU694 860.2125
Springfield, City of IL WQAZ465 860.4875
Tazewell, County of IL WPNW387 860.7125
Tazewell, County of IL WQCX272 n/a*
Williamson, County of IL WPKM918 860.7625
Floyd, County of IN WPNQ948 860.4875
Indiana University IN WPCW647 860.8875
Steuben, County of IN WPDU229 860.2125
Tippecanoe, County of IN WNQH693 860.7375
Garden City, City of KS WPMI551 860.4375
Kansas City, City of KS WNWF608 860.7625, 860.9375
Kansas City, City of KS WPGP232 860.3125
Kentucky, Commonwealth of KY WQCP214 860.2625
Madison, County of KY WNVN963 860.4875, 860.7375
Powderly, City of KY WQCD705 860.4375
Richmond, City of KY WQDE403 860.2625
Caddo Parish Communications District No 1 LA WPMA320 860.7125
Caddo Parish Communications District No 1 LA WPSQ740 860.7125
East Baton Rouge, Parish of LA KNJU727 860.7125
Iberia, Parish of LA WPQY650 860.7625
Lafourche, Parish of LA WPRX834 860.9375
Louisiana, State of LA WNII532 860.2375
Louisiana, State of LA WNII533 860.2375, 860.7625
Louisiana, State of LA WNII534 860.7625
Louisiana, State of LA WNII535 860.4625, 860.9625
Louisiana, State of LA WNII536 860.4375, 860.9875
Louisiana, State of LA WNMA687 860.2625
Louisiana, State of LA WPHE601 860.7625
Louisiana, State of LA WPHE605 860.2375
Louisiana, State of LA WPHE609 860.9625
Louisiana, State of LA WPHE617 860.9875
Louisiana, State of LA WPHE629 860.9625
Louisiana, State of LA WPHE633 860.4375
Louisiana, State of LA WPHE641 860.7625
Louisiana, State of LA WPHE657 860.2375, 860.4375
Louisiana, State of LA WPHE661 860.4875
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Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2009

Licensee ST Call Sign Frequencies
Louisiana, State of LA WPHF287 860.9625
Louisiana, State of LA WPHG955 860.4625
Louisiana, State of LA WPIB392 860.7125
Louisiana, State of LA WPIR915 860.4625
Louisiana, State of LA WPIR919 860.7125
Louisiana, State of LA WPIR923 860.7625
Louisiana, State of LA WPJI711 860.4625
Louisiana, State of LA WPKD955 860.4625, 860.9625
Louisiana, State of LA WPMI999 860.2625
Louisiana, State of LA WPMQ475 860.4875
Louisiana, State of LA WPNS672 860.9875
Louisiana, State of LA WPPE847 860.2125
Louisiana, State of LA WPPE848 860.9375
Madison, Parish of LA WPMA348 857.9625
Minden, City of LA WPWJ531 860.4875
New Orleans Convention Center LA WPJS469   860.2375
New Orleans Regional Transit Authority LA WPAP726 860.2125, 860.4375
New Orleans, City of LA WNCD880 860.7875, 860.8125
Orleans Levee District LA WNQC758 860.2625
Orleans Parish School Board LA KNJU690 860.7125
Sterlington, Town of LA WPNZ848 860.7375
Allegany, County of MD WPRS598 860.4875
Baltimore, County of MD WNLM765 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM766 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM767 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM768 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM769 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM770 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM771 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM772 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNQK948 860.2125, 860.4625, 860.7125, 860.9625
Garrett, County of (Board of Education) MD WPRU936 860.7375
Howard, County of MD WPLU397 860.2375, 860.7375
Howard, County of MD WPQX905 860.2375, 860.7375
Howard, County of MD WPXJ396 860.7375
Salisbury, City of MD WPHQ675 860.7625
Somerset, County of MD WPWR884  860.9625
Worcester, County of MD WPNW557 860.4625, 860.7125
Forest Hills Public Schools MI WPUA724 860.7625
Grand Rapids Public Schools MI WPIP999 860.2125, 860.9875
Walker, City of MI WPVP312 860.4375
Clay, County of MN WPLS888 860.7125
Dakota, County of MN WPEP246 860.7375
Metropolitan Council/Metro Transit MN WPQH695 860.4375
Minnesota, State of MN WPKG265 815.2375, 815.2625, 815.4375, 815.9375, 815.9875
Minnesota, State of MN WPKG266 815.2625, 815.4375, 815.9375, 815.9875
Minnesota, State of MN WPYS897 860.2125, 860.2375, 860.4375, 860.7125, 860.7375, 

860.9375, 860.9625
Minnesota, State of MN WPYY636 815.2125, 815.2375, 815.4375, 815.7125, 815.7375, 

815.9375, 815.9625
Minnesota, State of MN WPYY637 860.2375, 860.7375, 860.9375, 860.9625
Minnesota, State of MN WQDF219 815.9375
Minnesota, State of MN WQDF220 860.9375
Minnesota, State of MN WQDG878 860.4375, 860.9375, 860.9875
Minnesota, State of MN WQDJ490 860.2375, 860.2625, 860.7625, 860.9625
Minnesota, State of MN WQDJ508 860.2375, 860.4625, 860.4875, 860.7375, 860.7625
Minnesota, State of MN WQDR523 815.2375, 815.2625, 815.4375, 815.4625, 815.4875, 

815.7375, 815.7625, 815.9375, 815.9625, 815.9875
Minnesota, State of MN WQHF462 860.2375, 860.7125, 860.9625
Minnesota, State of MN WQHK535 860.2375, 860.4375, 860.7125, 860.9625
Minnesota, State of MN WPER943 860.2375, 860.2625, 860.4375, 860.9375, 860.9875
Minnesota, State of MN WPKG359 860.9375
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Minnesota, State of MN WPKG360 860.2625
Minnesota, State of MN WPYM573 860.9875
Moorhead, City of MN WPHY859 860.4625
Blue Springs, City of MO WNDG561 860.4875
Curators of the University of Missouri MO WPJI572 860.2125
Saint Joseph, City of MO WPDC582 860.4875
State of Missouri, Department of Corrections MO WPUK277 860.9375
Bolivar County E911 MS WPXA863 860.2375
City of Columbus MS WPNS534 858.2125
De Soto, County of MS WPCC361 860.4875, 860.7625
Jackson-Evers International Airport Authority MS WQDD668 857.9875
Meridian, City of MS WQAP232 858.2125
Mississippi, University of MS WPJQ621 860.7375
Smith, County of MS WPKG621 858.4375
South Mississippi State Hospital MS WPQJ606 857.9875
Vicksburg, City of MS KNNH519 857.7125, 858.2625
Asheville, City of NC WNXR226 860.7625, 860.9875
McDowell, County of NC KNNP950 860.9625
Mecklenburg, County of NC WNGU623 860.2375, 860.4875, 860.7375, 860.7625, 860.9875
Mecklenburg, County of NC WQGP564 860.2375, 860.4875, 860.7375, 860.7625, 860.9875
North Carolina State Highway Patrol NC WNRU500 860.4875
North Carolina State Highway Patrol NC WPHM257 860.7125
North Carolina State Highway Patrol NC WPHM264 860.4375
North Carolina State Highway Patrol NC WPJQ536 860.4375
North Carolina State Highway Patrol NC WPKN567 860.4375
North Carolina State Highway Patrol NC WPKN591 860.7375
North Carolina State Highway Patrol NC WPKN594 860.9875
North Carolina State Highway Patrol NC WPMB804 860.4375
North Carolina State Highway Patrol NC WPOX341 860.4375
North Carolina State Highway Patrol NC WPOX343 860.4375
North Carolina State Highway Patrol NC WPOZ292 860.7125
North Carolina State Highway Patrol NC WPPB719 860.7125
North Carolina State Highway Patrol NC WPRJ405 860.4375
North Carolina State Highway Patrol NC WPSM605 n/a*
North Carolina State Highway Patrol NC WPYC603 860.4375
North Carolina State Highway Patrol NC WQCQ971 860.4875
North Carolina State Highway Patrol NC WQCS908 860.9375
Fargo, City of ND KNNT448 860.2125
Omaha Public Power District NE KNER503 860.4375, 860.4875, 860.9375
Omaha Public Power District NE KNER504 860.4375, 860.4875, 860.9375
Omaha Public Power District NE WPPY921 860.9375
Omaha Public Power District NE WPSZ331 860.3375
Omaha Public Power District NE WPTA210 860.3375
Scotts Bluff, County of NE WPKU672 860.2125, 860.2375, 860.2625, 860.4875, 860.7375
Manchester, City of NH WPDK444 860.4875
Atlantic City, City of NJ WPRS952 860.7625
Camden, City of NJ WNWG655 860.9875
Camden, City of NJ WQAF461 860.9875
Delaware River Port Authority NJ WPXY839 860.9875
New Jersey Department of Correction NJ KNJH415 860.2625
New Jersey Department of Correction NJ KNJH416 860.2625
New Jersey, State of NJ WNDD570 860.4625, 860.9625
New Jersey, State of NJ WNDD571 860.4625, 860.9625
New Jersey, State of NJ WNDD572 860.4625, 860.9625
New Jersey, State of NJ WNDD573 860.4625, 860.9625
New Jersey, State of NJ WNDD574 860.4625, 860.9625
New Jersey, State of NJ WNDD575 860.2125, 860.7125
New Jersey, State of NJ WNDD576 860.2125, 860.7125
New Jersey, State of NJ WNDD577 860.9375
New Jersey, State of NJ WNDD578 860.9375
New Jersey, State of NJ WNDD579 860.9375
New Jersey, State of NJ WNDD580 860.2125, 860.7125
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New Jersey, State of NJ WNHS409 860.9375
New Jersey, State of NJ WNHS410 860.2125, 860.4625, 860.7125, 860.9625
New Jersey, State of NJ WNII538 860.9375
New Jersey, State of NJ WNJI598 860.9375
New Jersey, State of NJ WNPS351 860.4625, 860.9625
New Jersey, State of NJ WNXC890 860.4625, 860.9625
New Jersey, State of NJ WNXC891 860.2125, 860.7125
New Jersey, State of NJ WNXZ718 860.9625
New Jersey, State of NJ WNZZ317 860.7125
New Jersey, State of NJ WPSE858 860.2125, 860.7125
New Jersey, State of NJ WPUH543 860.9375
New Jersey, State of NJ WPYQ725 860.4625, 860.9625
New Jersey, State of NJ WQBY316 860.4625, 860.9625
Vineland, City of NJ WNXZ709 860.4625, 860.9625
Bernalillo, County of NM WNZW684 n/a*
Bernalillo, County of NM WPUW259 860.4375, 860.9625
State of Nevada NV WNZB252 860.7375
State of Nevada NV WPKB391 860.7375
State of Nevada NV WPKJ524 860.2125, 860.7125, 860.9625
State of Nevada NV WPKJ526 860.4625, 860.7375, 860.9625
State of Nevada NV WPQD805 860.2125, 860.9875
State of Nevada NV WPQD806 860.2125, 860.9875
State of Nevada NV WPQZ376 860.2125, 860.4375
State of Nevada NV WPRY226 860.2125, 860.9875
State of Nevada NV WPRY297 860.2375, 860.7375
State of Nevada NV WPST690 860.7375
State of Nevada NV WPTR307 860.2125
State of Nevada NV WPZZ385 860.2375
State of Nevada NV WQAV628 860.2125
State of Nevada NV WQAV634 860.2125
University and Community College System NV WPWK236 860.4625
Washoe, County of NV WPRX312 860.2125, 860.2375, 860.2625, 860.4375, 860.4625, 

860.4875, 860.7625, 860.9375, 860.9875
Washoe, County of NV WPRX313 860.7625
Albany County Airport Authority NY WPBD381 860.7625
Albany, County of NY WPTC680 860.7375
Chemung, County of NY WPDT243 860.2625
City of Albany NY WPWW868 860.2125, 860.4375
City of New York DoITT FCC Licensing Support NY KNBX914 860.7375, 860.9875
City of New York DoITT FCC Licensing Support NY KNER623 860.4375, 860.7625, 860.9375
City of New York DoITT FCC Licensing Support NY WPML463 860.7625
City of New York DoITT FCC Licensing Support NY WPML524 860.7625
City of New York DoITT FCC Licensing Support NY WPML525 860.7625
City of New York DoITT FCC Licensing Support NY WPML526 860.7625
City of New York DoITT FCC Licensing Support NY WQCI937 860.4375
Colonie, Town of NY WNRN976 860.2625
Colonie, Town of NY WPJS475 860.2375
New York City Transit Authority NY KB23096 815.3875, 815.4125
New York City Transit Authority NY KNEH690 860.3875, 860.4125
New York City Transit Authority NY KNEH691 815.3875, 815.4125
New York City Transit Authority NY WNUB684 860.3875, 860.4125
New York City Transit Authority NY WNUB732 860.3875, 860.4125
Niskayuna, Town of NY WPKY419 860.9875
Rockland, County of NY WPED556 860.7250
Troy, City of NY WPPC682 860.9375
Columbus, City of OH WNRJ541 860.2125, 860.4875, 860.9375, 860.9875
Forest Park, City of OH WNJH360 860.9875
Grove City, City of OH WPBY922 860.2375
Southwest Ohio Regional Transit Authority OH WPGY687 860.4875, 860.9375
City of Norman OK WPPC871 860.7625, 860.9625
Edmond, City of OK WPJT968 860.9375
Lincoln, County of OK WPVM206 860.7375
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Oklahoma, State of OK KNBU457 860.2375, 860.2625, 860.4375, 860.4875
Oklahoma, State of OK WPIP614 860.7125, 860.7375, 860.7625, 860.9875
Oklahoma, State of OK WPIP618 860.2375, 860.4375, 860.4875, 860.7125
Oklahoma, State of OK WQCQ850 860.9875
Oklahoma, State of OK WQCQ878 860.7125
Oklahoma, State of OK WQFN465 860.7125
Oklahoma, State of OK WQFN466 860.7375
Oklahoma, State of OK WQFN467 860.2625
Oklahoma, State of OK WQFR618 860.2125
Oklahoma, State of OK WQFR886 860.4875
Oklahoma, State of OK WQFR887 860.7625
Oklahoma, State of OK WQFR889 860.9375
Oklahoma, State of OK WQFR890 860.2375
Oklahoma, State of OK WQFZ462 860.7125
Oklahoma, State of OK WQGF211 860.4375
Shawnee, City of OK WNWV280 860.4625
Bend, City of OR WNVN568 860.9625
City of Portland OR WNVL283 860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR WNZY850 860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR WPFQ300 860.8125, 860.8625
Deschutes, County of OR WPHE354 860.7375, 860.9875
Deschutes, County of OR WPJR649 860.2125, 860.9375
Jackson County Juvenile Department OR WQCC874 860.2375
Redmond, City of OR WQAY688 860.7625
Salem, City of OR WPKB609 860.4875
Washington County Consolidated Communications Agency OR WNSK475 860.2375, 860.7375

Washington County Consolidated Communications Agency OR WQES432 860.2375, 860.7375

Washington County Consolidated Communications Agency OR WQES436 860.2375, 860.7375

Allegheny County Emergency Services PA KNJH332 860.2625, 860.4375, 860.7625
Allegheny County Emergency Services PA WNWC473 860.2125, 860.4875
Allegheny County Emergency Services PA WPJG234 860.2125, 860.4875
Allentown, City of PA WPJK416 860.9375
Carlisle, Borough of PA KNNK871 860.2375, 860.4875
Chester, County of PA KNNM504 860.2375, 860.4375, 860.4875, 860.9875
Chester, County of PA WPAJ870 860.2625, 860.4375, 860.4875
Chester, County of PA WPAJ871 860.2625, 860.4375
Chester, County of PA WPCN956 860.2375
Chester, County of PA WPCN957 860.2375
Chester, County of PA WPHC513 860.2625
Chester, County of PA WPHC515 860.2625
Chester, County of PA WPHC705 860.4375, 860.4875
Chester, County of PA WPHC709 860.4375, 860.4875
Chester, County of PA WPHC717 860.4375
Chester, County of PA WPHK779 860.4875
Chester, County of PA WPJR834 860.2625
Chester, County of PA WPKX415 860.4625, 860.9625
Chester, County of PA WPMJ468 860.4375
Chester, County of PA WPWE515 860.4875
Chester, County of PA WPWI590 860.4875
Chester, County of PA WPYE456 860.2375, 860.4875
Chester, County of PA WPYG324 860.2375, 860.4375, 860.4875
Chester, County of PA WPYH558 860.2375, 860.4375, 860.4875
Commonwealth of Penna Bloomsburg University PA WPGD607 860.8375
Cumberland County, Pennsylvania Department of 
Emergency Preparedness

PA WQAB589 860.4375

Fayette, County of PA WPDS263 860.2375
Fayette, County of PA WPDS263 860.4625
Fayette, County of PA WPDS263 860.9875
Lower Allen, Township of PA WPAP650 860.9875
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Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2009

Licensee ST Call Sign Frequencies
Luzerne, County of PA WPMZ512 860.7375
Luzerne, County of PA WPQD915 860.9875
Luzerne, County of PA WPYT624 860.7125, 860.9625
School District of Philadelphia PA WNKV367 860.8125, 860.8375, 860.9125
Westmoreland, County of PA WPFG220 860.9375
Westmoreland, County of PA WPWE776 860.9375
Westmoreland, County of PA WPZS814 860.9375
Westmoreland, County of PA WPZU942 860.9375
Whitehall, Borough of PA WPRF753 860.7125
Rhode Island, State of RI WNCX326 860.3125
Charleston, County of SC WNVH447 860.2375, 860.4875, 860.7375, 860.9375
Charleston, County of SC WPRR560 860.4625
Clemson, City of SC WPKU649 860.7375
Greenville, County of SC WPDK619 860.7125
Greenwood, County of SC WPOX642 857.7375
South Carolina State Ports Authority SC WPLU704 860.7125
South Carolina, State of SC WPWM262 860.9875
Spartanburg, County of SC WPGR361 860.4625, 860.9375
Spartanburg, County of SC WPKZ275 860.2125
Spartanburg, County of SC WPLZ536 860.2375, 860.2625
Athens Utilities Board TN WQDM490 857.7375
Bartlett, City of TN WNVF991 860.7375
Clarksville, City of TN WQCL650 860.2375
Jackson Energy Authority TN WQBJ748 860.7375
Jackson Energy Authority TN WQBJ748 860.7375
Jackson, City of TN WPEU965 860.2625, 860.7625
Jackson, City of TN WQBB501 860.9875
Memphis Shelby County Airport Authority TN WPUQ392 860.2625
Memphis, City of TN WNRM943 860.2625
Memphis, City of TN WPAB818 860.3375, 860.3875
Shelby, County of TN WNQU968 860.2125
Tennessee, State of TN WPKH401 860.9375
Tennessee, State of TN WPZB947 858.4875
Tennessee, State of TN WQBY860 857.9875, 860.2375
Anderson County, Texas TX WPYA801 860.2375, 860.9875
Austin, City of TX WNBZ704 860.2625, 860.4375
Austin, City of TX WPYE613 860.2125, 860.2625, 860.4375
Austin, City of TX WPYU318 860.4375
City Public Service TX WNLI313 860.2875, 860.3375
Dallas, City of TX WNBG573 860.7375, 860.9875
Harris, County of TX WNBZ674 860.2125, 860.2375, 860.4625, 860.4875, 860.7125
Harris, County of TX WPPF214 860.2125, 860.2375, 860.4625, 860.4875, 860.7125
Harris, County of TX WQBM285 860.7125
Houston, City of (Dept. of Aviation) TX KNDH570 860.2875, 860.3125
Houston, City of (Dept. of Aviation) TX WPNW558 860.7375
Metropolitan Transit Authority of Harris County TX KRX666 860.3875
Metropolitan Transit Authority of Harris County TX WPTD745 860.3875
Missouri City TX WNAS493 860.9625
San Antonio, City of TX WPBG238 860.3625
Texas Tech University TX KNNJ876 860.9625
Travis County Emergency Service Dist #9 TX KSP328 860.9375
Travis, County of TX WPYE612 860.2125, 860.2625
Travis, County of TX WPZR511 860.4375
Wichita Falls, City of TX WQAW913 860.4625, 860.9625
League City, City of TX WNNL329 860.9875
Murray, City of UT WPSK554 860.4375
Murray, City of UT WPWH838 860.4375
Murray, City of UT WPXK838 860.4375
Salt Lake City, City of UT KNJU695 860.7625, 860.9625
Salt Lake Department of Airports UT WNYR765 860.2375, 860.2625, 860.4875
Salt Lake Department of Airports UT WQBM266 860.2625
Salt Lake, County of UT WPGJ689 860.4625, 860.7125, 860.7375
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Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2009

Licensee ST Call Sign Frequencies
Utah Communications Agency Network UT KNIV722 860.2125, 860.2375, 860.2625, 860.4375, 860.4625, 

860.4875, 860.7125, 860.7375, 860.7625, 860.9625, 
860.9875

Utah Communications Agency Network UT WQCE706 860.7125
Utah, County of UT WPZV887 860.2125, 860.9375
Arlington, County of VA KNIQ704 860.4375, 860.7625, 860.9375
Fairfax, County of VA KNIH412 860.2625
Fairfax, County of VA WNAJ365 860.2625
Virginia Beach, City of VA WNAU439 860.4625, 860.4875, 860.7125, 860.7375
Virginia Beach, City of VA WNSS359 860.4875, 860.7375
Virginia, Commonwealth of (Department of Corrections) VA WPIZ624 860.4875
Virginia, Commonwealth of (NVCC) VA WPRR746 860.4875
Chelan County Public Utility District No 1 WA WPKP369 860.4875, 860.7375, 860.7625, 860.9875
Chelan County Public Utility District No 1 WA WPKP374 860.4875, 860.7375, 860.7625, 860.9875
Chelan County Public Utility District No 1 WA WPKP377 860.4875, 860.7375, 860.7625, 860.9875
Clark, County of WA WPJY899 860.9875
Clark, County of WA WPLR403 860.9625
Clark, County of WA WPLX749 860.7625, 860.9375
Clark, County of WA WQEQ542 860.9875
King, County of WA WQBZ725 860.4625, 860.9625
Public Utility District #2 of Grant County, WA WA KNNJ860 860.2375, 860.2625, 860.4375
Public Utility District #2 of Grant County, WA WA KNNJ862 860.2375
Public Utility District #2 of Grant County, WA WA KNNJ865 860.2625
Public Utility District #2 of Grant County, WA WA KNNJ866 860.2625
Public Utility District #2 of Grant County, WA WA KNNJ867 860.4375
Valley Communications Center WA WQBD600 860.2625, 860.7125
East Troy, Town of WI WNMD420 860.4375
Oregon Schools WI WPMV532 860.8875
Ozaukee, County of WI WNWS961 860.7125, 860.7625
Sheboygan, County of WI WPTS436 860.2625
Watertown Water, City of WI WPFD727 860.2375
Wisconsin, University of WI WPJH396 860.7875
Morgan, County of WV WPSD704 860.2125
Morgan, County of WV WPTA421 860.2125
Morgan, County of WV WPTA470 860.2125

* Licensee listed a Call Sign on their Expansion Band Election Form that does not have any frequencies within the Expansion Band located 
at 860-861 MHz (857.5-858.5 MHz in the Southeastern U.S, except within a seventy-mile radius of Atlanta where it is located at 858-858.5 
MHz).
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Appendix 5
Call Sign-Related Reconfiguration Information, as of March 31, 2009

Channels 
1-120 

Public Safety 
Expansion 

Band
NPSPAC Band SE ESMR Band Total

Wave 1 Subtotal 793 291 1907 0 2991
6 CA - North 107 88 136 0 331
7 Colorado 27 15 225 0 267
8 NY - Metro (CT, NJ, NY, PA) 96 26 386 0 508
11 Hawaii 55 5 28 0 88
13 Illinois 40 12 142 0 194
14 Indiana 27 34 141 0 202
19 ME, NH, VT,MA, RI, CT* 75 23 131 0 229
20 MD; DC; VA - Northern 66 5 92 0 163
27 Nevada 63 5 42 0 110
28 NJ, PA, DE 67 9 219 0 295
35 Oregon 48 1 38 0 87
41 Utah 21 3 147 0 171
42 Virginia 52 23 46 0 121
45 Wisconsin 13 10 3 0 26
54 Chicago 36 32 131 0 199

Wave 2 Subtotal 478 178 771 7 1434
4 Arkansas 38 45 95 0 178
12 Idaho* 15 0 0 0 15
15 Iowa 16 16 7 0 39
16 Kansas 33 6 285 0 324
17 Kentucky 16 13 16 0 45
22 Minnesota* 78 10 50 0 138
24 Missouri 37 11 19 0 67
25 Montana* 19 0 1 0 20
26 Nebraska 10 4 31 0 45
32 North Dakota* 10 0 1 0 11
34 Oklahoma 25 3 38 0 66
38 South Dakota 1 0 0 0 1
39 Tennessee 43 30 56 7 136
40 TX - Dallas 38 21 45 0 104
44 West Virginia 3 1 9 0 13
46 Wyoming 1 2 7 0 10
49 TX - Austin 11 9 67 0 87
51 TX - Houston 42 6 42 0 90
52 TX - Lubbock 42 1 2 0 45

Wave 3 Subtotal 574 197 965 240 1976
1 Alabama 9 29 34 59 131
9 Florida 221 60 330 32 643
10 Georgia 50 28 81 75 234
18 Louisiana 79 15 63 5 162
23 Mississippi 22 17 22 50 111
31 North Carolina 67 23 255 7 352
37 South Carolina 37 23 167 12 239
47 Puerto Rico 66 2 13 0 81
48 US Virgin Islands 23 0 0 0 23

Current Population of Call Signs, Per Wave, Per Region, as of March 31, 2009

Public Safety 
Region (PSR) PSR Name

Number of Call Signs
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Appendix 5
Call Sign-Related Reconfiguration Information, as of March 31, 2009

Channels 
1-120 

Public Safety 
Expansion 

Band
NPSPAC Band SE ESMR Band Total

Current Population of Call Signs, Per Wave, Per Region, as of March 31, 2009

Public Safety 
Region (PSR) PSR Name

Number of Call Signs
Wave 4 Subtotal 866 288 1593 0 2747

2 Alaska* 23 1 1 0 25
3 Arizona* 74 20 100 0 194
5 CA - South* 138 98 382 0 618
21 Michigan* 55 2 296 0 353
29 New Mexico* 25 4 9 0 38
30 NY - Albany* 90 62 187 0 339
33 Ohio* 103 35 146 0 284
36 Pennsylvania* 11 9 247 0 267
43 Washington* 147 17 148 0 312
50 TX - El Paso* 10 5 3 0 18
53 TX - San Antonio* 16 16 27 0 59
54 MI portion of Chicago* 7 4 20 0 31
55 New York - Buffalo* 167 15 27 0 209
61 Gulf of Mexico 0 0 0 0 0
62 Marianas 0 0 0 0 0
63 Guam 0 0 0 0 0

Total for Waves 1-4 2711 954 5236 247 9148

* Public Safety Region includes call signs in the international border area. Data may change depending upon 
border area band plans.
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Appendix 5
Call Sign-Related Reconfiguration Information for the Canadian Border Regions, as of March 31, 2009

Stage 1 Stage 2 Total

Wave 1 Subtotal 19 3 22
19 ME, NH, VT,MA, RI, CT 19 2 21
35 Oregon 0 1 1

Wave 2 Subtotal 82 5 87
12 Idaho 4 0 4
15 Iowa (a) 1 0 1
22 Minnesota 24 3 27
25 Montana 9 1 10
32 North Dakota 44 1 45

Wave 3 Subtotal 0 0 0
Wave 4 Subtotal 218 1443 1661

2 Alaska 29 0 29
21 Michigan 42 324 366
30 NY - Albany 15 241 256
33 Ohio 67 206 273
36 Pennsylvania 3 207 210
43 Washington 49 256 305
54 MI portion of Chicago 2 20 22
55 New York - Buffalo 11 189 200

Total for Waves 1-4 319 1451 1770

Notes:
a. For Non-Canadian Border PSR 15, a call sign has frequencies in both PSR 15 and 
PSR 22.  The reconfiguration of the frequencies on this call sign in PSR 22 necessitated 
the reconfiguration of the same frequencies in PSR 15.
b. Q1 2009 counts are slightly lower than Q4 2008 due to call sign cancellations.

Current Population of Canadian Border Region Call Signs, Per Wave, Per Region, as of March 31, 2009

Public Safety Region 
(PSR) PSR Name

Number of Call Signs
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Appendix 5
Call Sign-Related Reconfiguration Information, as of March 31, 2009

1-120 Exp Band NPSPAC 1-120 SE ESMR Exp Band NPSPAC 1-120 SE ESMR Exp Band NPSPAC 1-120 Exp Band NPSPAC
87.1% 98.6% 99.9% 91.3% 100.0% 99.6% 99.8% 87.0% 97.6% 90.5% 100.0% 31.7% 42.9% 5.9%
12.7% 0.0% 0.0% 6.9% 0.0% 0.0% 0.0% 2.3% 2.0% 0.0% 0.0% 2.3% 0.0% 0.0%

0.1% 0.0% 0.0% 1.0% 0.0% 0.0% 0.2% 0.0% 0.0% 0.0% 0.0% 64.9% 42.6% 93.9%
0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 10.6% 0.4% 0.0% 0.0% 0.0% 0.0% 0.0%

0.1% 1.4% 0.1% 0.8% 0.0% 0.4% 0.0% 0.2% 0.0% 9.5% 0.0% 1.0% 14.5% 0.2%
0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0%

Notes: 

Frequency Proposal Reports for Waves 1-4, as of March 31, 2009

Total

Wave 1 Wave 2 Wave 3

FPRs in process

EA/ESMR Related Call Signs

Wave 4

Recent grants, revised or pending proposals

Under Prior Contract

c. Data for Channels 1-120 call signs includes call signs with at least one primary fixed location authorized for frequencies the 851-854 MHz range with adequate 
geographic data to determine a PSR.  Expansion Band data includes call signs with at least one primary fixed location in the Expansion Band, as the Expansion Band 
may be defined inside and outside the Southeast ESMR region, with adequate geographic data to determine a PSR.  NPSPAC data includes call signs with fixed 
locations in the 866-869 MHz range with adequate geographic data to determine a PSR.  Southeast ESMR Band data includes call signs with fixed locations in the 
858.5-862 MHz range within the Southeast ESMR region and with adequate geographic data to determine a PSR.  Call signs with locations in multiple PSRs are 
counted for each PSR.  Call signs are counted within every PSR for which they have a fixed primary location.

a. Data for Channels 1-120 call signs excludes call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts are not 
going to be submitted to the TA for review and approval for Sprint Nextel credit.  Data for Expansion Band call signs excludes call signs under prior contract and call 
signs for which licensees have elected not to reconfigure.

d. Data has been adjusted to reflect the change in the band plan in the Atlanta area pursuant to the FCC's October 5, 2005 Memorandum Opinion and Order.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call 
signs added through pending applications. Licensees may cancel licenses or let them expire without entering into an FRA.

Status

FPR Sent

Affected by Border Zone
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Channels 1-120, Per Wave, Per Region, 

as of March 31, 2009

1-5 Days 
from 

Receipt

6-10 Days 
from 

Receipt

11-15 Days 
from 

Receipt

16-20 Days 
from 

Receipt

21 Days or 
More from 

Receipt Total

Wave 1 Subtotal 294 47 13 0 0 354
Multiregion 73 17 4 0 0 94

6 Northern California 31 3 2 0 0 36
7 Colorado 11 0 1 0 0 12
8 Metropolitan NYC Area (NY, NJ, CT) 29 5 0 0 0 34

11 Hawaii 7 0 2 0 0 9
13 Illinois 16 2 0 0 0 18
14 Indiana 7 1 1 0 0 9
19 New England 15 0 0 0 0 15
20 MD; DC; VA - Northern 12 6 0 0 0 18
27 Nevada 18 3 1 0 0 22
28 Eastern Pennsylvania 23 0 1 0 0 24
35 Oregon 13 1 0 0 0 14
41 Utah 5 2 0 0 0 7
42 Virginia 14 2 0 0 0 16
45 Wisconsin 6 1 0 0 0 7
54 Southern Lake Michigan 14 4 1 0 0 19

Wave 2 Subtotal 167 35 2 1 0 205
Multiregion 47 14 1 0 0 62

4 Arkansas 5 3 0 0 0 8
12 Idaho 4 0 0 0 0 4
15 Iowa 3 2 0 0 0 5
16 Kansas 8 0 0 1 0 9
17 Kentucky 9 1 0 0 0 10
22 Minnesota 25 3 0 0 0 28
24 Missouri 10 3 0 0 0 13
25 Montana 4 0 1 0 0 5
26 Nebraska 3 1 0 0 0 4
32 North Dakota 0 0 0 0 0 0
34 Oklahoma 0 2 0 0 0 2
38 South Dakota 1 0 0 0 0 1
39 Tennessee 20 3 0 0 0 23
40 Texas (Central & Northeast) 10 2 0 0 0 12
44 West Virginia 1 0 0 0 0 1
46 Wyoming 0 0 0 0 0 0
47 Puerto Rico 0 0 0 0 0 0
49 Texas - Central (Austin Area) 1 1 0 0 0 2
51 Texas - East (Houston Area) 8 0 0 0 0 8
52 Texas - Panhandle, High Plains & NW 8 0 0 0 0 8

Public Safety 
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Channels 1-120, Per Wave, Per Region, 

as of March 31, 2009

1-5 Days 
from 

Receipt

6-10 Days 
from 

Receipt

11-15 Days 
from 

Receipt

16-20 Days 
from 

Receipt

21 Days or 
More from 

Receipt TotalPublic Safety 
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAs)

Wave 3 Subtotal 217 19 4 0 0 240
Multiregion 63 5 1 0 0 69

1 Alabama 12 1 0 0 0 13
9 Florida 51 6 2 0 0 59

10 Georgia 33 3 0 0 0 36
18 Louisiana 13 1 0 0 0 14
23 Mississippi 13 1 0 0 0 14
31 North Carolina 20 1 1 0 0 22
37 South Carolina 4 1 0 0 0 5
47 Puerto Rico 5 0 0 0 0 5
48 US Virgin Islands 3 0 0 0 0 3

Wave 4 Subtotal 104 7 1 0 0 112
Multiregion 22 0 1 0 0 23

2 Alaska 4 0 0 0 0 4
3 Arizona 22 0 0 0 0 22
5 CA - South 2 0 0 0 0 2

10 Georgia 1 0 0 0 0 1
18 Louisiana 9 4 0 0 0 13
21 Michigan 1 0 0 0 0 1
23 Mississippi 1 0 0 0 0 1
29 New Mexico 7 0 0 0 0 7
30 Eastern Upstate NY 4 1 0 0 0 5
33 Ohio 7 0 0 0 0 7
36 Pennsylvania 4 0 0 0 0 4
43 Washington 5 0 0 0 0 5
50 TX - El Paso 6 0 0 0 0 6
53 TX - San Antonio 4 2 0 0 0 6
54 MI portion of Chicago 4 0 0 0 0 4
55 New York - Buffalo 0 0 0 0 0 0
63 Guam 1 0 0 0 0 0

782 108 20 1 0 911Totals for Waves 1-4
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for NPSPAC Channels, Per Wave, Per Region, 

as of March 31, 2009

1-5 Days 
from 

Receipt

6-10 Days 
from 

Receipt

11-15 Days 
from 

Receipt

16-20 Days 
from 

Receipt

21 Days or 
More from 

Receipt Total

Wave 1 Subtotal 248 41 9 0 0 298
Multiregion 29 11 4 0 0 44

6 Northern California 27 4 0 0 0 31
7 Colorado 7 0 1 0 0 8
8 Metropolitan NYC Area (NY, NJ, CT) 36 4 1 0 0 41
11 Hawaii 1 0 2 0 0 3
13 Illinois 5 1 0 0 0 6
14 Indiana 15 4 0 0 0 19
19 New England 37 9 0 0 0 46
20 MD; DC; VA - Northern 13 3 0 0 0 16
27 Nevada 3 0 0 0 0 3
28 Eastern Pennsylvania 14 1 0 0 0 15
35 Oregon 5 0 0 0 0 5
41 Utah 8 1 0 0 0 9
42 Virginia 14 0 1 0 0 15
45 Wisconsin 3 1 0 0 0 4
54 Southern Lake Michigan 31 2 0 0 0 33

Wave 2 Subtotal 180 26 4 0 0 210
Multiregion 18 4 0 0 0 22

4 Arkansas 8 0 0 0 0 8
12 Idaho 0 0 0 0 0 0
15 Iowa 15 1 0 0 0 16
16 Kansas 11 1 0 0 0 12
17 Kentucky 14 3 0 0 0 17
22 Minnesota 15 0 0 0 0 15
24 Missouri 12 0 0 0 0 12
25 Montana 0 0 0 0 0 0
26 Nebraska 14 3 0 0 0 17
32 North Dakota 0 0 0 0 0 0
34 Oklahoma 7 1 0 0 0 8
38 South Dakota 0 0 0 0 0 0
39 Tennessee 18 3 0 0 0 21
40 Texas (Central & Northeast) 27 5 0 0 0 32
44 West Virginia 1 0 0 0 0 1
46 Wyoming 1 0 1 0 0 2
47 Puerto Rico 0 0 0 0 0 0
49 Texas - Central (Austin Area) 13 3 1 0 0 17
51 Texas - East (Houston Area) 4 2 2 0 0 8
52 Texas - Panhandle, High Plains & NW 2 0 0 0 0 2

Public Safety 
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for NPSPAC Channels, Per Wave, Per Region, 

as of March 31, 2009

1-5 Days 
from 

Receipt

6-10 Days 
from 

Receipt

11-15 Days 
from 

Receipt

16-20 Days 
from 

Receipt

21 Days or 
More from 

Receipt TotalPublic Safety 
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAs)

Wave 3 Subtotal 149 41 2 0 0 192
Multiregion 12 3 0 0 0 15

1 Alabama 10 3 0 0 0 13
9 Florida 34 11 1 0 0 46
10 Georgia 32 7 0 0 0 39
18 Louisiana 14 8 0 0 0 22
23 Mississippi 12 0 0 0 0 12
31 North Carolina 21 3 0 0 0 24
37 South Carolina 8 6 1 0 0 15
47 Puerto Rico 6 0 0 0 0 6
48 US Virgin Islands 0 0 0 0 0 0

Wave 4 Subtotal 33 5 0 0 0 38
Multiregion 6 1 0 0 0 7

2 Alaska 0 1 0 0 0 1
3 Arizona 1 0 0 0 0 1
5 CA - South 3 1 0 0 0 4
21 Michigan 1 0 0 0 0 1
29 New Mexico 3 1 0 0 0 4
30 Eastern Upstate NY 3 0 0 0 0 3
33 Ohio 6 0 0 0 0 6
36 Pennsylvania 1 0 0 0 0 1
43 Washington 2 0 0 0 0 2
50 TX - El Paso 2 0 0 0 0 2
53 TX - San Antonio 4 1 0 0 0 5
54 MI portion of Chicago 1 0 0 0 0 1
55 New York - Buffalo 0 0 0 0 0 0

610 113 15 0 0 738Totals for Waves 1-4
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2009

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

1 Lodi Unified School District 12/22/05
2 Oregon, State of 12/22/05
3 Slater, Stuart R 12/23/05
4 RA Comm Inc 1/10/06
5 Transit Mix Concrete Co 1/24/06
6 Wireless Market Source 2 1/26/06
7 Firstview Communications 2 1/27/06
8 Billiou Ranch Inc. 2/7/06
9 Jokers, Lloyd L 2/7/06

10 Parrot Ranch Company 2/15/06
11 Lowery, Nelda 2/15/06
12 Stock, Marcia 2/15/06
13 Clifford Broman & Sons Trucking Inc 2/16/06
14 Kuypers, John 2/27/06
15 Coast Hotels and Casinos 2/27/06
16 Vico Construction Company 4/17/06
17 Crader, R David 4/17/06
18 Herby, Clinton 4/17/06
19 Gold Star FS INC 4/18/06
20 High Peak Communications, LLC 4/21/06
21 Taylor, Eugene J. 4/21/06
22 Ruffin Gaming LLC 4/23/06
23 Boyar, Adam 4/25/06
24 Plantings By the Sea 4/25/06
25 Marco Polo Rebanding 4/27/06
26 Ohio Valley Gas 4/27/06
27 Binder Machinery Corporation 4/27/06
28 Sunset Scavenger Corp 4/27/06
29 Espinoza, Raul 4/27/06
30 Taylor, Dorothy L 4/27/06
31 Cunningham, Barbara 5/3/06
32 Albany, City of 5/3/06
33 Salisbury, Town of 5/9/06
34 Tooele, County Of 5/9/06
35 Viking Land Mobile Communications, Inc. (2) 5/9/06
36 Emery, Connie R 5/10/06
37 Steg, Bernard (2) 5/10/06
38 Detweiler, Scott R. 5/15/06
39 ISG Indiana Harbor Inc. 5/16/06
40 Smith, Alton 5/18/06
41 Myers, Natalie 5/18/06
42 Gallagher Asphalt # 2 5/23/06
43 Super Shuttle International 2 5/24/06
44 Access Ag, Inc. 5/24/06
45 Chapin, Barbara A. 5/25/06
46 Yamaoka Bros Inc 5/25/06
47 Black, Daniel 6/1/06
48 Cupertino Union School District 6/6/06
49 Emery, Robert M 6/6/06
50 Brandenburg, James: Brandenburg, Donald 6/6/06
51 PK Smith Limousine Co., Inc.2 6/8/06
52 Bresnan Communications, LLC 6/9/06
53 Communications Systems Specialist, Inc. 6/9/06

Stage 1 Completed FRAs*

Wave 1
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54 Patel, Shailesh N #3 ( swap) 6/14/06
55 Chicago, City of - Streets & Sanitation 6/14/06
56 Sobota, Carolyn 6/16/06
57 Ferrari, Julia (Plote) 6/16/06
58 West County Transportation Agency 6/19/06
59 Underground Inc 6/21/06
60 Storer, Donald B. 6/21/06
61 Perdue Farms Inc. 6/23/06
62 Henderson, Henry 6/26/06
63 Estate of Rolland Gonsalves 6/30/06
64 Resorts USA Inc. 6/30/06
65 Dick Anderson and Sons, Inc 7/5/06
66 841 Bishop, LLC 7/6/06
67 Las Vegas Paving 7/6/06
68 Brock, Harold: Samuel: Dorothy (Nevada) 7/6/06
69 Celco SND Comm Inc 7/7/06
70 Wulf, Thomas 7/10/06
71 Casino Queen INC 7/10/06
72 Secom Communications 2 7/10/06
73 Commonwealth Repeater Services, Inc. 7/12/06
74 Mammoth June Ski Resort, Inc. 7/12/06
75 Lely, Gerald 7/12/06
76 Triangle Wireless Inc 7/12/06
77 Prentiss Properties (rebanding) 7/13/06
78 F & D Enterprises Inc. 7/17/06
79 Wilbur Ellis Company DBA Helm Fertilizers 7/17/06
80 Salvation Army Harrisburg 7/17/06
81 Denver Radio Electronics & Technology 7/19/06
82 Shledon Gwyneth A # 4 (swap) 7/20/06
83 Clean Water Services 7/21/06
84 Rocky Mountain Motorists Inc. 7/24/06
85 Central Jersey Irrigation 7/24/06
86 M S Concrete 7/26/06
87 Radisson Hotel and Conference Center 7/26/06
88 San Jose Unified School District 7/27/06
89 Henry Nelch & Son Co 7/28/06
90 Irving Materials 7/28/06
91 Easton, Town of 7/28/06
92 Aluminium Company of America 1 7/28/06
93 A Teichert & Son Contract 8/1/06
94 Church of Jesus Christ of LDS 8/1/06
95 Blankenbechler, Steve 8/1/06
96 Community Repeater Guidance CA 8/1/06
97 Total Networks Communications Inc 8/3/06
98 Mandalay Corp 8/3/06
99 Jeffersonville,City of 8/4/06

100 Lyon, Corey M 8/4/06
101 Sangamon, County of (Courthouse) 8/4/06
102 London Towncars Inc 8/8/06
103 CU Radio Enterprises, Inc. 8/8/06
104 CSI Communications d/b/a Day Wireless Systems 8/9/06
105 Tilden, Robert 8/9/06
106 Lectro Communications Inc. 8/9/06
107 E&J Gallo Winery 8/14/06
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108 Steuben County 3 8/15/06
109 Wheatridge, City of 8/15/06
110 Shearer Communications 8/15/06
111 Donald, C. Alger 8/15/06
112 Whitley County Consolidated Schools 8/16/06
113 Hardy Plumbing , Heating & Air Conditioning, Inc 8/16/06
114 Cook Dupage Transportation 8/21/06
115 Boston Properties limited Partnership 8/24/06
116 Shuluk, Greg 8/28/06
117 Excalibur Hotel Casino 8/28/06
118 Technology Associates, LLC 8/29/06
119 Levi Strauss & Co 8/30/06
120 Fruit Belt Service Co. Inc 8/30/06
121 Veach, Dorothy 8/30/06
122 The Boeing Company 8/30/06
123 Fowlkes, Edddie 8/31/06
124 Methvin, Madeline 9/5/06
125 Denver Public Schools 9/6/06
126 Waste Management Holdings Inc. (2) 9/6/06
127 Sangamon, County of (Mobile Data) 9/8/06
128 Granite Contruction Company 9/8/06
129 Upper Merion, Township of 9/8/06
130 Jung, Mark 9/11/06
131 Ferma Corp 9/20/06
132 State Farm Mutual Automobile Insurance Co (2) 9/26/06
133 State Farm Mutual Automobile Insurance Co (4) 9/27/06
134 Mobile Radio of Kokomo Inc. 10/5/06
135 Stamford Fire Department 10/6/06
136 Aeronautical Radio - NJ 10/6/06
137 NBC Telemundo License Company 10/9/06
138 New Star Fresh Foods LLC 10/9/06
139 Illinois, State of 10/12/06
140 Crane, Bert 10/16/06
141 Wireless Connections LLC 10/17/06
142 Petry, Gay 10/17/06
143 Ihilani Rebanding 10/20/06
144 Wright Jr, Gary L 10/23/06
145 Waterbury, City of 10/24/06
146 Dorler Communications Company 11/1/06
147 Conley, George 11/2/06
148 Deere & Company 11/2/06
149 TKT INC 11/2/06
150 Morgan, County of (WV) 11/10/06
151 Rock County, WI 11/13/06
152 Globeground North America LLC 11/20/06
153 Windham, Town of 11/20/06
154 Duncan Gordon L 11/21/06
155 Comcast of Connecticut, Inc. 11/27/06
156 G & G Communications Inc. Rebanding 11/27/06
157 Baker Rock Crushing Company 11/27/06
158 Brooks, Janis 12/1/06
159 Mountaire Farms 12/5/06
160 Mathews Ferderick and Chas 12/6/06
161 Wecom Inc. 12/6/06
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162 Triple C Communications 12/6/06
163 CNF Tranportation Inc. 12/8/06
164 Mid - State Mobile Radio Inc. 12/8/06
165 Hampden Communication Corp 12/12/06
166 Weleczki, Alan M 12/28/06
167 Connecticut State of , CCSU 1/8/07
168 Aggregate Inc. 1/17/07
169 Hartford Hospital 1/19/07
170 Mc Clatchy Newspaper Inc. 1/19/07
171 Willard Agri Svc 1/19/07
172 K & A Mutual Associates Inc. 1/23/07
173 K5 Contruction 1/24/07
174 Dole Fresh Fruit 1/25/07
175 Wille Brother Company 1/25/07
176 New Haven, City of 1/25/07
177 Baltimore Gas & Electric Company 1/26/07
178 Emergency Radio Services Inc. 2 1/29/07
179 KLL Wireless, INC 1/29/07
180 Adler, Philip 2/1/07
181 William A. Hazel 2/2/07
182 Stoller Construction 2/5/07
183 R. W. Miller & Sons Inc 2/8/07
184 Frederick County, MD Board of Education 2/8/07
185 Frontier Radio 2/9/07
186 Frederick County, MD 2/9/07
187 Caterpillar 2/15/07
188 Joseph J Albanese Inc 2/15/07
189 Brenner, Jerry 2/21/07
190 JTE Enterprises 2/21/07
191 Insight Communications Midwest LLC 2/26/07
192 Mary Ellen Brewer  (Lundy) 2/26/07
193 Sprague, Town of 2/27/07
194 Nevada Ready Mix II 2/27/07
195 Sonoma County, CA 3/1/07
196 WP Company LLC 3/2/07
197 Lockheed Martin Corporation 3/6/07
198 Chaney Enterprises (2) 3/8/07
199 Praire Group Inc. 3/15/07
200 County of Ocean New Jersey 3/15/07
201 Radon - Norcom 3/15/07
202 Soundview Spectrum, LLC 3/15/07
203 Glastonbury Police Department 3/15/07
204 Metro Electronics 3/16/07
205 Hawaii, State of 3/16/07
206 Rhode Island, State of 3/20/07
207 XW LLC #2 (swap) 3/21/07
208 Meriden, City of 3/21/07
209 Mirage Resorts Inc. 3/26/07
210 Gerawan Farming (Re-band) 3/27/07
211 Horizon Mobile Communications Inc. 3/29/07
212 Trenton, City of 4/6/07
213 Montgomery Shuttle 4/11/07
214 Central Bucks School District 4/13/07
215 Motient (Deal I - L120) 4/17/07
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216 First Student, Inc. 4/19/07
217 Motorola (2) 4/20/07
218 Olde City Taxi Coach Association, Inc. 4/30/07
219 Durham School services - PHI, PA 5/1/07
220 Durham School services - CHI, IL 5/1/07
221 Durham Scool Services - North CA 5/1/07
222 Sun Cab Inc dba Nellis Cab Company 5/11/07
223 Pennington, Agnes 5/15/07
224 PG & E (Re-Band) 5/15/07
225 Adams, Don Jr. 5/17/07
226 Anderson, Glen 5/18/07
227 Rheins, Joy 2 5/23/07
228 Townsend Booth 5/23/07
229 Durham School Services - Decatur, IL 5/23/07
230 Hudson General -NY 5/24/07
231 Colorado, State of ( L-120) 5/30/07
232 Vectren Corporation/ Indiana Gas Co. Inc. 5/31/07
233 New York Communications Company Inc. 6/1/07
234 O'Hare Midway Limousine Svcs, Inc. 6/4/07
235 Reilly, Phillip 6/5/07
236 Cumberland, County of 6/5/07
237 Cohen, Eliahu 6/11/07
238 Orosz, Joseph Rebanding 6/11/07
239 Browning Ferris Industries, Inc. 2005 6/12/07
240 Hernandez, David A 6/12/07
241 RCMH Car Company, Inc. 2 6/14/07
242 Ragan Communications, Inc #3 (swap) 6/22/07
243 Ready Mixed Concrete Company 6/26/07
244 David Whiteside 6/26/07
245 Bethlehem, City of 6/27/07
246 Cure Brothers 6/28/07
247 Mora, Albert 7/2/07
248 Desilva Gates Const. 7/2/07
249 Thelen Sand & Gravel Inc 7/10/07
250 Academy Express 7/10/07
251 Illinois Power Company 7/12/07
252 RSK World, Inc. Rebanding 7/17/07
253 ANAT, LLC Rebanding 7/23/07
254 VCF Inc. 7/24/07
255 John E Sola Estate 7/25/07
256 Egg Harbor, Township of 9/7/07
257 PCS Communications 9/19/07
258 Atlantic, County of 10/3/07
259 Myers Brothers Inc 10/23/07
260 York Cable Televison 10/24/07
261 Montgomery, County of 2005 10/24/07
262 Union, County of 10/25/07
263 Coastal SMR/ARC 11/16/07
264 Craig Antenna Service 2 12/20/07
265 Ray's Radio #2 1/11/08
266 DuPage, County of 1/14/08
267 Nevada Ready Mix 1/15/08
268 Johnson, County of 1/31/08
269 Peco Energy Company 2/1/08
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270 MCM  Construction # 2 Swap 2/12/08
271 Township of Berkeley 3/10/08
272 Murray City Power Department 3/13/08
273 Redland Genstar Inc. 3/25/08
274 Peltzer Farm Management, Inc. 3/31/08
275 Illinois Cooperative Assoiciation, INV #4 4/11/08
276 Harris Communications / A-1-A TA Inc. 4/14/08
277 Hudson, County of 4/24/08
278 Hale, Robert 5/6/08
279 Chesterfield County, VA 5/9/08
280 Quicksilver Express Courier 5/19/08
281 Laidlaw Transit 5/20/08
282 Myers + Brown # 6 5/27/08
283 Virginia Commonwealth of DMV 5/27/08
284 United Communications Co 5/27/08
285 Virginia, Commonwealth of - CNU 5/27/08
286 Wireless US, LLC 6/10/08
287 Concord Body Repair LLC 6/11/08
288 Computer Car Inc. 6/30/08
289 Ocean City, Town of 10/1/08
290 United Illuminating Company 10/14/08
291 State of Connecticut 12/4/08
292 Helms Brothers 1/22/09
293 Kuilima Resort Company Rebanding 1/22/09
294 Seabrook  Joint Owners - Rebanding 1/26/09
295 Fresno Unified School District 1/30/09
296 Ameren Services Company 2/16/09
297 Regency Cab Inc. 2/25/09

297

1 Lees Summit Board of Education 12/6/05
2 Maplewood, City of 1/3/06
3 Raft River Rural Electric Corp 1/5/06
4 Zenk, John 1/10/06
5 Idaho Supreme Potatoes 2/3/06
6 Nebco Inc. 2/27/06
7 Electronic Specialties, Inc 3/8/06
8 Champion Communications Services 3/14/06
9 Johnson, Christian 3/14/06

10 Lyondell Citgo 3/27/06
11 First Student, Inc. 4/17/06
12 McMahon, Eric 4/17/06
13 Fischer, Craig D 4/21/06
14 Steier, Tim 4/21/06
15 Triple D Communications Inc 4/27/06
16 Seba Bros Farms Inc 4/27/06
17 Metro Communications LLC 4/27/06
18 Hewlett Packard Company Inc. 5/5/06
19 Malavia, Jim 5/9/06
20 Mid Tennessee third Mobile 5/9/06
21 Battles Communications 2 5/15/06
22 Minnesota, State of 5/15/06
23 Radioland Inc. 5/15/06
24 Cox Communications - Wichita, KS 5/15/06

Subtotal FRA count for Wave 1
Wave 2
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25 Best D & D 5/18/06
26 Smith, Eleanor (2) 5/18/06
27 Stinnett Heater Treater Repairs 5/24/06
28 Graybill Electronics Inc. 5/25/06
29 Epperson, Jimmy A. 5/25/06
30 Frontier El Dorado Refining 6/1/06
31 Telebeep Inc. 6/1/06
32 Myers, L E 6/2/06
33 J Lee Milligan 6/6/06
34 Roadrunner Transportation 6/6/06
35 Melba School District 136 6/6/06
36 Boyar, Chris 6/9/06
37 Holsum Bakers Inc DBA Caprock Communications 6/9/06
38 Pine Bluff, City of, AR 6/16/06
39 Kenton County Airport Board 6/19/06
40 Minneapolis, City of 6/19/06
41 Houston 900 Network 6/23/06
42 Hopkins, Terry 6/26/06
43 Balis, Gregory K 6/28/06
44 Wood Communications 2 6/28/06
45 Douglas E Morris Profit Sharing Trust 6/29/06
46 Scott Strouts DBA AMC Taxi 7/5/06
47 Butler, Edward 7/6/06
48 Ashland Construction Communications 7/6/06
49 West Central Communications 2 7/12/06
50 TFM Comm Inc. 7/13/06
51 North Kansas City, City of ( School District) 7/13/06
52 Fred Weber Inc. 7/19/06
53 Estate of Joseph C Thames 7/21/06
54 Allied Services LLC 7/26/06
55 Herby, John 7/27/06
56 Alperowitz, Francine 7/28/06
57 Leonardt, Bruno 8/1/06
58 Williamstown, City of 8/7/06
59 21st Century Wireless ( L120 Rebanding ) 8/9/06
60 Molitor Farms Inc 8/9/06
61 Bellar Communications Co 8/14/06
62 Davis Jr, Clifton 8/15/06
63 Ames Construction Inc. 8/15/06
64 Herby, Martha A 8/16/06
65 Craighead, County of AR 8/16/06
66 Stier Transportation Services Inc. 8/18/06
67 Miller, Cleo 8/24/06
68 Co Op Agriculture Center 8/24/06
69 Minnesota Mobile Telephone 8/24/06
70 Airtel Wireless, LLC 8/28/06
71 City of Dakota Dunes 8/28/06
72 Lehman Roberts 9/15/06
73 Watonwan Farm Service 9/27/06
74 Hearthstone Enterprises Inc 10/3/06
75 Gateway Wireless Services 3 10/4/06
76 AVR Inc. 10/6/06
77 Michael Howell 10/12/06
78 Action Radio & Communications INC 10/23/06
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79 Aeronautical Radio Inc 10/27/06
80 Richardson, TX City of 10/30/06
81 Hopkins, City of 10/31/06
82 Crittenden County, AR 11/1/06
83 Schmidtke, Dave 11/1/06
84 Midwest City 11/2/06
85 Raabe, Richard 11/8/06
86 C & W Comm (Steve Gill) 11/9/06
87 John Knox Village 11/10/06
88 Athens Utilities Board, TN 11/17/06
89 C S Leasing 11/27/06
90 Dallas Count, TX 11/27/06
91 Aeronautical Radio - MS 11/29/06
92 Eastman Chemical Company 12/1/06
93 American Red Cross 12/1/06
94 Union Carbide Corp 12/8/06
95 Mustang, City of, OK 12/15/06
96 Bismark, City of 12/27/06
97 Griffin, Bryan 1/3/07
98 County Douglas - KS 1/3/07
99 Chattanooga SMR Inc 1/3/07

100 Callahan Tower Joint Venture 1/5/07
101 Curtis Well Servicing 1/10/07
102 Corey Seppmann Well Drilling 1/17/07
103 W G Block Co 1/17/07
104 Xcel Energy Services Inc 1/18/07
105 Brush,Peter 2/1/07
106 Gem State 2/5/07
107 Anchorage, City of 2/5/07
108 Cemstone Products Company 2/7/07
109 Snyder, Kenneth C. 2/8/07
110 Sater, Gary N. 2/12/07
111 Mattson Well Company 2/19/07
112 Crescent, The 2/26/07
113 Electronic Engineering Co. 3 2/26/07
114 Occidental Permiam LTD 2/26/07
115 Ebenhyoh, Daniel 2/26/07

116 Holes Inc 2/27/07
117 Gerbus Bros Contruction Co 2/28/07
118 Grant County, AR 3/5/07
119 SP100 South 5th Street LLC & SP150 South Street 3/5/07
120 SR Communications Associates 3/6/07
121 Alpha Wireless Communications Inc. 3/13/07
122 Wenner Farms 3/14/07
123 Young, Chris: Paschall, Larry A 3/15/07
124 Hennepin County 3/15/07
125 Northwest Airlines 3/15/07
126 Boulder AG 3/20/07
127 Charleston Housing 3/22/07
128 Green Isle Countryside Farms 3/28/07
129 JP Jenkins, Inc. 3/28/07
130 Comm Center /Phoenix Distributing 4/3/07
131 W A Ellis Construction Company 4/9/07
132 Atofina Petrochemicals Inc 4/9/07
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133 MO ARK Communications Inc. 4/11/07
134 Sebastian, County of, AR 4/13/07
135 G & D Communications 4/19/07
136 Durham School Services - MO 5/1/07
137 Intermountain Communications of Southern Idaho Inc. #6 5/2/07
138 Berry Hill, City of 5/14/07
139 Raymer, Joe R 5/17/07
140 Chevron Phillips Chemical Co LP 5/17/07
141 Minnesota, State of - Dept. of Corrections 5/18/07
142 Ford Communications 5/24/07
143 JRJ Paving 5/24/07
144 Leavenworth, County of, KS 6/4/07
145 Main Street Partners 6/7/07
146 Challenger Construction INC. 6/11/07
147 Central Communications & Electronics 6/11/07
148 A Communications LLC 6/12/07
149 Lexington Fayette Urban County Government 6/25/07
150 Hertz Rent A Car 7/2/07
151 Aldredge, RW:Kay, AP:Weishuhn G 7/2/07
152 Airport Fast Park 7/23/07
153 Bass Enterprises Construction Company 7/23/07
154 Bridgeport Tank Trucks 8/15/07
155 Peacock, John F 8/24/07
156 Gladstone, City of 8/24/07
157 Bliss, Robert D 10/10/07
158 Hillard, Harold 2 10/17/07
159 Grays Knob Coal Co 10/17/07
160 Baptist Medical System 10/17/07
161 Laidlaw (Wave 2 and 4) 10/18/07
162 Meek,Larry ( Rebanding) 10/23/07
163 Capital Aggregates Inc 10/23/07
164 City of Derby 11/16/07
165 Septran, Inc. 12/12/07
166 Denton, City of 1/14/08
167 Self Radio, Inc. and Self Brothers Oil Company 2/18/08
168 Sedgwick, County of, KS 2/19/08
169 Entergy 2/27/08
170 Kansas, State of 3/10/08
171 Mobil Oil Telcom LTD 3/21/08
172 Mid American Energy Company 4/29/08
173 Anheuser Busch 5/5/08
174 Levake, Martin 2005 5/27/08
175 Covington, City of 5/27/08
176 WASTE CONNECTIONS OF TENNESSEE 6/10/08
177 Quicksilver Express Courier 7/16/08
178 Burkhardt, Phillip 7/17/08
179 CenterPoint Energy Gas Transmission 8/7/08
180 ConocoPhillips Communications Inc. 9/29/08
181 Pitcock and Williams 10/1/08
182 First Digital Holdings LLC 10/20/08
183 Conway, City of, AR 10/21/08
184 Conduff, Archie 11/18/08

184Subtotal FRA count for Wave 2
Wave 3
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1 Cargill Juice North America, Inc. 1/3/06
2 Time Warner Engertainment-Advance/Nethouse Partnership 3/27/06
3 Curry and Company Plumbing 5/10/06
4 North Communications of PR 5/10/06
5 Wilemon, Jerry W 5/17/06
6 Highland Wireless Services, L.L.C. 5/23/06
7 Boulware, Winston 6/20/06
8 Rodd Electronics Contract 6/29/06
9 Modern Communications of Greenville Mississippi 7/7/06

10 Ben Hill Griffin 7/11/06
11 Shreveport Communications 7/11/06
12 Quadratics Inc. 7/14/06
13 Bright House Networks, LLC 7/19/06
14 Houston County of AL 7/21/06
15 Fulk, Gray L. 7/26/06
16 Lykes Brothers Inc 8/1/06
17 Byrd, Alan P 8/5/06
18 Ingram Grove Service Inc 8/9/06
19 Tri Co Communications 8/10/06
20 Gastonia, city of , NC 8/15/06
21 Louisburg, Town of,  NC 8/15/06
22 Mears Destination Services 8/15/06
23 Morganton, City of, NC 8/28/06
24 Ashford, City of, AL 8/30/06
25 Supershuttle International 9/6/06
26 White, James 9/8/06
27 AFLAC 9/15/06
28 Waters Brothers Contracting 9/15/06
29 Buddys Phone Patching Inc. 9/20/06
30 State Farm Mutual Automobile Insurance Co (3) 9/27/06
31 Oxford, City of, NC 10/6/06
32 Rabalais Jr, Ronald J 10/11/06
33 BJM and Associated Inc 10/17/06
34 CellSMR South Inc 10/17/06
35 Saint Joseph Hospital INC 10/17/06
36 Wireless Technology Equipment Company Inc 10/27/06
37 Two Way Communications, Inc. LA 11/2/06
38 Woodard Communications Corporation 11/7/06
39 Waste Services of Florida 11/17/06
40 Madison, Parish of, LA 11/17/06
41 Everglades Communications Inc 11/20/06
42 Charlotte, City of, NC 11/21/06
43 Tampa Electric Company 11/21/06
44 Washington, County of, FL 11/27/06
45 Action Community Center 11/27/06
46 Tallulah, City of, LA 11/29/06
47 Vestavia Hills, City Of, AL 12/6/06
48 Patterson Communications & Electronics 12/11/06
49 Tallapoosa, County Of, AL 12/11/06
50 Jack M Berry Inc. 12/13/06
51 Haralson, County Of, GA 12/13/06
52 ARC TRANSIT INC 12/15/06
53 Electronic Maintenance Company 12/19/06
54 Perry, County of 12/27/06
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55 Hattiesburg-Laurel Regional Airport Authority, MS 12/27/06
56 Florida, State of - Ranger Drainage District 12/28/06
57 S C Department Of Mental Health, SC 1/3/07
58 Columbus, City of, GA 1/17/07
59 FLOYD HEALTHCARE MANAGEMENT INC DBA FLOYD MEDICAL CENTER 1/17/07
60 Horn Lake, City of, MS 1/18/07
61 Louisiana Transit Company Inc. 1/30/07
62 GWINNETT, COUNTY OF, GA 1/30/07
63 Palm Beach County Solid Waste Authority 1/31/07
64 North Carolina, State of - DOC 2/2/07
65 Donn Barr - Virigin Islands 2/2/07
66 Neighborly Care Network, Inc. 2/12/07
67 Sugar Cane Growers 2/15/07
68 Alpharetta, City of, GA 2/15/07
69 United States Sugar Corporation 2/15/07
70 Gaston, County of, NC 2/21/07
71 Monroe - Southern 2/22/07
72 M. E. Diversified Electronics, Inc 2/23/07
73 Purser, Mark 2/26/07
74 Florida Hospital 2/27/07
75 LAWRENCEVILLE, CITY OF, GA 2/27/07
76 Whitley's Communications Service 3/1/07
77 Anderson, City Of, SC 3/2/07
78 Sunstate Communications Inc 3/2/07
79 Micro Technology Southeast 3/5/07
80 Re Max Agents Realty Inc 3/5/07
81 Lantana, Town of, FL 3/5/07
82 SAINT PETERSBURG, CITY OF, FL 3/5/07
83 Pineville, Town of, NC 3/12/07
84 Federal Express Corporation 3/13/07
85 Palm Beach, County of, FL 3/15/07
86 High Tech Communications Services Inc 3/16/07
87 City of Wilson 3/20/07
88 Shaw Industries Inc 3/21/07
89 NORTH CAROLINA, STATE OF 3/23/07
90 Cameron, Parish Of, LA 3/26/07
91 Richland, City of, MS 3/26/07
92 Dothan City Schools 3/27/07
93 Martha Herby - Virgin Islands 3/27/07
94 Huntsville Radio Service 3/27/07
95 State Farm Mutual Automobile Insurance Companies 3/27/07
96 Mississippi DOT 3/27/07
97 Desoto, County of, Fl 3/28/07
98 Gainesville, City of, GA 3/30/07
99 Roswell, City of, GA 4/2/07

100 Communications Leasing Corp 4/3/07
101 Lakeland, City Of, FL 4/6/07
102 HARDRIVES OF DELRAY INC 4/6/07
103 Alabama, University of 4/16/07
104 Forest Park, City Of, GA 4/19/07
105 SNELLVILLE, CITY OF, GA 4/19/07
106 APM Terminals North America 5/14/07
107 Sea Coast Communications Inc 5/14/07
108 Central Florida Regional Transportation Authority 5/15/07
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109 Chatco Communications 5/17/07
110 Consolidated Freightways Corporation 6/1/07
111 Carroll, County Of, GA 6/4/07
112 Palm Springs, Village of, FL 6/19/07
113 Columbus City of - Medical Center 7/2/07
114 Decatur, City of, GA 7/10/07
115 North Sight Communications, INC. 7/12/07
116 BRUNS & MC KENNA 2 INC 7/12/07
117 CONCRETE SUPPLY COMPANY 7/16/07
118 GLYNN, COUNTY OF, GA 7/18/07
119 COLUMBUS, CITY OF, MS 7/23/07
120 Chattaway, Paul S 7/25/07
121 Vincent, Perry 7/25/07
122 Tower Communications, Inc 7/26/07
123 McDonald Construction Corporation 7/31/07
124 Orange City, Of, FL 8/6/07
125 South Sales Communications Inc 8/6/07
126 SUMITOMO LIFE REALTY NY INC 8/6/07
127 CORAL SPRINGS, CITY OF, FL 8/6/07
128 Rutherford Electric Membership Corp 8/13/07
129 Two Way Radio of Carolina 8/13/07
130 MECKLENBURG, COUNTY OF, NC 8/13/07
131 C & S Communications INC 8/15/07
132 TERREBONNE, PARISH OF, LA 8/15/07
133 OGLETHORPE POWER CORP 8/24/07
134 Gunby Communications Inc. 9/4/07
135 University of West Florida 9/4/07
136 VoiceLink Communications, Inc. 9/7/07
137 MIAMI SHORES, VILLAGE OF, FL 9/12/07
138 Amoco Oil Company 9/13/07
139 Miami Springs, City of, FL 9/14/07
140 BCW INC 9/18/07
141 Atlanta, City of, GA 9/18/07
142 Bushnell, City of FL / Bushnell Utility Company Inc 9/25/07
143 Carroll County Water Authority, GA 10/1/07
144 COLLINS, ROLAND 10/3/07
145 PINELLAS, COUNTY OF, FL 10/8/07
146 MEDLEY, TOWN OF, FL 10/16/07
147 GAINESVILLE, CITY OF, FL 10/16/07
148 Orange, County of, FL 10/23/07
149 PALM BEACH, TOWN OF, FL 10/25/07
150 WHITE MOUNTAIN COMMUNICATIONS INC 11/16/07
151 Car Comm / End of Line 12/14/07
152 JACKSON INTERNATIONAL AIRPORT AUTHORITY, MS 2/11/08
153 GREATER ORLANDO AVIATION AUTHORITY, FL 2/27/08
154 Wireless Services of Puerto Rico Inc 3/11/08
155 DAPHNE, CITY OF, AL 3/11/08
156 TIFT, COUNTY OF, GA 3/13/08
157 Florida, State of - State Attorney 3/21/08
158 Targa Midstream Services Limited Partnership 3/24/08
159 Richard Raabe - Virgin Islands & PR 4/7/08
160 John Herby - VI 4/11/08
161 LAUDERHILL, CITY OF, FL 4/14/08
162 LAMAR, COUNTY OF, MS 4/14/08
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2009

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

163 JEFFERSON LEVEE BOARD, LA 4/14/08
164 Monsanto Company 4/18/08
165 Fayette, County of, GA 4/22/08
166 CHATHAM, COUNTY OF, GA 4/23/08
167 Mac Bee Harvesting Inc 5/5/08
168 Clyde W Sell - PR 5/19/08
169 MOSS POINT, CITY OF, MS 5/27/08
170 Mead Coated Board Inc 6/10/08
171 Wackenhut Corporation 6/10/08
172 Exxon Communications Company 6/23/08
173 Florida, State of - DOC 8/14/08
174 MERIDIAN, CITY OF, MS 9/2/08
175 Chevron USA Mississippi 10/7/08
176 George W Garland - Virgin Islands & PR 10/16/08
177 COCONUT CREEK, CITY OF, FL 10/31/08
178 MACON, CITY OF, GA 12/2/08
179 Fulton, County of, GA 12/2/08
180 FCCA LLC 12/15/08
181 Aeronautical Radio - Georgia 1/22/09
182 Jupiter Town, of, FL 1/30/09
183 MIAMI, CITY OF, FL 2/17/09
184 THOMAS, COUNTY OF, GA 2/17/09
185 Carolina Telephone and Telegraph Company 2/23/09
186 Hillsborough, County Of, FL 3/23/09

186

1 J.R. Simplot Company 12/23/05
2 Johnson, Harold L #3 3/27/06
3 Keller, Mike L. 4/27/06
4 Josh Klassen Inc. 6/1/06
5 Wulf, Barbara J # 2 (swap) 6/2/06
6 Hopkins, Terry ( 800 Rebanding ) 6/6/06
7 Kronenfeld, Mark 7/12/06
8 Kronenfeld, Kurt #2 ( Swap) 7/25/06
9 Schatzlein, David A. #2 8/1/06

10 Sims, Vicki 9/15/06
11 Chingas, Joseph 9/18/06
12 Kuhn, Dale F:Kuhn, Trenton DBA Kuhns Network 9/19/06
13 Middlesex, Township of, PA 9/20/06
14 Rizzo, Alice P. 11/9/06
15 Rehoboth Mckinley Christian Hospital 12/6/06
16 Batelle Memorial Institute Inc, WA 1/2/07
17 Texas Communications Inc. 2/5/07
18 Waste Management Holdings, Inc. 2/9/07
19 Aksala Electronics Inc. 2/21/07
20 BRAUCHLE, JACK W 2/27/07
21 BLASDELL, JAMES A 3/5/07
22 ABRAHAM, KYE A 3/9/07
23 Pagel Partnership 3/20/07
24 NEW PENN MOTOR EXPRESS 3/27/07
25 SOUTHWEST WASHINGTON MEDICAL CENTER 3/27/07
26 GLEN J PETERSON AND SHIRLEY L PETERSON REVOCABLE TRUST 4/12/07
27 STELLER, JO ANN 4/12/07
28 RON MIEDEMA CEMENT CONTRACTOR INC 4/30/07

Subtotal FRA count for Wave 3
Wave 4
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2009

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

29 WELLMON, STEVE 4/30/07
30 B&M Enterprises 5/14/07
31 Brock, Harold:Samuel:Dorothy 5/14/07
32 SAMNADDA, TERRY 5/14/07
33 PETRIE, GLENN 5/17/07
34 Gerhard, Stephen 5/23/07
35 Bumgarner, Jeffrey W 5/23/07
36 SMITH, JOY L 5/25/07
37 Abilene, City of, TX 6/14/07
38 ARROW INDUSTRIES CORP 7/10/07
39 SPRAGUE, JO A 8/6/07
40 TUCKER, ALAN 8/13/07
41 ELLIS COMPANY PARTNERSHIP 8/13/07
42 HAMILTON, COUNTY OF, OH 8/13/07
43 New York, State of - State Police/Albany Police 8/13/07
44 Capital Digitronics, Inc. 8/28/07
45 KARY, LAVERNE E:KARY, EMIL J DBA KARY GROUP 9/14/07
46 Geter, Kim:Geter, Regina 10/17/07
47 Skitronics EA Swap 11/16/07
48 GRAND TRAVERSE, COUNTY OF, MI 11/21/07
49 OTTAWA, COUNTY OF, MI 12/3/07
50 HUMBLE, GARY:LEEPER, DEBRA 12/7/07
51 HAMILTON, CITY OF, OH 1/9/08
52 Specialty Corporation--Gill 1/11/08
53 P & R Spectrum Resources, Inc. 3/10/08
54 SOMERSET, COUNTY OF, PA 3/10/08
55 WYCKOFF FARMS INC 3/21/08
56 PENN HILS, MUNICIPALITY OF, PA 3/25/08
57 Kenneth and Eva Held Trust #2 Reband 800 4/30/08
58 CINCINNATI LIMOUSINE SERVICE INC 4/30/08
59 Telebeeper Guam EA Swap 5/14/08

60 BOLTHOUSE FARMS INC 5/20/08
61 MORAINE MATERIALS CO INC 5/30/08
62 MESA UNIFIED SCHOOL DISTRICT NO 4, AZ 6/16/08
63 Anheuser Busch Wave 4 7/16/08
64 WESTMORELAND, COUNTY OF, PA 7/28/08
65 CELLSMR LICENSE HOLDINGS LLC 7/30/08
66 Durham School Services 8/1/08
67 GRAND RAPIDS, CITY OF, MI 8/12/08
68 CONWAY SR, ROBERT J 9/23/08
69 Clark County, OR 10/30/08
70 KENT, COUNTY OF, MI 11/11/08
71 Santa Fe, City of 11/25/08
72 DAYTON, CITY OF, OH 12/8/08

72
739

Subtotal FRA count for Wave 4
Total Completed FRAs

* "Completed" means that the TA has reviewed and certified the reconfiguration as complete, pending any results of the TA’s post-
close review rights or external audits.
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Appendix 8
Summary of Stage 1 FRAs that are Pending TA Completion Certification Review, as of March 31, 2009

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

1 Manassas, City of 5/27/2008
2 La Rue Communications 6/23/2008
3 Anheuser Busch Wave 1 7/16/2008
4 Charter, Tom or Perry DBA - T&P Farms 10/3/2008
5 Roanoke, County of (VA) 3/23/2009
6 Roy Street Enterprises Inc. 3/24/2009
7 Essex, County of 3/24/2009

7

1 Fayette, County of 9/13/2007
1

1 Mountain Park, City of, GA 2/26/07
2 CAPE CORAL, CITY OF, FL 5/27/08
3 WINTER GARDEN CITRUS GROWERS ASSN 3/23/09
4 FLORIDA MOBILE TELECOM INC 3/24/09

4

0
12Total FRAs Pending TA Completion Certification Review

Subtotal FRA count for Wave 1
Wave 2

Subtotal FRA count for Wave 2
Wave 3

Subtotal FRA count for Wave 4

Stage 1 FRAs Pending TA Completion Certification Review

Wave 1

Subtotal FRA count for Wave 3
Wave 4
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Appendix 8
Summary of Stage 1 PFAs that have Closed, as of March 31, 2009

Deal Name
TA Completion Certification 

Receipt Date Deal Count

1 Roanoke, County of (VA) 12/15/2006
2 Illinois Power Company 7/12/2007
3 Chesterfield County, VA 1/15/2008
4 Boston, City of - Police (MA) 5/12/2008

4

1 Total Petrochemicals, USA, Inc. 12/1/2006
1

1 LAMAR, COUNTY OF, MS 9/28/2007
2 HOUSTON, COUNTY OF, GA 10/15/2007
3 JONES, COUNTY OF, MS 4/14/2008
4 COCONUT CREEK, CITY OF, FL 4/17/2008
5 Duke Energy Company - Rebanding 4/22/2008
6 BOCA RATON, CITY OF, FL 4/23/2008
7 DAPHNE, CITY OF, AL 4/29/2008
8 TIFT, COUNTY OF, GA 5/12/2008
9 Pasco, County OF, FL 7/7/2008

10 DeKalb County Police Department, GA 8/29/2008
11 Chevron USA Mississippi 9/29/2008
12 Rockdale County of, GA 11/10/2008

12

1 SLIDELL, CITY OF, LA 1/18/2008
2 SOMERSET, COUNTY OF, PA 1/24/2008

2
19

Stage 1 Completed PFAs*

Wave 1

Subtotal PFA count for Wave 1

Subtotal PFA count for Wave 3

Wave 2

Subtotal PFA count for Wave 2
Wave 3

Wave 4

Subtotal PFA count for Wave 4
Total Completed PFAs

* "Completed" means that the TA has reviewed and certified the PFA as complete, pending any results of the TA’s post-
close review rights or external audits.
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of March 31, 2009

Deal Name
TA Completion Certification 

Receipt Date Deal Count

1 Milwaukee Area Tech College 9/15/06
2 New Albany, City Of 10/2/06
3 Bluffton, City Of, IN PH II 1/17/07
4 Pendleton, Town Of, IN PH II 1/17/07
5 Bloomington, City OF 3/15/07
6 WILMINGTON, CITY OF, DE PH II 3/15/07
7 ELWOOD, CITY OF, IN PH II 5/17/07
8 WALWORTH, COUNTY OF, WI PH II 7/2/07
9 ADAMS, COUNTY OF, PA PH II 7/10/07

10 Poughkeepsie, Town Of, NY 8/6/07
11 WISCONSIN CENTER DISTRICT, WI PH II 8/13/07
12 BRISTOL, CITY OF, CT PH II 9/12/07
13 SOUTHWEST CENTRAL DISPATCH, IL PH II 1/25/08
14 RIVERSIDE REGIONAL JAIL AUTHORITY, VA PH II 2/19/08
15 WATERFORD, TOWN OF, CT PH II 5/15/08
16 NEWTON, CITY OF, MA PH II 6/11/08
17 Monterey, County of (CA) 6/27/08
18 PORTER, TOWN OF, IN PH II 7/16/08
19 WHITE PLAINS, CITY OF, NY PH II 7/22/08
20 MIDDLETOWN, TOWNSHIP OF, NJ PH II 7/22/08
21 HOWELL, TOWNSHIP OF, NJ PH II 7/25/08
22 WESTPORT, TOWN OF, CT PH II 8/4/08
23 Campbell, City of, CA 8/11/08
24 BLACKSBURG, TOWN OF, VA PH II 8/19/08
25 NORTON, TOWN OF, MA PH II 9/3/08
26 New York, State of PH II Metro 21 9/3/08
27 Wilbraham, Town of, MA PH II STA 9/8/08
28 Lagrange County Communications, IN 9/11/08
29 Emeryville, City of, CA 9/16/08
30 Fair Lawn, Boro of, NJ Ph II 9/17/08
31 MISHAWAKA, CITY OF, IN PH II 9/29/08
32 GURNEE, VILLAGE OF, IL PH II 9/29/08
33 SOUTH HADLEY, TOWN OF, MA PH II 10/1/08
34 San Bruno, City of, CA PH II 10/7/08
35 OREGON, STATE OF, OR PH II 10/9/08
36 New York, State of PH II OCFS 10/23/08
37 SCARSDALE, VILLAGE OF, NY PH II 10/27/08
38 WALLINGFORD, TOWN OF, CT PH II 11/7/08
39 REDWOOD CITY, CITY OF, CA PH II 11/21/08
40 CONTRA COSTA, COUNTY OF, CA PH II 11/24/08
41 Bolingbrook, Village of, IL 12/3/08
42 LODI, CITY OF, CA PH II 12/5/08
43 PACIFICA, CITY OF, CA PH II 12/9/08
44 NORTH ANDOVER, TOWN OF, MA PH II 12/9/08
45 PIEDMONT, CITY OF, CA PH II 1/7/09
46 Burns Harbor, Town Of 1/9/09
47 Portage, City of 1/16/09
48 EASTON, TOWN OF, MA PH II 1/22/09
49 KENOSHA, COUNTY OF, WI PH II 1/22/09
50 SUNNYVALE, CITY OF, CA PH II 1/30/09
51 WATERTOWN, TOWN OF, MA PH II 2/17/09
52 ROCK, COUNTY OF, WI PH II 2/17/09
53 CHICOPEE, CITY OF, MA PH II 2/19/09

Stage 2 Completed FRAs*

Wave 1
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of March 31, 2009

Deal Name
TA Completion Certification 

Receipt Date Deal Count

Stage 2 Completed FRAs*

54 Merced, County of, CA 3/9/09
55 HASBROUCK HEIGHTS, BOROUGH OF, NJ PH II 3/9/09
56 BERKSHIRE COUNTY OF, MA PH II 3/13/09

56

1 Lexington Fayette Urban County Government 1/3/07
2 Louisville, City of, KY 3/20/07
3 MADISONVILLE, CITY OF, KY PH II 7/2/07
4 MOUNTAIN HOME, CITY OF, AR PH II 7/25/07
5 JONESBORO, CITY OF, AR PH II 7/31/07
6 BLOOMINGTON, CITY OF, MN PH II 9/28/07
7 LINN, COUNTY OF, IA PH II 10/16/07
8 MOWER, COUNTY OF, MN PH II 12/10/07
9 BENTON, COUNTY OF, MN PH II 1/18/08

10 Sebastian, County of, AR PH II 3/11/08
11 SEVIER, COUNTY OF, TN PH II 4/11/08
12 CONWAY, CITY OF, AR PH II 4/11/08
13 DUNCANVILLE, CITY OF, TX PH II 5/9/08
14 KINGSPORT, CITY OF, TN PH II 5/27/08
15 KENTON COUNTY AIRPORT BOARD, KY PH II 6/10/08
16 SCOTTSBLUFF, COUNTY OF, NE PH II 6/13/08
17 LIBERTY, CITY OF, MO PH II 7/8/08
18 TONGANOXIE, CITY OF, KS PH II 7/9/08
19 SHERBURNE, COUNTY OF, MN PH II 7/9/08
20 GARFIELD, COUNTY OF, OK PH II 7/14/08
21 COUNCIL BLUFFS, CITY OF, IA PH II 7/16/08
22 Saline, County of, NE PH II 7/21/08
23 CITY UTILITIES OF SPRINGFIELD, MO PH II 7/30/08
24 CRAWFORD COUNTY OF, KS PH II 8/5/08
25 KENTUCKY, COMMONWEALTH OF PH II 8/8/08
26 BROWN, COUNTY OF, MN PH II 8/11/08
27 Nemaha, County of, NE PH II 8/20/08
28 CAMPBELL, COUNTY OF, KY PH II 8/27/08
29 SHERMAN, CITY OF, TX PH II 8/28/08
30 GREENVILLE, CITY OF, TX PH II 9/9/08
31 PARKER, COUNTY OF, TX PH II 9/9/08
32 LOUISVILLE METRO GOVERNMENT, KY PH II 9/9/08
33 Fremont, City of, NE PH II 9/16/08
34 KENTUCKY STATE POLICE PH II 9/16/08
35 WILLIAMSON, COUNTY OF, TN PH II 9/22/08
36 ASHLAND, CITY OF, NE PH II 9/29/08
37 York, County of, NE PH II 9/29/08
38 Richardson, County of, NE PH II 10/1/08
39 Fillmore, County of, NE PH II 10/8/08
40 FINNEY, COUNTY OF, KS PH II 10/10/08
41 JEFFERSON, COUNTY OF, AR PH II 11/3/08
42 York, City of, NE PH II 11/10/08
43 Middle TN State Univ PH II 11/11/08
44 LEXINGTON FAYETTE URBAN CTY GOVERNMENT PH II 12/2/08
45 WATERLOO, CITY OF, IA PH II 1/7/09
46 CEDAR PARK, CITY OF, TX PH II 1/12/09
47 Franklin, City of, TN PH II 1/26/09
48 City of Hendersonville Fire Department, TN PH II 2/6/09
49 STEARNS, COUNTY OF, MN PH II 2/13/09

Subtotal FRA count for Wave 1
Wave 2
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of March 31, 2009

Deal Name
TA Completion Certification 

Receipt Date Deal Count

Stage 2 Completed FRAs*

50 GLADSTONE, CITY OF, MO PH II 3/13/09
51 UNIVERSITY OF NORTHERN IOWA, IA PH II 3/17/09
52 Brentwood, City of, TN 3/23/09

52

1 HATTIESBURG, CITY OF, MS 7/23/07
2 Crisp County School System, GA 9/4/07
3 WASHINGTON, COUNTY OF, MS PH II 1/14/08
4 GRANVILLE, COUNTY OF, NC PH II 3/10/08
5 PICKENS, COUNTY OF, SC PH II 3/20/08
6 ROCK HILL, CITY OF, SC PH II 7/3/08
7 AVENTURA, CITY OF, FL PH II 7/10/08
8 TAMPA, CITY OF, FL PH II 7/23/08
9 HUNTSVILLE MADISON COUNTY AIRPORT AUTHORITY, 10/21/08

10 SIMPSON, COUNTY OF E911 COMMUNICATION, MS PH 11/3/08
11 FOREST PARK, CITY OF, GA PH II 11/10/08
12 Columbia, County of, GA PH II 11/10/08
13 NORTH CAROLINA DEPT OF CORRECTIONS PH II 3/9/09
14 Catoosa, County of, GA PH II STA 3/12/09
15 ROME, CITY OF, GA PH II 3/18/09

15

1 VANCOUVER HOUSING AUTHORITY, WA PH II 1/25/08
2 AUGLAIZE, COUNTY OF, OH PH II 7/25/08
3 COLONIE, TOWN OF, NY PH II 8/8/08
4 LONG BEACH, CITY OF, CA PH II 10/20/08
5 ALLEN, COUNTY OF, OH PH II 11/17/08
6 VICTORIA, CITY OF, TX PH II 11/24/08
7 CARLSBAD, CITY OF, NM PH II 2/6/09

7
130

* "Completed" means that the TA has reviewed and certified the reconfiguration as complete, pending any results of the TA’s 
post-close review rights or external audits.

Subtotal FRA count for Wave 2

Wave 4

Subtotal FRA count for Wave 4
Total Completed FRAs

Wave 3

Subtotal FRA count for Wave 3

Page 19 of 24



Appendix 8
Summary of Stage 2 FRAs Pending TA Completion Certification Review, as of March 31, 2009

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

1 GROTON, TOWN OF, CT PH II 3/12/2009
2 ALLEGHANY, COUNTY OF, VA PH II 3/18/2009

2

1 COVINGTON, CITY OF, KY PH II 3/18/2009
2 KENTON, COUNTY OF, KY PH II 3/18/2009

2

0

0
4

Stage 2 FRAs Pending TA Completion Certification Review

Wave 1

Subtotal FRA count for Wave 2

Subtotal FRA count for Wave 4
Total FRAs Pending TA Completion Certification Review

Subtotal FRA count for Wave 1
Wave 2

Subtotal FRA count for Wave 3
Wave 4

Wave 3
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of March 31, 2009

Deal Name
TA Completion Certification 

Receipt Date Deal Count

1 Monterey, County of (CA) 5/11/07
2 ROCK, COUNTY OF, WI PH II 6/11/07
3 VACAVILLE, CITY OF, CA PH II 1/14/08
4 Colorado, State of PH II 3/10/08
5 ALLEN, COUNTY OF, IN PH II 3/12/08
6 EAGLE, COUNTY OF, CO PH II 3/20/08
7 SHEBOYGAN, COUNTY OF, WI PH II 3/20/08
8 SPRINGFIELD, CITY OF, IL PH II 4/7/08
9 Nashua, City of 4/11/08

10 PORTSMOUTH, CITY OF, VA PH II 4/11/08
11 UNIVERSITY OF CONNECTICUT, CT PH II 4/11/08
12 Brown, County of WI 4/14/08
13 NORTHWEST CENTRAL DISPATCH SYSTEM, IL PH II 4/21/08
14 ELK GROVE UNIFIED SCHOOL DISTRICT, CA PH II 4/29/08
15 LA CROSSE, CITY OF, WI PH II 4/29/08
16 Maui, County of, HI PH II 5/21/08
17 EAST CHICAGO, CITY OF, IN PH II 6/9/08
18 University of California - Berkeley 6/11/08
19 SALEM, CITY OF, OR PH II 6/11/08
20 HOPEWELL, CITY OF, VA PH II 7/2/08
21 WALLINGFORD, TOWN OF, CT PH II 7/9/08
22 Cook, County of, IL PH II 8/1/08
23 DAVIS, CITY OF, CA PH II 8/18/08
24 WAUKESHA, COUNTY OF, WI PH II 8/19/08
25 University of California - Santa Cruz 9/17/08
26 ROANOKE, COUNTY OF, VA PH II 11/11/08
27 University of California - Merced 11/24/08
28 ALEXANDRIA, CITY OF, VA PH II 12/19/08
29 EAST HAMPTON, TOWN OF, NY PH II 1/14/09
30 KANKAKEE, CITY OF, IL PH II 2/12/09
31 ILLINOIS, STATE OF PH II 2/12/09
32 UPPER MARYLAND EASTERN SHORE CONSORTIUM, M 2/25/09
33 MASSACHUSETTS BAY TRANS AUTHORITY PH II 3/17/09
34 WILL, COUNTY OF, IL PH II 3/24/09

34

1 DYERSBURG, CITY OF, TN PH II 7/30/2007
2 CARROLLTON, CITY OF, TX PH II 3/26/2008
3 Middle TN State Univ PH II 3/27/2008
4 RAMSEY, COUNTY OF, MN PH II 3/31/2008
5 BI STATE INFORMATION CENTER, TX PH II 4/18/2008
6 Knox County Sheriff TN PH II 4/29/2008
7 AUSTIN, CITY OF, TX PH II 5/1/2008
8 PLANO, CITY OF, TX PH II 5/5/2008
9 RICHARDSON, CITY OF, TX PH II 5/9/2008

10 MINNESOTA, STATE OF PH II 5/9/2008
11 North Kansas City Police 5/9/2008
12 COLLIN, COUNTY OF, TX PH II 5/14/2008
13 East Texas Medical Center, TX PH II 5/14/2008
14 LONGVIEW, CITY OF, TX PH II 5/14/2008
15 JEFFERSON, COUNTY OF, OH PH II 5/15/2008
16 JACKSONVILLE, CITY OF, AR PH II 6/10/2008

Stage 2 Completed PFAs*

Wave 1

Subtotal PFA count for Wave 1
Wave 2
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of March 31, 2009

Deal Name
TA Completion Certification 

Receipt Date Deal Count

Stage 2 Completed PFAs*

17 BUCHANAN, COUNTY OF, MO PH II 6/11/2008
18 BOWLING GREEN, CITY OF, KY PH II 6/13/2008
19 Sullivan, County of, TN 6/17/2008
20 WASHINGTON COUNTY SHERIFF DEPARTMENT, NE P 6/17/2008
21 DALLAS AREA RAPID TRANSIT AUTHORITY, TX PH II 6/17/2008
22 LEE, COUNTY OF, TX PH II 6/23/2008
23 LOUISVILLE METRO GOVERNMENT, KY PH II 6/24/2008
24 BELMONT, COUNTY OF, OH PH II 6/24/2008
25 BEAUMONT, CITY OF, TX PH II 6/30/2008
26 Franklin, City of, TN PH II 7/10/2008
27 STEARNS, COUNTY OF, MN PH II 8/11/2008
28 OMAHA PUBLIC POWER DISTRICT, NE PH II 8/12/2008
29 METRO GVT OF NASHVILLE AND DAVIDSON CTY PH II 8/14/2008
30 WEST DES MOINES, CITY OF, IA PH II 10/8/2008
31 Prairie Village, City of, KS PH II 11/11/2008
32 CEDAR PARK, CITY OF, TX PH II 11/20/2008
33 HENNEPIN, COUNTY OF, MN PH II 1/7/2009
34 CEDAR RAPIDS, CITY OF, IA PH II 1/22/2009
35 DOUGLAS, COUNTY OF, NE PH II 2/3/2009
36 DALLAS, CITY OF, TX PH II 2/19/2009
37 LITTLE ROCK, CITY OF, AR PH II 3/9/2009
38 DENTON, CITY OF, TX PH II 3/24/2009

38

1 EMERGENCY MANAGEMENT DISTRICT, MS 3/11/2008
2 JACKSONVILLE BEACH, CITY OF, FL PH II 3/21/2008
3 LAKELAND, CITY OF, FL PH II 4/4/2008
4 CHARLOTTE, COUNTY OF, FL PH II 4/14/2008
5 CONCORD, CITY OF, NC PH II 4/14/2008
6 FORSYTH, COUNTY OF, GA PH II 4/14/2008
7 BAY COUNTY COMMISSIONERS, FL PH II 4/18/2008
8 ALBANY, CITY OF, GA 4/18/2008
9 SARASOTA, COUNTY OF, FL PH II 4/18/2008

10 ALBERTVILLE, CITY OF, AL 4/21/2008
11 PANAMA CITY, CITY OF, FL 4/21/2008
12 OPELIKA, CITY OF, AL PH II 4/21/2008
13 IBERVILLE, PARISH OF, LA PH II 4/23/2008
14 FAYETTE, COUNTY OF, GA PH II 5/5/2008
15 FLORENCE, COUNTY OF, SC PH II 5/9/2008
16 MARION, COUNTY OF, FL PH II 5/15/2008
17 HINDS, COUNTY OF, MS PH II 5/19/2008
18 MINT HILL, TOWN OF, NC PH II 6/2/2008
19 STONE MOUNTAIN PARK PH II 6/4/2008
20 GAINESVILLE, CITY OF, FL PH II 6/11/2008
21 CALCASIEU PARISH COMMUNICATIONS DISTRICT PH 6/11/2008
22 CLEVELAND, COUNTY OF, NC PH II 6/30/2008
23 SULPHUR, CITY OF, LA PH II 7/1/2008
24 MOORESVILLE, TOWN OF, NC PH II 7/9/2008
25 TARBORO, TOWN OF, NC PH II 7/10/2008
26 DUKE UNIVERSITY PH II 7/16/2008
27 KERNERSVILLE, TOWN OF, NC PH II 7/24/2008
28 MYRTLE BEACH, CITY OF, SC PH II 7/25/2008
29 SHELBY, CITY OF, NC PH II 9/3/2008
30 SCHOOL BOARD OF BROWARD COUNTY, FLORIDA PH 9/25/2008

Subtotal PFA count for Wave 2
Wave 3
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of March 31, 2009

Deal Name
TA Completion Certification 

Receipt Date Deal Count

Stage 2 Completed PFAs*

31 LEE, COUNTY OF, FL PH II 9/29/2008
32 DELRAY BEACH, CITY OF, FL PH II 10/16/2008
33 CADDO PARISH COMMUNICATIONS DIST  1, LA PH II 10/17/2008
34 SAINT CHARLES, PARISH OF, LA PH II 11/19/2008
35 PITT, COUNTY OF, NC PH II 11/24/2008
36 CALCASIEU, PARISH OF, LA PH II 11/26/2008
37 CHARLESTON, CITY OF, SC PH II 11/26/2008
38 DESOTO, COUNTY OF, FL PH II 12/2/2008
39 LENOIR, COUNTY OF, NC PH II 12/2/2008
40 GWINNETT, COUNTY OF, GA PH II 12/8/2008
41 HORRY, COUNTY OF, SC PH II 12/8/2008
42 Hall, County of 12/15/2008
43 PINEVILLE, TOWN OF, NC PH II 12/15/2008
44 EMORY UNIVERSITY, GA PH II 12/15/2008
45 MECKLENBURG, COUNTY OF, NC PH II 1/6/2009
46 PALM BEACH, COUNTY OF, FL PH II 1/14/2009
47 BOSSIER, PARISH OF, LA PH II 1/30/2009
48 SALISBURY, CITY OF, NC PH II 2/3/2009
49 Atlanta, City of, GA PH II 2/3/2009

49

1 WESTERN MICHIGAN UNIVERSITY, MI PH II 3/21/2008
2 CLARK, COUNTY OF, WA PH II 4/29/2008
3 LIVE OAK, CITY OF, TX PH II 11/25/2008
4 HARRISON, COUNTY OF, OH PH II 11/26/2008
5 YAKIMA, CITY OF, WA PH II 12/8/2008
6 HOBBS, CITY OF, NM PH II 12/19/2008
7 CLERMONT, COUNTY OF, OH PH II 1/5/2009
8 VIA METROPOLITAN TRANSIT, TX PH II 3/20/2009

8
129

* "Completed" means that the TA has reviewed and certified the PFA as complete, pending any results of the TA’s post-
close review rights or external audits.

Subtotal PFA count for Wave 3
Wave 4

Subtotal PFA count for Wave 4
Total Completed PFAs
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Appendix 8
Summary of Stage 2 PFAs that are Pending TA Completion Certification Review, as of March 31, 2009

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

0

1 COPPERAS COVE, CITY OF, TX PH II 3/31/2009
1

0

0
1

Subtotal PFA count for Wave 4
Total PFAs Pending TA Completion Certification Review

Stage 2 PFAs Pending TA Completion Certification Review

Wave 1

Subtotal PFA count for Wave 2
Wave 3

Subtotal PFA count for Wave 1
Wave 2

Subtotal PFA count for Wave 3
Wave 4
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Appendix 9
800 MHz Transition Administrator, LLC

Fees and Expenses through March 31, 2009

Quarter Ending 
March 31, 2009 Year-to-Date

Fees
Reconfiguration Management $749,393 $749,393
Frequency Management $579,894 $579,894
Financial Management $1,140,254 $1,140,254
General Counsel/Regulatory Management $1,710,993 $1,710,993
Stakeholder Implementation Management $2,570,657 $2,570,657
TA Systems Support $476,184 $476,184
Program Management Support $507,203 $507,203
Alternative Dispute Resolution $1,275,861 $1,275,861

Fees Subtotal $9,010,439 $9,010,439
Expenses $131,141 $131,141
Total Fees and Expenses $9,141,580 $9,141,580
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